
BOARD OF TRUSTEES  
Regular Meeting Agenda 

205 East State Street 
August 18, 2026 12:00 Noon  

1. Roll Call 

2. Approval of Agenda 

3. Public Comment Period 

4. Decision:  Consent Agenda 
a. Approval of Regular Meeting Minutes of July 21, 2026 
b. Approval of Bill Schedule #763 Totaling $4,151,969.92 
c. Departmental Reports 
d. Approval of accounts with unpaid rates or charges that are eligible to be 

certified to become a lien upon real estate  

5. Decision: Review and approval of Monthly Financial Statement, Investment Report, 
and Capital Report 

6. Decision: Review and approval of Progress Payment #11 for Reverse Osmosis 
Membrane Treatment Process Train in the amount of $1,654,453.22 to Shank 
Constructors Inc 

7. Decision: Review and approval of Change Order #3 in the amount of $46,782.63 for 
the Reverse Osmosis Membrane Treatment Process Train 

8. Discussion:  Large water user contract requirements 

9. Decision:  Review and approval of Contract for Water Service Outside the Corporate 
Limits of the City of Marshalltown for 2346 Odessa Dr 

10.Update: Minnesota Cyber Attacks, Ragbrai, Vacant MWW Trustee position

11.Set date and time for next regular meeting 



MARSHALLTOWN WATER WORKS BOARD OF TRUSTEES 
REGULAR BOARD MEETING 
JULY 21, 2026 12:00 Noon 

205 East State Street 

1. ROLL CALL: PRESENT: Trustees: Via Phone: Eilers, Loney 
ABSENT: None 
VACANCY: Trustee 

2. There was a motion by Trustee Loney and a second by Trustee Eilers to approve the 
Agenda. 

ROLL CALL VOTE: AYES:  Trustees:  Eilers, Loney 
NAYS:  None 

3. Chairperson Eilers announced that this is the time and place for the public hearing 
on the 5 Year Capital Improvement Plan Amendment. General Manager Maxfield 
reported that no written comments had been received. Chairperson Eilers announced 
that the Public Hearing was closed. 

4. The Board reviewed the 5 Year Capital Improvement Plan Amendment. There was a 
motion by Trustee Loney and a second by Trustee Eilers to approve the 5 Year Capital 
Improvement Plan Amendment. 

ROLL CALL VOTE: AYES:  Trustees:  Eilers, Loney 
NAYS:  None 

5. Public Comment Period – There were no members of the public present and General 
Manager Maxfield reported that no written comments had been received. 

6. There was a motion by Trustee Loney to approve the Consent Agenda: Approval of 
Regular Board Meeting Minutes of June 16, 2026; Approval of Bill Schedule #762 
totaling $4,612,730.39; Departmental Reports; Approval of accounts with unpaid rates 
or charges that are eligible to be certified to become a lien upon real estate; and Approval 
of accounts with unpaid “storm sewer only” charges that are eligible to be certified to 
become a lien upon real estate. There was a second by Trustee Eilers. 

ROLL CALL VOTE: AYES:  Trustees:  Eilers, Loney 
NAYS:  None 

7. The Board reviewed the monthly financial statement, investment report and capital 
report.  There was a motion by Trustee Loney and a second by Trustee Eilers to approve 
the reports and place them on file. 

ROLL CALL VOTE: AYES:  Trustees:  Eilers, Loney 
NAYS:  None 

8. The Board reviewed Progress Payment #10 for Reverse Osmosis Membrane Treatment 
Process Train in the amount of $2,449,149.62 to Shank Constructors Inc. There was a 
motion by Trustee Loney and a second by Trustee Eilers to approve Progress Payment 



Board Minutes 
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#10 for Reverse Osmosis Membrane Treatment Process Train in the amount of 
$2,449,149.62 to Shank Constructors Inc. 

ROLL CALL VOTE: AYES:  Trustees:  Eilers, Loney 
NAYS:  None 

9. The Board reviewed Change Order #2 which included 3 separate change proposal 
requests totaling an amount of $53,300.12 for the Reverse Osmosis Membrane 
Treatment Process Train. After discussion, Change Proposal Request No. PCO#004 was 
tabled until more information could be provided.  There was then a motion by Trustee 
Loney and a second by Trustee Eilers to approve the remaining change proposal 
requests in Change Order #2 in the amount of $6,517.49 for the Reverse Osmosis 
Membrane Treatment Process Train. 

ROLL CALL VOTE: AYES:  Trustees:  Eilers, Loney 
NAYS:  None 

10. The Board reviewed the bids for 2026 Lime Residual Material Removal and Disposal.  
There was a motion by Trustee Loney and a second by Trustee Eilers to approve 
Resolution Accepting Bid and Authorizing the Award of Contract for the Marshalltown 
Water Works 2026 Lime Residual Material Removal & Disposal, awarding the contract 
to Wulfekuhle Injection & Pumping. 

RESOLUTION ACCEPTING BID AND AUTHORIZING THE 
AWARD OF CONTRACT FOR THE MARSHALLTOWN WATER WORKS 

2026 LIME RESIDUAL MATERIAL REMOVAL AND DISPOSAL PROJECT 

 WHEREAS, notice to bidders has been duly given as required by law for the 
Marshalltown Water Works 2026 Lime Residual Material Removal And Disposal Project 
in Marshalltown, Iowa as described in the plans and specifications therefore, and 

 WHEREAS, there has been filed with the Board in response to the published notice to 
the bidders referred to above, certain proposals for the designated project with the 
required certified checks or bid bond accompanying each proposal from the following 
bidders, to-wit: 

BIDS FOR 2026 LIME RESIDUAL MATERIAL REMOVAL AND DISPOSAL 
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Name of Bidder: Amount of Bid:

Midwest Injection One pond – $254,471 
1621 McCabe Ln 
Cascade, IA 52033 

Two ponds –  $501,025 
Three ponds – $747,579 
Supplemental Pumping – $752,079 

Synargo Central Did not bid 
435 Williams Court, Suite 100 
Baltimore, MD 21220 

Hodges Farm & Dredging LLC One pond – $294,000 
501 N West St 
Lebo, KS 66856 

Two ponds – $574,000 
Three ponds – $822,000 
Supplemental – No bid 

Wulfekuhle Injection & Pumping One pond – $100,000 
1164 Woodland Dr 
Dyersville, IA 52040 

Two ponds – $252,000 
Three ponds – $375,000 
Supplemental Pumping – $375,000 

Oros Enviromental Did not bid 
14933 Moore Cemetery Rd 
Carlinville, IL 62626 

 After consideration of all bids filed, there was determined by the Board that the bid of 
Wulfekuhle Injection & Pumping is the best and lowest responsible bid for the public 
improvement as is herein outlined. 

 NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF WATER WORKS TRUSTEES 
OF THE CITY OF MARSHALLTOWN, IOWA; 

 Section 1.  The bid of Wulfekuhle Injection & Pumping be and the same is hereby accepted 
for the construction of the project as described in the specifications therefore, as 
previously ordered by this Board, and that contract for this project of the same is now 
awarded to said contractor in the total amount of $100,000 to have one pond emptied, 
$252,000 to have two ponds emptied, $375,000 to have three ponds emptied, or $375,000 
for supplemental pumping. 

   Section 2.  The Chairman and the Secretary of the Board are hereby authorized and 
directed to execute the contract with the contractor for the project as is herein referred 
to. 

 Section 3.  The final settlement upon the contract, as referred to herein with the said 
contractor, shall be upon the basis of the unit prices as are set forth in the bid of each 
contractor and for the actual quantities for each item of materials furnished or work 
performed in this project. The said contract is subject to all of the conditions of this 
project, the terms of the bidders written proposal, the plans and specifications as are 
provided therefore all of which are made a part of this resolution and the said bidders 
contract by reference as though the same were set out herein verbatim and in specific 
detail. 

 Section 4.  This resolution as now adopted shall be in full force and effective upon the 
Board of Trustees final approval of the completed contract with the successful bidder and 
approval of the contractor's surety bond. 

Passed this 21 day of July 2026 and signed this 21 day of July 2026. 
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ROLL CALL VOTE: AYES:  Trustees:  Eilers, Loney 
NAYS:  None 

11. General Manager Maxfield provided an update on the Large User Contract, noting that 
ongoing discussions continue to progress positively. He stated that both parties are 
optimistic and that the agreement is expected to be finalized within the next month. 

12. General Manager Maxfield briefed the Board on potential updates to the Marshalltown 
Water Works Rules and Regulations. He noted that many standards have evolved over time 
and requested direction from the Board on whether a full revision should be pursued. He 
recommended a comprehensive overhaul to ensure the document reflects current practices 
and industry standards. 

13. General Manager Maxfield discussed the upcoming Marshalltown Water Works 150th 
anniversary and requested a budget for a customer appreciation event. The Board 
approved a budget of $5,000 for this purpose. 

The Board set the date for the next regular Board meeting as August 18, 2026 at 12:00 
PM at the Marshalltown Water Works office at 205 E State St. 

The Board adjourned. 

Respectfully submitted, 

Zach Maxfield 
Secretary 



Ahlers & Cooney PC legal services 15,210.00

Arnold Motor Supply
impact wrenches, hydraulic fluid, degreaser, 
brake cleaner, air freshener, oil, spark plug

480.56

B & G HVAC Inc a/c repair 467.50

BDH Technology email and teams 152.00

Brown Shoe Fit Co safety shoes 204.46

Brown Winick Law legal services 3,812.50

CDW Government Symantec endpoint protection 313.48

Central Iowa Machine Shop mower repair 125.00

Cessford Construction Company rock 3,113.68

Column Software June minutes publishing 184.58

Computer Resource Specialists computer programming 45.00

Covenant Workplace Solutions August EAP services 94.50

CTI Ready Mix concrete 691.00

Dell Marketing LP computer  1,884.19

Fastenal Company locate paint, skid loader parts 99.13

Ferguson Waterworks AMI gateway materials 14,878.00

Fisher Scientific Company LLC lab supplies 124.70

Grainger air filter, eye wash, foam tape 127.71

Hach Company lab supplies 3,274.12

Hawkins Inc ammonia, chlorine, fluoride 15,990.14

HDR Engineering Inc engineering services 410,249.73

Home Rental Center & Sales Co
skid loader rake rental, trash pump rental, 
concrete saw rental

875.00

Iowa Rural Water Association July safety services 3,827.48

John Deere Financial - T
work gloves, work pants, safety shoes, 
grease, roundup, spade, trimmer head, duck 
tape, safety sunglasses, propane torch, plug

874.54

John Deere Financial - V
mower blades, nuts, bolts, washers, mower 
parts

1,297.39

Koltiv managed SOC/SIEM services 1,872.32

Linde Inc carbon dioxide 9,869.20

Martin Marietta Materials rock 273.83

MARSHALLTOWN WATER WORKS
BILL SCHEDULE # 763

 BILLS TO BE PAID
JULY 2026



Menards

pothole patch, LP tank exchange, trailer hitch, 
hitch pin, hitch ball, repellant, steel rod, grass 
seed, rake, roundup, high street test fittings, lp 
tank exchange, floor squeegee and handle, 
pressure gauge, adapters, tubing, couplings, 
epoxy putty, straw, grass seed, bush trimmer, 
pipe, union, adapter, pipe joint, shears, fuel 
premix

1,426.69

Minute Man Inc
application for service contracts, water deposit 
books, reminder/past due notices

725.95

Mississippi Lime Company lime 99,725.91

Municipal Pipe Services insta valve 9,920.00

Municipal Supply Inc curb stops, curb box lids with rod, repair clamp 3,173.00

PFM Financial Advisors LLC large user contract advisory 5,700.00

Plumb Supply ball valves 330.71

Raftelis water rate study 19,647.50

State Hygienic Laboratory laboratory contract services 490.00

Storey Kenworthy checks 347.16

Thompson True Value
high street yard restoration supplies, hose 
fittings

64.35

Times Republican CCR ad publishing 540.00

Tyler Technologies Inc Tyler Notify, PCI fees, fixed assets module 1,190.00

Total 633,693.01



Adrian Antonio Ortiz-Cervantes deposit refund 3.75

Aflac employee deduction 832.95

Alliant Energy gas and electric 60,307.50

American Express credit card fees 126.40

Anarosa Torres-Arroyo deposit refund 5.94

Avery Heinrichs pants reimbursement 100.00

Ben Fletcher board compensation 75.00

Calvin Lee Properties LLC deposit refund 275.61

Cassendy Cenatus deposit refund 31.16

City of Marshalltown sewer receipts - June 2026 485,549.01

City of Marshalltown landfill receipts - June 2026 13,220.98

City of Marshalltown storm sewer receipts - June 2026 132,923.43

Collection Services Center employee deduction 633.72

Connor Hunt deductibles paid 158.60

Consumers Energy electric 42.10

David Moseley overpayment refund 9.80

Delta Dental of Iowa employee dental insurance 921.18

Denton S Ward deposit refund 24.28

Devon Downs deductibles paid 883.04

Dodge Holdings LLC deposit refund 81.96

Doug Knoll deductibles paid and pant reimbursement 449.64

Elan Financial Services

coaster, external hard drive, storage bins, file 
organizer, subscription, food, first aid supplies, coat 
rack, pitcher, fuel, air duster, monitor stand, 
kleenex, paper clips, storage cabinet, whiteboard, 
server battery, breakroom table/chairs, postage, 
solenoid valve, cups, pants

2,595.54

Garcia Eunice Angel Jose G deposit refund 33.29

Health Savings Account employee deduction 90.00

Heart of Iowa Communications phone and internet 512.33

IMWCA work comp premium - installment 1 1,429.00

IMWCA Installment #2 - Work Comp Premium 26-27 1,429.00

Internal Revenue Services withholding taxes 53,292.84

Iowa One Call May and June 2026 locate charges 840.50

IPERS employee deductions  27,314.83

MARSHALLTOWN WATER WORKS
BILL SCHEDULE # 763

 BILLS PAID
JULY 2026



Isolved Benefit Services WDM employee deductions 3,550.50

Jeffery Mahoney deductibles paid 314.30

Joey Jensen deductibles paid 834.99

John Good deposit refund 68.30

Josiah Abbott deposit refund 46.33

Kaylin McRill deductibles paid 1,236.71

KB Excavating reissue check #46844 and #47332 - lost in mail 2,055.00

Kim Carter cleaning services - June 2026 600.00

Laura Eilers board compensation 75.00

Lucas Reinert deductibles paid 130.20

Marshall County Engineer's Office fuel - June 2026 2,419.21

Marshalltown United Way employee contributions 30.00

Nick Loney board compensation 75.00

Payroll Payroll 163,201.05

Pitney Bowes postage 4,500.00

Prairie Waste Solutions garbage services 256.03

Reliance Standard Life Ins Co employee life insurance 903.30

Robert Wieber deposit refund 205.54

Sevanah Routier deposit refund 85.49

Shank Constructors pay app #10 2,449,149.62

T-Mobile internet 224.38

Treasurer State of Iowa  withholding taxes 6,716.50

Treasurer, State of Iowa excise tax - June 2026 35,458.59

Treasurer, State of Iowa sales tax - June 2026 9,548.37

Tyler Selk deposit refund 72.40

Tyler Tech credit card fees 6,145.17

United Bank & Trust returned check 110.00

United Bank & Trust returned check 130.71

United Bank & Trust returned check 101.96

United Bank & Trust returned nacha 160.89

United Bank & Trust returned nacha 110.20

United Bank & Trust bank fees 30.00

United Bank & Trust pension 22,398.41

WalHai LLC overpayment refund 88.48

Wellmark Blue Cross & Blue Shield employee health insurance 22,955.63

Yoan Lara Moreno pants 95.27

Total 3,518,276.91



ACTIVITY THIS MONTH
THIS MONTH 

LAST YEAR

2026-2027 

FISCAL YEAR

SERVICE CALLS 289 393 289

METERS REPAIRED 0 0 0

REPLACED FROZEN METER 1 1 1

DELINQUENT TAGS 372 332 372

METER SET 1 2 1

TURN OFF FOR NON PAYMENTS 31 20 31

READ AND LEAVE ON - OCCUPANT CHANGE 113 116 113

CUSTOMER SERVICE

MONTHLY REPORT

FOR THE MONTH OF

July 2026



DISTRIBUTION 
Marshalltown Water Works 

Board Report 
Aug 18, 2026 

PROJECTS 

1. Meter Replacement/R900 

a. 40 remaining 

2. High Street project 80% complete 

a. 50% of services remaining 

b. Bacteria Testing West half 

3. AMI Antenna Purchased 

a. Begin install process 

4. RAGBRAI-vendor assistance 

a. No major issues 

5. Locates completed: 576 

MAIN BREAKS (FY 26-27) 

1. 7/16/2026 410 Washington St 6” sheer-unknown 

2. 7/28/2026 925 N 5th Ave 6” Sheer-unknown 



Facilities 
Marshalltown Water Works 

Board Report 
8/18/26 

#1 High Service Pump #1—On August 2, 2026, High Service Pump #1 shut down unexpectedly 

and failed to operate. The Operator switched to an alternate high service pump, which allowed 

water produc�on to con�nued uninterrupted.

NAI responded on-site and completed tes�ng of all fuses, wiring, and motor windings. All results 

indicate that both the motor and the power supply are in good working condi�on. With 

electrical and motor components ruled out, the next step is to evaluate the condi�on of the 

pump itself to determine the cause of the failure. 

#2 West Pond— Wulfekuhle has been contacted to secure a place on their fall pumping 

schedule. 



ALLIANT IRUA JBS/SWIFT

Bill Date Cubic Feet Cubic Feet Cubic Feet

Aug-24 12,755,800 6,815,740 3,442,800

Sep-24 13,557,100 6,309,760 3,494,200

Oct-24 9,629,100 6,349,406 3,397,500

Nov-24 4,389,700 6,226,449 3,118,000

Dec-24 7,930,100 4,706,570 2,931,400

Jan-25 7,478,600 5,966,201 2,594,900

Feb-25 6,197,300 5,492,538 2,663,400

Mar-25 5,689,200 5,290,729 2,452,300

Apr-25 4,284,100 5,505,470 2,850,100

May-25 5,449,000 5,762,308 3,131,700

Jun-25 2,648,100 6,645,027 2,999,300

Jul-25 9,188,400 6,897,540 3,113,200

Aug-25 13,152,700 6,432,378 3,615,900

Sep-25 13,222,700 5,974,652 3,278,200

Oct-25 10,780,000 6,454,271 3,393,800

Nov-25 7,445,000 6,293,966 3,595,000

Dec-25 3,036,000 4,765,325 3,276,300

Jan-26 5,670,000 6,498,157 3,826,600

Feb-26 4,080,000 5,544,630 3,259,100

Mar-26 5,412,000 5,464,326 2,974,600

Apr-26 5,741,000 6,183,247 3,288,000

May-26 5,668,000 5,993,183 3,105,800

Jun-26 3,104,000 6,668,807 3,094,000

Jul-26 7,683,200 7,403,399 3,258,600

Aug-26 13,297,000 7,176,882 4,363,600

August 2026 Board Report

MWW Largest Users Monthly Report
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   PROPERTY TAX LIENS TO 
CERTIFY JULY 2026 

PROPERTY OWNER NAME ADDRESS TO LIEN AMOUNTACCOUNT#

1103 May St $92.24Antoinette Wasekuk145-0268-06

919 Jackson St $228.21Christopher A Larson145-0560-04

902 W State St $8.96Conrado Perez115-0360-15

612 Creekside Lane # F $67.46Creekside Townhomes LLC133-0643-00

612 Creekside Lane # G $54.33Creekside Townhomes LLC133-0642-00

612 Creekside Lane # E $54.33Creekside Townhomes LLC133-0644-00

612 Creekside Lane # H $54.33Creekside Townhomes LLC133-0641-00

1202 Fairway Dr F $294.10Hansen Cooperative Housing Assoc152-0160-16

1109 Jackson St $192.29Israel Mendoza Garcia145-0588-10

1109 Jackson St $31.77Israel Mendoza Garcia145-0588-12

1109 Jackson St $67.72Israel Mendoza Garcia145-0588-11

712 Bromley St $102.66Julio Gomez Hernandez104-0360-06

304 Nicholas Dr B $8.71K & K Preferred Property154-0130-02

712 W Madison St $129.09Lake Sulc127-0092-11

409 May St $54.78Leon J Townsend145-0088-12

514 S 4th St $81.14Lonnie Joe Brown121-0152-06

402 S 6th St $45.68Maria L Esteban122-0508-00

710 1/2 E State St $340.21Melissa Nelson105-0448-05

1204 S 12th St 1 $173.87Nilhats Properties LLC152-0032-19

1306 W Linn St - Up - #2 $116.21Paul & Amalia White128-0430-18

501 1/2 N Center St Down $127.89Rigoberto & Leonor Torres Alcala100-0200-27

1601 Marion St I3 $168.92River Birch IHA LTD Partner107-0934-19

610 S 9th St $243.98Robert D Hessenius125-0188-14

627 W Nevada St $242.52Salvador Diaz & Lisbeth Gomez125-0532-02

511 Sharon Ave $150.81Sanjuana Derreza De Perez107-0624-17

Page 1 of 2



PROPERTY OWNER NAME ADDRESS TO LIEN AMOUNTACCOUNT#

917 Stegman Blvd $115.20Shane W Beckham144-0496-03

1111 Jackson St $85.85Steve Ames145-0592-19

206 S 14th Ave $101.68Timothy Sletten150-0840-03

TOTAL $3,434.94

Page 2 of 2



$158,370.15

$4,205.00

$175.15

$2,900.00

Interest for July $170.25

$159,670.25

SEWER DEPOSIT ACCOUNT
Activity for July

2026

Balance on July 1

Deposits for July

Balance on July 31

Interest paid to the City of Marshalltown
Check # 2647

Deposit refund for application to the Marshalltown Water Works
Check # 2648



MARSHALLTOWN WATER WORKS 

Compiled Financial Statements 
And Supplementary Information 

For the One Month Ended 
July 31, 2026 



Percent
Used

8.45%
7.22%
7.66%

13.11%
7.99%
9.73%
6.82%
8.32%

28.56%
14.94%

8.40%
0.00%

39.96%
0.00%

11.32%
3.51%
0.00%

1-619-000
8.55%

Percent
Used

10.52%
8.23%
8.13%
8.33%
6.04%
6.47%
3.93%
7.36%
3.01%
7.45%

Percent
Used

8.55%
7.45%

Fund: 1 - WATER FUND
Revenue

1-501-000 WATER SALES RESIDENTIAL 3,726,373.61 314,934.00 314,934.00

Income Statement
Marshalltown Water Works, IA Account Summary

For Fiscal: 2026-2027 Period Ending: 07/31/2026

Annual          
Budget

Period
Activity

Fiscal
Activity

1-501-001 WATER SALES MULTI-FAMILY 489,496.58 35,352.38 35,352.38
1-501-002 WATER SALES COMMERCIAL 975,166.89 74,736.96 74,736.96
1-501-003 WATER SALES IRRIGATION 144,931.90 19,003.67 19,003.67
1-501-004 WATER SALES INDUSTRIAL 4,846,010.45 387,220.25 387,220.25
1-501-005 WATER SALES WHOLESALE 2,029,251.44 197,429.77 197,429.77
1-501-006 WATER SALES NON METERED 9,049.97 616.93 616.93
1-601-000 CITY CONTRACT SERVICES 80,000.00 6,658.19 6,658.19
1-602-000 PENALTIES 40,000.00 11,423.21 11,423.21
1-603-000 CUSTOMER SERVICE 10,000.00 1,494.00 1,494.00
1-604-000 TESTING LABORATORIES 3,000.00 252.00 252.00
1-605-000 MERCHANDISE SALES 300.00 0.00 0.00
1-606-000 INTEREST 25,000.00 9,990.97 9,990.97
1-607-000 RENTALS 4,000.00 0.00 0.00
1-608-000 MISC INCOME 30,000.00 3,397.00 3,397.00
1-613-000 CONNECTION FEES 15,000.00 526.00 526.00
1-614-000 TAPPING FEES 2,000.00 0.00 0.00

Expense

Annual          
Budget

Period
Activity

Fiscal
Activity

2,193,549.09
922,643.49
752,900.00

Total Revenue: 12,429,580.84 1,063,035.33 1,063,035.33

EMPLOYEE SALARIES
EMPLOYEE BENEFITS
UTILITIES 61,238.31

75,959.37

DEPRECIATION
FUELS
SUPPLIES
MAINTENANCE
CHEMICALS
CONTRACT SERVICE

230,740.68
75,959.37
61,238.31
77,286.67

2,537.00
21,467.11
21,521.44

109,502.99
42,791.76

77,286.67
2,537.00

21,467.11
21,521.44

109,502.99
42,791.76

927,440.00
42,000.00

332,050.00
547,650.00

1,488,000.00
1,423,700.00

0.00REPAIR-WA SERVICE ISSUE 0.00 0.00

Total Expense:
Retained Earnings:

Annual          
Budget

Period
Activity

Fiscal
Activity

Total Revenue: 12,429,580.84 1,063,035.33 1,063,035.33
8,629,932.58 643,045.33 643,045.33
3,799,648.26 419,990.00 419,990.00

Total Expense: 8,629,932.58 643,045.33 643,045.33

230,740.68



DETAILED DEPARTMENT EXPENSES 



2026-2027     
Annual 

2025-2026
YTD Activity

Percent 
Used

662,312.01 79,733.05 45,366.76 12.04%
662,312.01 79,733.05 45,366.76 12.04%

66,315.66 5,057.70 4,722.81 7.63%
13,459.01 1,715.59 1,531.33 12.75%
47,921.53 5,614.43 2,663.83 11.72%
50,364.55 5,887.17 3,334.62 11.69%

2,273.64 164.33 148.26 7.23%
500.00 0.00 0.00 0.00%

3,200.00 0.00 0.00 0.00%
4,500.00 0.00 0.00 0.00%

960.00 80.00 70.00 8.33%
1,000.00 0.00 0.00 0.00%
2,000.00 0.00 0.00 0.00%

300.00 0.00 0.00 0.00%
1,500.00 0.00 0.00 0.00%
4,000.00 67.65 325.89 1.69%

500.00 0.00 0.00 0.00%
33,687.50 0.00 0.00 0.00%

232,481.89 18,586.87 12,796.74 7.99%

690,000.00 55,624.55 57,607.41 8.06%
32,500.00 3,408.96 1,680.00 10.49%

1,600.00 93.00 93.00 5.81%
3,500.00 105.09 105.09 3.00%

727,600.00 59,231.60 59,485.50 8.14%

352,000.00 29,333.34 25,053.42 8.33%
10,140.00 845.00 3,368.71 8.33%

362,140.00 30,178.34 28,422.13 8.33%

3,000.00 138.03 222.77 4.60%
2,000.00 0.00 0.00 0.00%

0.00 0.00 0.00 0.00%
6,950.00 0.00 0.00 0.00%

11,950.00 138.03 222.77 1.16%

68,000.00 7,273.91 7,180.03 10.70%
1,100.00 0.00 56.57 0.00%
1,700.00 0.00 0.00 0.00%

0.00 0.00 0.00 0.00%
5,300.00 0.00 16.25 0.00%
2,000.00 0.00 0.00 0.00%

500.00 0.00 33.48 0.00%
550.00 0.00 0.00 0.00%

1,500.00 0.00 0.00 0.00%
0.00 0.00 0.00 0.00%

80,650.00 7,273.91 7,286.33 9.02%

1-700-610 OPERATIONAL FEES, PERMITS, & CERTIFICATIONS 0.00 0.00
1-700-614 CIWA METER PIT SUPPLIES 0.00 0.00

ExpCategory 6 - SUPPLIES Total: 7,286.33 7,273.91

0.00
1-700-606 SAFETY EQUIPMENT 0.00 0.00
1-700-607 CLEANING SUPPLIES 33.48 0.00
1-700-608 HEALTH/FIRST AID 0.00 0.00

ExpCategory: 6 - SUPPLIES
1-700-601 LAB SUPPLIES 7,180.03 7,273.91
1-700-602 PLANT SUPPLIES 56.57 0.00
1-700-603 BUILDING SUPPLIES 0.00 0.00
1-700-604 WELL SUPPLIES 0.00 0.00
1-700-605 GENERAL SUPPLIES 16.25

1-700-503 GREASE 0.00 0.00
1-700-504 DIESEL 0.00 0.00

ExpCategory 5 - FUELS Total: 222.77 138.03

ExpCategory: 5 - FUELS
1-700-501 GAS 222.77 138.03
1-700-502 OIL 0.00 0.00

1-700-406 VEHICLE DEPR 3,368.71 845.00
ExpCategory 4 - DEPRECIATION Total: 28,422.13 30,178.34

1-700-303 TELEPHONE 93.00 93.00
1-700-309 INTERNET 105.09 105.09

ExpCategory 3 - UTILITIES Total: 59,485.50 59,231.60

ExpCategory: 4 - DEPRECIATION
1-700-401 PLANT DEPRECIATION 25,053.42 29,333.34

ExpCategory 2 - EMPLOYEE BENEFITS Total: 12,796.74 18,586.87

ExpCategory: 3 - UTILITIES
1-700-301 ELECTRIC 57,607.41 55,624.55
1-700-302 GAS 1,680.00 3,408.96

1-700-213 TRANSPORTATION 0.00 0.00
1-700-214 SAFETY / CLOTHING 325.89 67.65
1-700-215 SAFETY TRAINING 0.00 0.00

1-700-207 REGISTRATION 0.00 0.00

1-700-216 MEDICAL(WORK COMP) 0.00 0.00

1-700-209 DENTAL INSURANCE 70.00 80.00
1-700-210 TUITION 0.00 0.00
1-700-211 LODGING 0.00 0.00
1-700-212 FOOD 0.00 0.00

1-700-204 FICA/MED 3,334.62 5,887.17
1-700-205 LIFE INSURANCE 148.26 164.33
1-700-206 MILEAGE 0.00 0.00

PENSION 1,531.33 1,715.59
1-700-203

Expense Report
Marshalltown Water Works, IA Account Summary

For the Period Ending 7/31/2026

2026-2027
July Activity

2026-2027
YTD Activity

2025-2026    
July Activity

Department: 700 - PLANT
ExpCategory: 1 - EMPLOYEE SALARIES

IPERS 2,663.83 5,614.43

1-700-100 SALARIES 45,366.76 79,733.05
ExpCategory 1 - EMPLOYEE SALARIES Total: 45,366.76 79,733.05

2026-2027 2026-2027

1-700-208 ANNUAL DUES 0.00 0.00

ExpCategory: 2 - EMPLOYEE BENEFITS
1-700-201 HEALTH INSURANCE 4,722.81 5,057.70
1-700-202



2025-2026     
Annual 

2025-2026
YTD Activity

Percent 
Used

 
2,000.00 7.94 0.00 0.40%

165,000.00 11,636.06 3,728.10 7.05%
15,000.00 340.59 105.00 2.27%
15,000.00 0.00 1,537.48 0.00%
20,000.00 0.00 0.00 0.00%

7,500.00 70.69 0.00 0.94%
2,000.00 0.00 0.00 0.00%
1,500.00 0.00 0.00 0.00%

0.00 0.00 0.00 0.00%
30,000.00 1,476.31 0.00 4.92%

258,000.00 13,531.59 5,370.58 5.24%

1,100,000.00 83,525.74 95,495.37 7.59%
140,000.00 10,589.10 10,110.40 7.56%
156,000.00 9,624.75 12,747.00 6.17%

27,000.00 1,313.40 1,336.50 4.86%
45,000.00 4,450.00 0.00 9.89%

0.00 0.00 0.00 0.00%
20,000.00 0.00 0.00 0.00%

1,488,000.00 109,502.99 119,689.27 7.36%

650,000.00 0.00 54,167.00 0.00%
6,500.00 82.50 21.00 64.85%

656,500.00 82.50 54,188.00 0.64%

4,479,633.90 318,258.88 332,828.08 7.20%

ExpCategory 9 - CONTRACT SERVICE Total: 54,188.00 4,215.50

Department 700 - PLANT Total: 332,828.08 322,391.88

ExpCategory: 9 - CONTRACT SERVICE
1-700-908 LIME SLUDGE REMOVAL 54,167.00 0.00
1-700-911 LABORATORY CONTRACT SERVICES 21.00 4,215.50

ExpCategory 8 - CHEMICALS Total: 119,689.27 109,502.99

1-700-803 Chlorine/CL2 12,747.00 9,624.75
1-700-804 FLUORIDE 1,336.50 1,313.40
1-700-805 POLY-PHOSPHATE 0.00 4,450.00
1-700-807 POLYMER/SODA ASH 0.00 0.00

ExpCategory: 8 - CHEMICALS
1-700-801 LIME 95,495.37 83,525.74

1-700-808 AMMONIA 0.00 0.00

1-700-714 CIWA METER PIT REPAIR 0.00 0.00
1-700-715 GENERATOR 0.00 1,476.31

ExpCategory 7 - MAINTENANCE Total: 5,370.58 13,531.59

1-700-703 GROUNDS MAINT 105.00 340.59
1-700-704 WELL FIELD MAINT 1,537.48 0.00

1-700-802 CARBON-DIOXIDE/CO2 10,110.40 10,589.10

1-700-711 BUILDING MAINT 0.00 70.69
1-700-712 COMPUTER MAINT 0.00 0.00
1-700-713 SAFETY EQUIPMENT MAINT 0.00 0.00

1-700-710 HEATING & AIR COND MAINT 0.00 0.00

ExpCategory: 7 - MAINTENANCE
1-700-701 VEHICLE MAINT 0.00 7.94
1-700-702 EQUIP/MACHINE MAINT 3,728.10 11,636.06

2026-2027
July Activity

2026-2027
YTD Activity

2025-2026    
July Activity



2026-2027     
Annual 

2025-2026
YTD Activity

Percent 
Used

806,001.88 92,285.25 52,404.70 11.45%
806,001.88 92,285.25 52,404.70 11.45%

122,788.51 10,176.24 8,335.15 8.29%
0.00 0.00 0.00 0.00%

75,728.31 8,612.96 4,947.00 11.37%
61,368.81 6,705.97 3,707.66 10.93%

2,496.24 187.00 192.19 7.49%
500.00 0.00 0.00 0.00%

3,000.00 0.00 0.00 0.00%
13,000.00 1,400.00 -8,911.40 10.77%

1,080.00 90.00 100.00 8.33%
1,000.00 0.00 0.00 0.00%
1,500.00 0.00 0.00 0.00%

900.00 0.00 0.00 0.00%
1,500.00 0.00 0.00 0.00%
5,000.00 724.92 247.49 14.50%
4,725.00 0.00 0.00 0.00%

23,460.94 0.00 0.00 0.00%
318,047.81 27,897.09 8,618.09 8.77%

260,000.00 21,666.67 17,087.59 8.33%
174,000.00 14,500.00 8,687.12 8.33%

37,300.00 3,108.33 0.00 8.33%
42,000.00 3,500.00 1,077.39 8.33%

5,000.00 416.67 361.37 8.33%
518,300.00 43,191.67 27,213.47 8.33%

19,950.00 1,539.99 1,359.81 7.72%
2,100.00 0.00 0.00 0.00%

0.00 0.00 0.00 0.00%
8,000.00 858.98 180.70 10.74%

0.00 0.00 0.00 0.00%
30,050.00 2,398.97 1,540.51 7.98%

47,000.00 391.86 1,349.83 0.83%
15,000.00 48.44 311.82 0.32%
75,000.00 1,171.82 0.00 1.56%
30,000.00 8,685.28 4,306.75 28.95%

0.00 0.00 0.00 0.00%
3,000.00 0.00 0.00 0.00%

0.00 0.00 0.00 0.00%
0.00 0.00 0.00 0.00%
0.00 0.00 0.00 0.00%

2,000.00 23.46 0.00 1.17%
0.00 288.00 0.00 0.00%

20,000.00 0.00 0.00 0.00%
192,000.00 10,608.86 5,968.40 5.53%

6,000.00 525.25 374.05 8.75%
26,000.00 206.62 2,103.27 0.79%

165,000.00 0.00 0.00 0.00%
0.00 0.00 0.00 0.00%

10,000.00 0.00 0.00 0.00%
1,000.00 0.00 0.00 0.00%

0.00 0.00 0.00 0.00%
0.00 0.00 0.00 0.00%

208,000.00 731.87 2,477.32 0.35%

2,072,399.69 177,113.71 98,222.49 8.55%

1-750-611 METER REPAIR SUPPLIES 0.00

0.00

1-750-707 RESERVOIR MAINT 0.00 0.00

Department 750 - DISTRIBUTION Total: 98,222.49 177,113.71

1-750-712 COMPUTER MAINT 0.00 0.00
1-750-713 SAFETY EQUIPMENT MAINT 0.00 0.00

ExpCategory 7 - MAINTENANCE Total: 2,477.32 731.87

1-750-702 EQUIP/MACHINE MAINT 2,103.27 206.62
1-750-705 TOWER MAINT 0.00 0.00
1-750-706 WELL FIELD MAINT 0.00 0.00

1-750-609 COPIER SUPPLIES / MAINTENANCE AGREEMENT 0.00 0.00
1-750-610 OPERATIONAL FEES, PERMITS, & CERTIFICATIONS 0.00

288.00

1-750-708 BOOSTER STATION MAINT 0.00 0.00

1-750-615 ROCK 0.00 0.00
ExpCategory 6 - SUPPLIES Total: 5,968.40 10,608.86

ExpCategory: 7 - MAINTENANCE
1-750-701 VEHICLE MAINT 374.05 525.25

1-750-611 SERVICE REPAIR SUPPLIES 0.00 23.46

1-750-603 LEAK SUPPLIES 0.00 1,171.82
1-750-604 CONCRETE 4,306.75 8,685.28
1-750-605 BOOSTER STATION SUPPLIES 0.00 0.00
1-750-606 SAFETY EQUIPMENT 0.00 0.00
1-750-608 HEALTH/FIRST AID 0.00 0.00

ExpCategory 5 - FUELS Total: 1,540.51 2,398.97

ExpCategory: 6 - SUPPLIES
1-750-601 DISTRIBUTION SUPPLIES 1,349.83 391.86
1-750-602 SHOP SUPPLIES 311.82 48.44

1-750-503 GREASE 0.00 0.00

1-750-505 LP FUEL 0.00 0.00

1-750-408 BOOSTER STATION DEPR 361.37 416.67
ExpCategory 4 - DEPRECIATION Total: 27,213.47 43,191.67

ExpCategory: 5 - FUELS
1-750-501 GAS 1,359.81 1,539.99
1-750-502 OIL 0.00 0.00

1-750-407 EQUIPMENT DEPR 1,077.39 3,500.00

1-750-215 SAFETY TRAINING 0.00 0.00
1-750-216 MEDICAL(WORK COMP) 0.00 0.00

ExpCategory 2 - EMPLOYEE BENEFITS Total: 8,618.09 27,897.09

ExpCategory: 4 - DEPRECIATION
1-750-402 DISTRIBUTION DEPR 17,087.59 21,666.67
1-750-403 METER DEPR 8,687.12 14,500.00

1-750-212 FOOD 0.00 0.00
1-750-213 TRANSPORTATION 0.00 0.00

1-750-406 VEHICLE DEPR 0.00 3,108.33

1-750-214 SAFETY / CLOTHING 247.49 724.92

0.00
1-750-208 ANNUAL DUES -8,911.40 1,400.00
1-750-209 DENTAL INSURANCE 100.00 90.00
1-750-210 TUITION 0.00 0.00
1-750-211 LODGING 0.00 0.00

8,612.96
1-750-204 FICA/MED 3,707.66 6,705.97
1-750-205 LIFE INSURANCE 192.19 187.00
1-750-206 MILEAGE 0.00 0.00
1-750-207 REGISTRATION 0.00

ExpCategory: 1 - EMPLOYEE SALARIES
1-750-100 SALARIES 52,404.70 92,285.25

ExpCategory 1 - EMPLOYEE SALARIES Total: 52,404.70 92,285.25

ExpCategory: 2 - EMPLOYEE BENEFITS
1-750-201 HEALTH INSURANCE 8,335.15 10,176.24
1-750-202 PENSION 0.00 0.00
1-750-203 IPERS 4,947.00

Department: 750 - DISTRIBUTION

2026-2027
July Activity

2026-2027
YTD Activity

2025-2026    
July Activity

1-750-504 DIESEL 180.70 858.98



2026-2027     
Annual 

2025-2026
YTD Activity

Percent 
Used

725,235.20 58,722.38 42,640.96 8.10%
725,235.20 58,722.38 42,640.96 8.10%

62,974.57 3,637.99 2,807.69 5.78%
26,475.49 3,173.03 1,906.42 11.98%
42,688.89 2,164.97 2,010.01 5.07%
55,031.96 4,327.86 3,117.18 7.86%

2,961.00 215.31 208.64 7.27%
500.00 0.00 0.00 0.00%

5,200.00 0.00 600.00 0.00%
14,335.00 370.32 0.00 2.58%

600.00 54.14 40.00 9.02%
1,000.00 0.00 0.00 0.00%
4,000.00 0.00 882.48 0.00%
2,100.00 402.72 0.00 19.18%
4,000.00 73.98 0.00 1.85%
1,200.00 55.09 0.00 4.59%
1,000.00 0.00 0.00 0.00%

18,046.88 0.00 0.00 0.00%
0.00 0.00 0.00 0.00%

130,000.00 15,000.00 10,000.00 11.54%
372,113.79 29,475.41 21,572.42 7.92%

12,500.00 1,244.47 1,248.40 9.96%
3,000.00 71.62 45.99 2.39%
3,300.00 204.15 217.65 6.19%
1,500.00 0.00 0.00 0.00%
5,000.00 486.47 635.66 9.73%

25,300.00 2,006.71 2,147.70 7.93%

22,000.00 1,833.33 1,683.72 8.33%
0.00 0.00 0.00 0.00%

25,000.00 2,083.33 1,728.98 8.33%
47,000.00 3,916.66 3,412.70 8.33%

14,000.00 -200.44 -200.44 -1.43%
3,500.00 0.00 0.00 0.00%

0.00 0.00 0.00 0.00%
9,000.00 376.18 487.80 4.18%

0.00 0.00 0.00 0.00%
2,000.00 112.89 0.00 5.64%
1,000.00 56.77 45.07 5.68%
5,400.00 164.85 521.35 3.05%
9,500.00 3,074.09 2,999.62 32.36%

15,000.00 0.00 0.00 0.00%
59,400.00 3,584.34 3,853.40 6.03%

0.00 0.00 0.00 0.00%
2,700.00 125.00 0.00 4.63%

750.00 0.00 0.00 0.00%
3,200.00 774.78 0.00 24.21%

75,000.00 6,358.20 5,806.25 8.48%
81,650.00 7,257.98 5,806.25 8.89%

1-790-709 OFFICE MACHINE MAINT 0.00 125.00

1-790-711 BUILDING MAINT 0.00 774.78
1-790-712 COMPUTER MAINT 5,806.25 6,358.20

ExpCategory 7 - MAINTENANCE Total: 5,806.25 7,257.98

1-790-613 SECURITY 0.00 0.00
ExpCategory 6 - SUPPLIES Total: 3,853.40 3,584.34

ExpCategory: 7 - MAINTENANCE
1-790-703 GROUNDS MAINT 0.00 0.00

2026-2027 2026-2027

1-790-605 GENERAL SUPPLIES 487.80 376.18
1-790-606 SAFETY EQUIPMENT 0.00 0.00

1-790-710 HEATING & AIR COND MAINT 0.00 0.00

1-790-608 HEALTH/FIRST AID 45.07 56.77
1-790-609 COPIER SUPPLIES / MAINTENANCE AGREEMENT 521.35 164.85
1-790-610 OPERATIONAL FEES, PERMITS, & CERTIFICATIONS 2,999.62 3,074.09

1-790-607 CLEANING SUPPLIES 0.00 112.89

1-790-407 EQUIPMENT DEPR 1,728.98 2,083.33
ExpCategory 4 - DEPRECIATION Total: 3,412.70 3,916.66

ExpCategory: 6 - SUPPLIES
1-790-601 BILLING SUPPLIES -200.44 -200.44
1-790-602 ADMIN SUPPLIES 0.00 0.00
1-790-604 BUILDING SUPPLIES 0.00 0.00

1-790-405 CAPITAL IMPROVEMENT DEPR 0.00 0.00

1-790-303 TELEPHONE 217.65 204.15
1-790-304 STORM SEWER 0.00 0.00
1-790-309 INTERNET 635.66 486.47

ExpCategory 3 - UTILITIES Total: 2,147.70 2,006.71

ExpCategory: 4 - DEPRECIATION
1-790-404 BUILDING DEPR 1,683.72 1,833.33

1-790-220 PENSION SUPPLEMENT 10,000.00 15,000.00
ExpCategory 2 - EMPLOYEE BENEFITS Total: 21,572.42 29,475.41

ExpCategory: 3 - UTILITIES
1-790-301 ELECTRIC 1248.4 1,244.47

1-790-212 FOOD 0.00 402.72
1-790-213 TRANSPORTATION 0.00 73.98

1-790-302 GAS 45.99 71.62

1-790-215 SAFETY TRAINING 0.00 0.00
1-790-216 MEDICAL(WORK COMP) 0.00 0.00
1-790-218 IOWA WORKFORCE WAGE REIMB 0.00 0.00

1-790-214 SAFETY / CLOTHING 0.00 55.09

1-790-207 REGISTRATION 600.00 0.00
1-790-208 ANNUAL DUES & SUBSCRIPTIONS 0.00 370.32
1-790-209 DENTAL INSURANCE 40.00 54.14
1-790-210 TUITION 0.00 0.00
1-790-211 LODGING 882.48 0.00

2,164.97
1-790-204 FICA/MED 3,117.18 4,327.86
1-790-205 LIFE INSURANCE 208.64 215.31
1-790-206 MILEAGE 0.00 0.00

ExpCategory: 1 - EMPLOYEE SALARIES
1-790-100 SALARIES 42,640.96 58,722.38

ExpCategory 1 - EMPLOYEE SALARIES Total: 42,640.96 58,722.38

ExpCategory: 2 - EMPLOYEE BENEFITS
1-790-201 HEALTH INSURANCE 2,807.69 3,637.99
1-790-202 PENSION 1,906.42 3,173.03
1-790-203 IPERS 2,010.01

Department: 790 - OFFICE

2026-2027
July Activity

2026-2027
YTD Activity

2025-2026    
July Activity



2026-2027     
Annual 

2025-2026
YTD Activity

Percent 
Used

190,000.00 15,833.34 2,825.77 8.33%
65,000.00 6,301.57 4,952.36 9.69%
13,000.00 856.03 1,044.06 6.58%
32,000.00 0.00 0.00 0.00%

0.00 0.00 0.00 0.00%
0.00 0.00 0.00 0.00%

75,000.00 3724.00 3,778.75 4.97%
63,000.00 0.00 0.00 0.00%
50,000.00 2,798.64 2,327.26 5.60%

5,000.00 257.86 29.07 5.16%
0.00 0.00 0.00 0.00%

8,000.00 840.50 1,258.70 10.51%
115,000.00 0.00 0.00 0.00%
110,000.00 0.00 0.00 0.00%

900.00 225.00 225.00 25.00%
0.00 0.00 0.00 0.00%

30,000.00 1,872.32 0.00 6.24%
0.00 0.00 0.00 0.00%

10,300.00 10,000.00 10,252.00 97.09%
0.00 0.00 0.00 0.00%
0.00 0.00 -1,260.60 0.00%

767,200.00 42,709.26 25,432.37 5.57%

2,077,898.99 147,672.74 104,865.80 7.11%

ExpCategory 9 - CONTRACT SERVICE Total: 25,332.37 42,709.26

Department 790 - OFFICE Total: 104,765.80 147,672.74

1-790-957 CONTRIBUTIONS 0.00 0.00
1-790-958 ECONOMIC DEVELOPMENT 10,252.00 10,000.00
1-790-960 BANK ADJUSTMENT 0.00 0.00
1-790-962 PENALITIES & INTEREST -1,360.60 0.00

1-790-956 SECURITY 0.00 1,872.32

1-790-922 ONE CALL LOCATE CHARGES 1,258.70 840.50
1-790-950 BAD DEBT 0.00 0.00
1-790-953 INTEREST EXPENSE 0.00 0.00
1-790-954 BOARD COMPENSATION 225.00 225.00
1-790-955 RETURNED CHECKS 0.00

1-790-910 ACCOUNTING SERVICES 0.00 0.00

0.00

1-790-912 PUBLIC NOTICES 29.07 257.86
1-790-921 ONE CALL PHONE LINE 0.00 0.00

1-790-911 POSTAGE 2,327.26 2,798.64

1-790-904 BANKING SERVICES 4,952.36 6,301.57
1-790-905 CLEANING SERVICES 1,044.06 856.03
1-790-906 ENGINEERING SERVICES 0.00 0.00

1-790-908 CONTRACT LABOR 0.00 0.00
1-790-909 LEGAL SERVICES 3,778.75 3,724.00

1-790-907 COMPUTER PROGRAMING 0.00 0.00

ExpCategory: 9 - CONTRACT SERVICE
1-790-902 INSURANCE 2,825.77 15,833.34

2026-2027
July Activity

2026-2027
YTD Activity

2025-2026    
July Activity
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Balance Sheet
Marshalltown Water Works, IA Account Summary

As Of 07/31/2026

Account Name Balance

Fund: 1 - WATER FUND
Assets

1-101-000 CASH ON HAND 1,238.00

1-102-000 PETTY CASH 300.00

1-103-000 CASH IN BANK 9,378,227.57

1-105-000 LESS : SINKING FUNDS -513,473.16

1-130-000 ACCOUNTS RECEIVABLE 737,711.86

1-130-001 ACCOUNTS RECEIVABLE-AMP -1,132.50

1-130-002 UNAPPLIED CREDITS -66,195.56

1-130-004 NON CURRENT RECEIVABLES 50,435.09

1-131-000 MISC AR BILLINGS 112,324.02

1-131-002 MISC AR UNAPPLIED CREDITS -71,623.07

1-132-000 INTEREST RECEIVABLE 6,999.08

1-137-000 PREPAID INSURANCE 74,750.02

1-139-000 PREPAID BILLING SUPPLIES 0.00

1-140-000 MERCHANDISE FOR RESALE 0.00

1-141-000 PREPAID LIME SLUDGE 107,998.00

1-142-000 PREPAID COMPUTER MAINT 52,331.99

1-144-000 DERECHO DAMAGER TRACKING ACCT 0.00

1-145-000 SINKING FUND 513,473.16

1-151-000 TEMP CASH INVESTMENT 299,999.74

1-154-000 CAPITAL RESERVE INVESTMEN 649,999.60

1-156-000 IMPROVEMENT FUND -100,000.00

1-170-000 LAND 1,115,720.58

1-171-000 CONSTRUCTION IN PROGRESS 3,296,563.06

1-172-000 PLANT & SOURCE OF SUPPLY 36,125,363.56

1-173-000 ACCUMULATED DEPR - PLANT -10,873,958.45

1-174-000 DISTRIBUTION SYSTEM & PIPE 18,425,360.49

1-175-000 ACCUM DEPR DISTRIBUTION -4,921,900.95

1-176-000 METERS 3,446,446.37

1-177-000 ACCUM DEPR - METERS -642,862.41

1-178-000 MACHINE & EQUIPMENT 574,612.87

1-179-000 ACCUM DEPR - MACH & EQUIP -349,323.58

1-180-000 VEHICLES 362,194.09

1-181-000 ACCUM DEPR - VEHICLES -263,444.93

1-182-000 CAPITAL IMPROVEMENTS 113,916.16

1-183-000 ACCUM DEPR - CAPITAL IMPROVEME -97,652.11

1-184-000 CAPITAL IMPROV - BUILDINGS 780,128.13

1-185-000 ACCUM DEPR - BUILDINGS -457,514.07

1-186-000 OFFICE EQUIPMENT 230,638.11

1-187-000 ACCUM DEPR - OFFICE EQUIPMENT -149,946.56

1-188-000 BOOSTER STATION 240,068.58

1-189-000 ACCUM DEPR - BOOSTER STATION -114,802.07

1-191-000 UNBILLED WATER USAGE 794,258.07

1-192-000 Defered Outflow - Pension 191,817.00

1-193-000 Deferred Outflow Resources - IPERS 284,839.00

59,343,884.78Total Assets: 59,343,884.78

Liability

1-220-000 ACCOUNTS PAYABLE 434,099.63

1-221-000 A/P PENDING 4,971.83

1-222-004 PAYABLE TO LANDFILL FUND 0.00

1-223-000 DEFERRED AMP REVENUE -1,269.42

1-225-001 CURRENT REFUNDS PAYABLE 6,583.73

1-226-000 BOND INTEREST PAYABLE 7,654.00
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Account Name Balance

1-228-001 FEDERAL WITHHOLDING 0.00

1-228-002 FICA/MED WITHHOLDING 5,296.45

1-228-003 STATE WITHHOLDING 0.00

1-228-004 UNITED WAY 0.00

1-228-005 UNION DUES 0.00

1-228-006 INS WITHHELD 0.00

1-228-007 PRETAX INSURANCE WITHHELD 0.00

1-228-008 UNREIMB MEDICAL 0.00

1-228-010 PENSION 2,232.61

1-228-011 IPERS 4,437.04

1-228-012 COBRA 12,298.52

1-228-014 INS DEDUCTIBLE WITHHELD -91,119.27

1-228-015 VOLUNTARY LIFE INSURANCE 0.00

1-228-016 CHILD SUPPORT 0.00

1-228-017 AFLAC 18.18

1-228-018 DENTAL INSURANCE WITHHELD 10.00

1-228-019 VISION INSURANCE WITHHELD 0.00

1-228-020 ACCRUED VACATION 170,143.22

1-228-021 ACCRUED PAYROLL 72,255.40

1-228-022 HSA 0.00

1-229-000 ACCRUED SALES TAX 14,600.39

1-229-001 AR MISC STATE SALES TAX -375.79

1-229-002 AR MISC CITY SALES TAX 283.98

1-229-003 AR MISC SCHOOL SALES TAX 0.00

1-238-000 CURRENT PORTION OF DEBT 354,000.00

1-239-000 SRF LOAN 2,348,174.33

1-240-000 WA REVENUE CAPITAL LOAN NOTE 20,294,466.92

1-242-000 Deferred Inflow of Resources - Pension 0.00

1-243-000 Deferred Inflows of Resources - IPERS 3,926.00

1-244-000 Net Pension Liability-Pension 1,203,277.00

1-245-000 Net Pension Liabilities -IPERS 464,700.00

25,310,664.75Total Liability:

Equity

1-270-000 RETAINED EARNINGS 33,613,230.03

33,613,230.03Total Beginning Equity:
1,063,035.33Total Revenue

643,045.33Total Expense
419,990.00Revenues Over/Under Expenses

Total Liabilities, Equity and Current Surplus (Deficit): 59,343,884.78

34,033,220.03Total Equity and Current Surplus (Deficit):
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Pooled Cash Report
Marshalltown Water Works, IA

For the Period Ending 7/31/2026

ACCOUNT # ACCOUNT NAME
BEGINNING

BALANCE
CURRENT
ACTIVITY

CURRENT
BALANCE

CLAIM ON CASH
1-103-000 CASH IN BANK 8,922,804.72 455,422.85 9,378,227.57
2-103-000 CLAIM ON CASH IN BANK 486,490.94 (54,526.85) 431,964.09
3-103-000 CLAIM ON CASH IN BANK 132,243.72 (20,265.74) 111,977.98
4-103-000 CLAIM ON CASH IN BANK 13,220.98 (1,329.89) 11,891.09
6-106-000 SEWER DEPOSITS CASH 157,530.30 1,225.00 158,755.30
7-104-000 WATER DEPOSITS CASH 124,363.86 1,103.81 125,467.67

9,836,654.52 381,629.18 10,218,283.70TOTAL CLAIM ON CASH

CASH IN BANK

Cash in Bank

9-103-000 POOLED CASH 9,678,454.22 380,404.18 10,058,858.40
9-106-000 POOL CASH - SW DEPOSITS 158,200.30 1,225.00 159,425.30

TOTAL: Cash in Bank 9,836,654.52 381,629.18 10,218,283.70

9,836,654.52 381,629.18 10,218,283.70TOTAL CASH IN BANK

DUE TO OTHER FUNDS
DUE TO OTHER FUNDS 9,597,164.22 377,504.18 9,974,668.409-222-000

DUE TO SW MTR DEPOSITS 239,490.30 4,125.00 243,615.309-222-006

9,836,654.52 381,629.18 10,218,283.70TOTAL DUE TO OTHER FUNDS

10,218,283.70

10,218,283.70 10,218,283.70

Claim on Cash

Cash in Bank Due To Other Funds

Difference 0.00

10,218,283.70

0.00

10,218,283.70

10,218,283.70

0.00

Due To Other Funds

Difference Difference

Claim on Cash Cash in Bank
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https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%200e487f90-4fa1-c70b-2c15-84389464aa65
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%200eb17f85-b84d-4079-1592-5c8795e2efb7
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ACCOUNT # ACCOUNT NAME
BEGINNING

BALANCE
CURRENT
ACTIVITY

CURRENT
BALANCE

TYLERHOST\SYSTEM Page 2 of 28.05.2026

ACCOUNTS PAYABLE PENDING
A/P PENDING 5,271.83 (300.00) 4,971.831-221-000

A/P PENDING 0.00 0.00 0.002-221-000

A/P PENDING 0.00 0.00 0.003-221-000

A/P PENDING 0.00 0.00 0.004-221-000

A/P PENDING 0.00 0.00 0.006-221-000

5,271.83TOTAL ACCOUNTS PAYABLE PENDING (300.00) 4,971.83

DUE FROM OTHER FUNDS
DUE FR0M WATER FUND (300.00) 300.00 0.009-190-001

DUE FROM SEWER FUND 0.00 0.00 0.009-190-002

DUE FROM STORM SEWER FUND 0.00 0.00 0.009-190-003

DUE FROM LANDFILL FUND 0.00 0.00 0.009-190-004

DUE FROM SW MTR DEPOSIT 0.00 0.00 0.009-190-006

TOTAL DUE FROM OTHER FUNDS (300.00) 300.00 0.00

ACCOUNTS PAYABLE
ACCOUNT PAYABLE 300.00 (300.00) 0.009-221-000

TOTAL ACCOUNTS PAYABLE 300.00 (300.00) 0.00

4,971.83

0.00 0.00

AP Pending

Due From Other Funds Accounts Payable

Difference 4,971.83 4,971.83

0.00

0.00

0.00

Accounts Payable

Difference Difference

AP Pending 4,971.83 Due From Other Funds

https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20a9841e8a-d28b-a941-7e8e-f8a857ea984f
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https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%203f516c87-ba66-0b77-3f5a-4363b3f8ad67
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20d8b3e032-0c0a-74f2-587a-0a025ee66a0b
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https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20fdb8671b-8371-28f1-bbe9-5cb9b8a50f86
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20f09b9b64-e2ba-a518-808e-fd378f07234f
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20492a88f6-3056-c93b-a5e7-9ec365b7b169
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20807f6d99-2971-7900-3f1d-4379a1b534fa
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%2081071c4d-4eb3-dfae-da64-807a117f9179


ACCOUNT FUND
JULY       

INTEREST RATE
JUNE     

INTEREST RATE DATE ISSUED DATE MATURED CURRENT VALUE PREVIOUS VALUE

UNITED BANK & TRUST 1.26% 1.26% 07/01/07 DAILY 10,001,293.47$       9,638,312.62$         

UNITED BANK & TRUST -  SWEEP ACCT 1.26% 1.25% 07/03/17 DAILY 1,000.00$                1,000.00$                

TRANSFER IN TRANSIT(SWEEP TO OP) 1.06$                       1.10$                       

CD 400000959017  Alerus Cap Reserve 3.60% 3.60% 12/30/25 12/30/26 300,000.00$            300,000.00$            

CD 62523  GNB Bank General 3.78% 3.78% 09/24/25 09/24/26 100,000.00$            100,000.00$            

CD 62524  GNB Bank General 3.78% 3.78% 09/24/25 09/24/26 100,000.00$            100,000.00$            

CD 62595  GNB Bank General 3.70% 3.70% 10/22/25 10/22/26 100,000.00$            100,000.00$            

CD 400000959442  Alerus General 3.55% 3.55% 03/06/26 03/06/27 100,000.00$            100,000.00$            

CD 400000960227  Alerus Tower Maintenance 3.95% 3.95% 06/26/26 06/26/27 150,000.00$            150,000.00$            

     SUB TOTAL 10,852,294.53$       10,489,313.72$       

CURRENT TOTAL 10,852,294.53$       

Current Average Monthly Yield 1.452%

LAST MONTH TOTAL $10,489,313.72

Last Month Average Monthly Yield 1.462%

LAST YEAR TOTAL $7,979,135.59

Last Year Average Monthly Yield 1.594%

MARSHALLTOWN WATER WORKS 
INVESTMENT BREAKDOWN

JULY 2026



 BUDGET REMAINING

2026-2027 2026-2027 PRIOR YEARS PROJECT TOTAL EXPENDITURES

1172-000-PLANT & SOURCE OF SUPPLY

     Inspect/Rehab 2 Wells 135 21904 $200,000.00 $707,278.89 $707,278.89 $200,000.00

     Chemical Feed System upgrades 143 12005 $10,000.00 $12,168.02 $12,168.02 $10,000.00

     Treatment Expansion Design/Engineering 144 12006 $2,000,000.00 $3,785,004.99 $3,785,004.99 $2,000,000.00

     RO Membrane Treatment Process Train Construction 169 12503 $29,000,000.00 $15,867,926.16 $15,867,926.16 $29,000,000.00

     Wellfield Expansion 148 22101 $750,000.00 $360,869.63 $360,869.63 $750,000.00

     Plumbing Replacement 163 12501 $40,000.00 $58,959.41 $58,959.41 $40,000.00

     Electrical Upgrades $69,500.00 $464.10 $464.10 $69,500.00

     HVAC Replacement 164 12502 $245,000.00 $8,700.00 $8,700.00 $245,000.00

     Valve and Actuator Replacement $50,000.00 $0.00 $0.00 $50,000.00

     Lab Equipment $4,000.00 $0.00 $4,000.00

1170-000-LAND

1174-000-DISTRIBUTION SYSTEM

     Valve and Hydrant Replacement $100,000.00 $31,538.77 $31,538.77 $100,000.00

     West High St Main Replacement 162 32403 $85,000.00 $245,339.83 $245,339.83 $85,000.00

     City/MWW Projects

        - Main Street 165 32501 $250,000.00 $750,000.00 $750,000.00 $250,000.00

1176-000 - METERS

     Meter Replacement Program 155 92301 $70,000.00 $2,781,354.52 $2,781,354.52 $70,000.00

1178-000 - EQUIPMENT

     Dump Truck $200,000.00 $0.00 $200,000.00

     Concrete Saw $5,000.00 $0.00 $5,000.00

1180-000-VEHICLES $45,000.00 $0.00 $45,000.00

1182-000-GENERAL

1184-000-BUILDING

     Front Office Remodel $30,000.00 $0.00 $0.00 $30,000.00

     Basement (shelving, railing, waterproof) $20,000.00 $0.00 $0.00 $20,000.00

1186-000-OFFICE EQUIPMENT

     Computer Replacements 156 102201 $30,000.00 $70,905.04 $70,905.04 $30,000.00

     Mail Stuffer/Folder $5,000.00 $0.00 $0.00 $5,000.00

     Cybersecurity $50,000.00 $9,295.00 $9,295.00 $50,000.00

     Postage Machine $15,000.00 $0.00 $0.00 $15,000.00

1188-000 BOOSTER STATION

      VFD 168 72501 $15,000.00 $19,416.00 $19,416.00 $15,000.00

Total FY 26-27 $33,288,500.00 $0.00 $24,709,220.36 $24,709,220.36 $33,288,500.00

#

MARSHALLTOWN WATER WORKS
CAPITAL IMPROVEMENTS

JULY 1, 2026 - JUNE 30, 2027
AS OF JULY 31, 2026

Project EXPENDITURES



 

 hdrinc.com  

 1150 Locust Street, Suite 202 
Des Moines, IA 50309-3048 
(515) 280-4940 

 

August 12, 2026 

Marshalltown Water Works 
205 E State Street 
PO Box 205 
Marshalltown, IA 50158 
 
Attn:  Mr. Zach Maxfield 
   
Re:  Marshalltown Water Works Reverse Osmosis Membrane Treatment Process Train 
  Contractor’s Payment Application No. 11 
 DWSRF No. FS-64-23-DWSRF-079 

HDR Project No. 10352507 
Shank Project No. 1329 

 
Dear Mr. Maxfield, 

Transmitted herewith the Contractor’s Payment Application No. 10 for the referenced project for the period 
from July 1, 2026, through July 31, 2026. HDR has reviewed the final revised application and recommends 
payment in the amount of $1,654,453.22. 

This application includes installation costs for approximately 89.5 percent of the drilled shafts, 37 percent of 
the finished water piping, and 18 percent of natural gas piping. This application also includes Building 11 costs 
for 100 percent of concrete encasement, 100 percent of the mat slab installation, 48.5 percent of walls, and 
4.0 percent of the elevated slab installation. It also includes approximately 81.1 percent of the Building 12 
base slab costs. The application also includes 50 percent of the south site removals. 

In addition, the application includes subcontractor costs for 9.44 percent of electrical, 41.1 percent of 
dewatering, and 26.1 percent of seeding and erosion control. It also includes costs for approved shop drawing 
submittals for overhead doors and the forced draft aerator. Finally, the application includes additional costs 
for stored materials, including the required documentation, for process piping, valves, fittings, and 
accessories; plumbing fittings; and rebar for piping encasements, building foundations, and drilled piers. 

Project certified payrolls are required on this pay application and all future pay applications. The Engineer has 
reviewed the certified payrolls submitted by Shank Constructors Inc., DM2, Price Industrial Electric, JR Revar 
Steel, LLC, McClure Engineering Co, and Northern Dewatering with Pay Application No. 11. The payrolls cover 
the period from June 14, 2026, through July 26, 2026. The submitted certified payrolls have been reviewed for 
compliance with the Davis-Bacon wage requirements for this project. The Contractor is up to date on certified 
payroll submissions. 

If for any reason an amount other than the amount recommended by HDR is paid on account of this 
Application for Payment No. , please advise so that subsequent applications are prepared to reflect the correct 
previous payment amount. 

If you have any questions, please contact me at 515-280-4962. 

 

 

 



 

 

Sincerely, 

HDR Engineering, Inc. 

 
Adam A. Smith, PE, CDT 

Project Manager 

 

Copy:  Deborah McElroy, MWW      Bryce Trpkosh, HDR               

Katie Kinsey, HDR    Ed Sidle, HDR 

 Walter Smith, Shank Constructors   



  

 
HDR Project No. 10352507 Marshalltown Water Works (MWW) 10/23/2023 
 6 MGD RO Membrane Treatment Process Train Issued for Bid 
 SUBMITTAL PROCEDURES  
 01 33 00 - 13  

 Exhibit 01 33 00-A Transmittal for Submittal 

 No. ________-____ 

Project Name: Date Received: 

Project Owner: Checked By: 

Contractor: HDR Engineering, Inc. Log Page: 

Address: Address: HDR No.: 

  Spec Section: 

  Drawing/Detail No.: 

Attn (Contractor): Attn (HDR): Review Cycle  

Date Transmitted by Contractor: Date of Engineer’s Response Transmittal: 

Item 
No. 

Submittal 
No. 

Description (indicate number of copies where paper copies of physical Samples 
are returned) 

Manufacturer Supplier Dwg or Data No. Engineer’s 
Disposition  

(Action Code) * 

1      

2      

3      

4      

 Contractor’s Remarks (insert text):   
 

 

 Engineer’s Remarks (insert text): : 

 * Legend for Action Code indicated above, assigned by Engineer: 

Action Submittal: 
A – Approved 

B – Approved as Noted 

C – Revise and Resubmit 

D – Not Approved 

 
E – Submittal Not Reviewed  

 
Informational, Closeout, or Maintenance Materials Submittal: 

F – Accepted (this code normally recorded in Engineer’s Submittals log). 
G – Not Acceptable 
  

 Engineer’s Disclaimer (for Submittals that do not involve delegated design):   
a. Submittal action code is subject to:  Engineer’s comments on the Submittal, comment sheets (if any), and this transmittal letter; disclaimer language on 

Engineer’s Submittal review stamp or equivalent; and Specifications Section 01 33 00 – Submittal Procedures. 

b. Engineer’s review is only for general compatibility with the design concept of the completed Project as a functioning whole as indicated by the Contract 
Documents, and for general compliance with the information given in the Contract Documents.   

c. Contractor shall be solely responsible for complying with the Contract Documents, as well as with Supplier instructions consistent with the Contract 
Documents, Owner’s directions, and Laws and Regulations.  Contractor is solely responsible for obtaining, correlating, confirming, and correcting 
dimensions at the Site; quantities; information and choices pertaining to fabrication processes; means, methods, sequences, procedures, and 
techniques of construction; safety precautions and programs incident thereto; and for coordinating the work of all trades. 

Reviewed for HDR by: 
 

Date of Engineer’s Review:   

Distribution: Contractor   File   Field   Owner   Other  
Copyright 1991-2021 by HDR, Inc. 

 

Shank Constructors

3501 85th Ave N, 
Brooklyn Park, MN 55443

Marshalltown WTP 6 MGD RO Plant

Marshalltown Water Works

See submittal transmittal letter below.

300 E. Locus, Suite 210
Des Moines Iowa, 50309-1823

1.1.B

Page 1 of 168

asigrist
Typewritten Text
07/31/2026

asigrist
Typewritten Text
01 29 76 - 009

asigrist
Typewritten Text
Payment Application #11 - July - Pay Request - Revised

asigrist
Typewritten Text
01 29 76

asigrist
Typewritten Text
Shank Constructors

asigrist
Typewritten Text
BY

asigrist
Typewritten Text
Adam Smith

asigrist
Typewritten Text
Bree Yarges

asigrist
Typewritten Text
01 29 76

asigrist
Typewritten Text
009

ADSMITH
Text Box
HDR / Adam A. Smith

ADSMITH
Text Box
A

ADSMITH
Text Box
08/12/2026

ADSMITH
Text Box
08/12/2026



Date
Project Title/Number
Submittal Number
Specification Section

Shank Constructors
3501 85th AVE N, Brooklyn Park, MN 55443

Phone(763) 424-8300 : Fax(763) 424-8303

Submittal Transmittal Letter

Comments

1.1.B

Page 2 of 168

asigrist
Typewritten Text
7/31/2026

asigrist
Typewritten Text
1329 - Mashalltown WTP 6 MGD RO Plant 

asigrist
Typewritten Text
01 29 76 - 009

asigrist
Typewritten Text

asigrist
Text Box
Payment Application #11 - July - Pay Request

asigrist
Typewritten Text

asigrist
Shank Constructors NEW STAMP

asigrist
Typewritten Text
Shank Constructors - Pay Request - July 2026 - Pay Application #11

asigrist
Typewritten Text
x

asigrist
Typewritten Text
07/31/2026

asigrist
Typewritten Text
Bree Yarges





General Subcontractors

1

2

3

4
5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

A B C D E F G H I

C D

Specification 

Section 

Number

Description
Scheduled Value 

($)

From Previous 

Application 

(C+D)

This Period

Materials Presently 

Stored 

(not in C or D)

Total Completed 

and Stored to Date 

(C + D + E)

%

(F/B) 

Balance to Finish

(B - F)

Division 01 - General Requirements 

01.01 Bonds & Insurance 1,153,516.00$       1,153,516.00$       1,153,516.00$       100.00% -$                         

01 29 73 Mobilization #1 576,758.00$           576,758.00$           576,758.00$           100.00% -$                         

01 29 73 Mobilization #2 576,758.00$           576,758.00$           576,758.00$           100.00% -$                         

01 29 73 Demobilization 576,758.00$           -$                         -$                         0.00% 576,758.00$           

Division 03 - Concrete

03 42 00
Precast (SUBCONTRACTED - Molin Sioux Falls 

Inc.)
1,763,300.00$       141,064.00$           141,064.00$           8.00% 1,622,236.00$       

Division 04 - Masonry

Masonry (SUBCONTRACTED - Masonry Inc.) 113,657.00$           9,093.00$               9,093.00$               8.00% 104,564.00$           

Division 05 - Metals

05 50 00
Metals Fabrications (SUBCONTRACTED - 

Breuer Metals)
956,000.00$           76,480.00$             76,480.00$             8.00% 879,520.00$           

Division 06 - Wood, Plastics, and Composites

06 82 00
Fiberglass Grating (SUBCONTRACTED - Glass 

Steel, Inc.)
125,000.00$           -$                         -$                         0.00% 125,000.00$           

Division 07 - Thermal and Moisture Protection

07 54 19
Roofing (SUBCONTRACTED - Central States 

Roofing)
368,826.00$           -$                         14,753.00$             14,753.00$             4.00% 354,073.00$           

Division 08 - Openings

08 16 13
Fiberglass Doors and Hardware 

(SUBCONTRACTED - Bredemus Hardware Co)
151,229.00$           12,100.00$             12,100.00$             8.00% 139,129.00$           

08 31 00 Access Doors (SUBCONTRACTED - Nystrom) 18,804.00$             18,100.70$             18,100.70$             96.26% 703.30$                  

08 33 22
Overhead Doors (SUBCONTRACTED - 

Overhead Door Company)
75,995.00$             -$                         6,080.00$               6,080.00$               8.00% 69,915.00$             

08 51 13
Aluminum Windows and Glazing 

(SUBCONTRACTED - Comiskey Glass)
44,650.00$             3,572.00$               3,572.00$               8.00% 41,078.00$             

Division 09 - Finishes

 
Coatings and Sealant (SUBCONTRACTED - Area 

Pro Painting)
765,000.00$           61,200.00$             61,200.00$             8.00% 703,800.00$           

A B

Work Completed

E F G

7/31/2026

Progress Estimate - Lump Sum Work Contractor's Application
For (Contract): Marshalltown Water Works 6 MGD RO Membrane

Application 

Number:
11 (Eleven)

Application 

Period:
7/1/2026 to 7/31/2026 Application Date:

EJCDC® C-620 Contractor's Application for Payment

© 2013 National Society of Professional Engineers for EJCDC.  All rights reserved.
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General Subcontractors

6

7

8

9

A B C D E F G H I

C D

Specification 

Section 

Number

Description
Scheduled Value 

($)

From Previous 

Application 

(C+D)

This Period

Materials Presently 

Stored 

(not in C or D)

Total Completed 

and Stored to Date 

(C + D + E)

%

(F/B) 

Balance to Finish

(B - F)

A B

Work Completed

E F G

31

32

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

51

52

53

54

Division 10 - Specialties

 Specialties (SUBCONTRACTED - TBD) 28,951.00$             -$                         -$                         0.00% 28,951.00$             

Division 21 - Fire Suppression

21 05 00
Fire Protection (SUBCONTRACTED - Summit 

Fire Protection)
140,000.00$           11,200.00$             11,200.00$             8.00% 128,800.00$           

Division 22 - Plumbing

 Plumbing 800,000.00$           173,734.32$           173,734.32$           21.72% 626,265.68$           

Division 23 - Heating, Ventilating, and Air Conditioning (HVAC)

 
HVAC (SUBCONTRACTED - All Iowa 

Mechanical)
1,586,900.00$       95,218.00$             95,218.00$             6.00% 1,491,682.00$       

Division 26 - Electrical

 
Electrical & Controls  (SUBCONTRACTED - Price 

Electric)
9,317,355.00$       777,811.44$           101,529.56$           879,341.00$           9.44% 8,438,014.00$       

Division 31- Earthwork

31 23 19
Dewatering (SUBCONTRACTED - Northern 

Dewatering)
2,061,600.00$       671,513.00$           175,250.00$           846,763.00$           41.07% 1,214,837.00$       

31 63 29 Drilled Piers (SUBCONTRACTED - DM2) 3,148,310.00$       2,563,856.38$       255,000.00$           2,818,856.38$       89.54% 329,453.62$           

Division 32- Exterior Improvements

32 12 16
Asphalt Concrete Vehicular Paving 

(SUBCONTRACTED - PLS Paving)
33,055.00$             -$                         -$                         0.00% 33,055.00$             

32 13 13 Concrete Pavement (SUBCONTRACTED - TBD) 192,260.00$           -$                         -$                         0.00% 192,260.00$           

32 31 13
Chain Link Fence and Gates (SUBCONTRACTED - 

Des Moines Steel Fence)
55,455.00$             3,560.00$               3,560.00$               6.42% 51,895.00$             

32 92 00
Seeding Landscaping and Erosion Control 

(SUBCONTRACTED - Stevens Erosion Control)
74,200.00$             32,462.50$             1,775.00$               34,237.50$             46.14% 39,962.50$             

Division 33 - Utilities

33 31 11
Trenchless Crossings (SUBCONTRACTED - 

Rognes Corp)
1,428,685.00$       276,038.95$           276,038.95$           19.32% 1,152,646.05$       

Division 40 - Process Interconnections

40 05 51
Process Valve Package (SUBCONTRACTED - 

Mellen & Associates)
2,226,375.00$       1,186,832.23$       1,186,832.23$       53.31% 1,039,542.77$       

Division 41 - Material Processing and Handling Equipment

41 22 13
Hoists and Cranes (SUBCONTRACTED - AFE 

Crane)
38,240.00$             3,060.00$               3,060.00$               8.00% 35,180.00$             

EJCDC® C-620 Contractor's Application for Payment

© 2013 National Society of Professional Engineers for EJCDC.  All rights reserved.
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General Subcontractors

6

7

8

9

A B C D E F G H I

C D

Specification 

Section 

Number

Description
Scheduled Value 

($)

From Previous 

Application 

(C+D)

This Period

Materials Presently 

Stored 

(not in C or D)

Total Completed 

and Stored to Date 

(C + D + E)

%

(F/B) 

Balance to Finish

(B - F)

A B

Work Completed

E F G
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58

59

60

61

62

63

64

65

66

67

68

69
70

71

72
73

74
75

76

77
78

79

80

Division 43 - Process Gas and Liquid Handling, Purification and Storage Equipment

43 11 33
Rotary Lobe Blowers (SUBCONTRACTED - Bert 

Gurney)
177,101.00$           14,168.00$             14,168.00$             8.00% 162,933.00$           

43 21 22
Horizontal Split Case Pumps (SUBCONTRACTED 

- Andritz Inc.)
502,700.00$           -$                         -$                         0.00% 502,700.00$           

43 23 25
Mag Drive Pumps (SUBCONTRACTED - 

Hutcheson Engineering Products)
13,200.00$             1,056.00$               1,056.00$               8.00% 12,144.00$             

43 24 27
Vertical Turbine Pumps (SUBCONTRACTED - 

Vessco Inc.)
325,852.00$           -$                         -$                         0.00% 325,852.00$           

43 25 13
Submersible End Suction Pumps 

(SUBCONTRACTED - Polution Control Systems)
46,503.00$             -$                         -$                         0.00% 46,503.00$             

43 41 43
Polyethylene Chemical Tanks 

(SUBCONTRACTED - Smit Group)
219,604.00$           8,780.00$               8,780.00$               4.00% 210,824.00$           

Division 46 - Water and Wastewater Equipment

46 33 11
Chemical Feed Systems (SUBCONTRACTED - 

Vessco Inc.)
645,000.00$           -$                         -$                         0.00% 645,000.00$           

46 51 22
Forced Draft Aerator (SUBCONTRACTED - 

Vessco Inc.)
139,000.00$           -$                         11,120.00$             11,120.00$             8.00% 127,880.00$           

46 61 13
Filter Media (SUBCONTRACTED - Red Flint 

Sand)
147,380.00$           11,790.00$             11,790.00$             8.00% 135,590.00$           

46 61 23
Gravity Filter and Troughs (SUBCONTRACTED - 

Orthos Liquid Systems)
481,000.00$           -$                         -$                         0.00% 481,000.00$           

RO Filter System Package (SUBCONTRACTED - 

Harn RO)
2,423,921.00$       32,541.00$             32,541.00$             1.34% 2,391,380.00$       

BUILDING SUMMARY

01 Sitework Summary 11,065,989.00$     3,465,784.18$       419,322.00$           -$                         3,885,106.18$       35.11% 7,180,882.82$       

02 Sand Road High Service Pump Summary 195,640.00$           79,929.07$             -$                         -$                         79,929.07$             40.86% 115,710.93$           

04 Existing WTP Summary 41,765.00$             -$                         -$                         -$                         -$                         0.00% 41,765.00$             

10 Sand Road Detention Tank Summary 1,599,420.00$       509,648.00$           -$                         -$                         509,648.00$           31.86% 1,089,772.00$       

11 Sand Road Treament Building Summary 6,976,815.00$       3,134,814.29$       585,061.32$           -$                         3,719,875.61$       53.32% 3,256,939.39$       

12 Sand Road Chemical Building Summary 1,719,500.00$       511,880.83$           85,250.00$             50,481.00$             647,611.83$           37.66% 1,071,888.17$       

13 Chemical and Pump Building Summary 2,557,773.00$       92,146.13$             -$                         -$                         92,146.13$             3.60% 2,465,626.87$       

CHANGE ORDERS

01 Change Order - Signed 04-22-26 228,473.15$           -$                         -$                         -$                         -$                         228,473.15$           

-$                         -$                         -$                         -$                         -$                         

-$                         -$                         -$                         -$                         -$                         

Total 57,904,273.15$     16,286,466.02$     1,655,140.88$       50,481.00$             17,992,087.90$     31.07% 39,912,185.25$     

EJCDC® C-620 Contractor's Application for Payment

© 2013 National Society of Professional Engineers for EJCDC.  All rights reserved.
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Site Work
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A B C D E F G H I

C D

Specification 

Section Number
Description

Scheduled Value 

($)

From Previous 

Application 

(C+D)

This Period

Materials Presently 

Stored 

(not in C or D)

Total Completed 

and Stored to Date 

(C + D + E)

%

(F/B) 

Balance to Finish

(B - F)

SITE 01

 South Site Removals 92,685.00$             9,268.00$               37,072.00$             46,340.00$             50.00% 46,345.00$             

 North Site Removals 225,807.00$           225,807.00$           225,807.00$           100.00% -$                         

Division 03 - Concrete

 Site Misc Concrete 250,000.00$           -$                         -$                         0.00% 250,000.00$           

 Lagoon Concrete 196,425.00$           -$                         -$                         0.00% 196,425.00$           

Division 31- Earthwork

 South Strip Top Soil 35,750.00$             -$                         -$                         0.00% 35,750.00$             

 North Site Strip Top Soil 98,600.00$             98,600.00$             98,600.00$             100.00% -$                         

 South Site Grading 57,700.00$             -$                         -$                         0.00% 57,700.00$             

 North Site Grading 150,350.00$           28,815.00$             28,815.00$             19.17% 121,535.00$           

 Paving Prep 25,730.00$             -$                         -$                         0.00% 25,730.00$             

Division 33 - Utilities

 Finish Water 1 1,661,548.00$       618,872.54$           618,872.54$           37.25% 1,042,675.46$       

 Finish Water 2 3,463,512.00$       1,089,091.65$       210,450.00$           1,299,541.65$       37.52% 2,163,970.35$       

 Raw Water 1,747,346.00$       586,150.69$           147,800.00$           733,950.69$           42.00% 1,013,395.31$       

 Finish Water 3 455,560.00$           154,120.58$           154,120.58$           33.83% 301,439.42$           

 RSD Force Main 1,273,882.00$       292,393.05$           292,393.05$           22.95% 981,488.95$           

 Sanitary Sewer 299,698.00$           12,134.50$             12,134.50$             4.05% 287,563.50$           

 Potable Water 283,554.00$           258,567.96$           258,567.96$           91.19% 24,986.04$             

 Natural Gas 133,314.00$           -$                         24,000.00$             24,000.00$             18.00% 109,314.00$           

 RSD Lagoons 239,480.00$           56,986.19$             56,986.19$             23.80% 182,493.81$           

 Decant 285,401.00$           16,622.75$             16,622.75$             5.82% 268,778.25$           

 Chemical 89,647.00$             18,354.28$             18,354.28$             20.47% 71,292.72$             

Total 11,065,989.00$     3,465,784.19$       419,322.00$           -$                         3,885,106.19$       35.11% 7,180,882.81$       

A B

Work Completed

E F G

7/31/2026

Progress Estimate - Lump Sum Work Contractor's Application
For (Contract): Marshalltown Water Works 6 MGD RO Membrane

Application 

Number:
11 (Eleven)

Application 

Period:
7/1/2026 to 7/31/2026 Application Date:

EJCDC® C-620 Contractor's Application for Payment

© 2013 National Society of Professional Engineers for EJCDC.  All rights reserved.
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Building 02 SRHSP
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Specification 

Section Number
Description

Scheduled Value 

($)

From Previous 

Application 

(C+D)

This Period

Materials Presently 

Stored 

(not in C or D)

Total Completed 

and Stored to Date 

(C + D + E)

%

(F/B) 

Balance to Finish

(B - F)

BUILDING 02 - SAND ROAD HIGH SERVICE PUMP BUILDING

-$                         -$                         -$                         

Division 03 - Concrete

 Concrete 36,360.00$             -$                         -$                         0.00% 36,360.00$             

Division 40 - Process Interconnections

 Process Pipe and Fittings 122,110.00$           79,929.06$             79,929.06$             65.46% 42,180.94$             

 Process Equipment Installation 18,620.00$             -$                         -$                         0.00% 18,620.00$             

 Process Pipe Hangers and Supports 1,620.00$               -$                         -$                         0.00% 1,620.00$               

 Process Valves 8,860.00$               -$                         -$                         0.00% 8,860.00$               

 Process Pipe Misc Accessories 8,070.00$               -$                         -$                         0.00% 8,070.00$               

Total 195,640.00$           79,929.06$             -$                         -$                         79,929.06$             40.86% 115,710.94$           

A B

Work Completed

E F G

7/31/2026

Progress Estimate - Lump Sum Work Contractor's Application
For (Contract): Marshalltown Water Works 6 MGD RO Membrane

Application 

Number:
11 (Eleven)

Application 

Period:
7/1/2026 to 7/31/2026 Application Date:

EJCDC® C-620 Contractor's Application for Payment

© 2013 National Society of Professional Engineers for EJCDC.  All rights reserved.
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Building 04 Existing WTP
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Section Number
Description

Scheduled Value 

($)

From Previous 

Application 

(C+D)

This Period

Materials Presently 

Stored 

(not in C or D)

Total Completed 

and Stored to Date 

(C + D + E)

%

(F/B) 

Balance to Finish

(B - F)

BUILDING 04 - EXISTING WATER TREATMENT PLANT BUILDING

-$                         -$                         -$                         

Division 40 - Process Interconnections

 Process Pipe and Fittings - Chem 21,990.00$             -$                         -$                         0.00% 21,990.00$             

 Process Equipment Installation 5,000.00$               -$                         -$                         0.00% 5,000.00$               

 Process Pipe Hangers and Supports 6,515.00$               -$                         -$                         0.00% 6,515.00$               

 Process Valves 1,350.00$               -$                         -$                         0.00% 1,350.00$               

 Process Pipe Misc Accessories 6,910.00$               -$                         -$                         0.00% 6,910.00$               

-$                         -$                         -$                         

Total 41,765.00$             -$                         -$                         -$                         -$                         0.00% 41,765.00$             

A B

Work Completed

E F G

7/31/2026

Progress Estimate - Lump Sum Work Contractor's Application
For (Contract): Marshalltown Water Works 6 MGD RO Membrane

Application 

Number:
11 (Eleven)

Application 

Period:
7/1/2026 to 7/31/2026 Application Date:

EJCDC® C-620 Contractor's Application for Payment

© 2013 National Society of Professional Engineers for EJCDC.  All rights reserved.
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Building 10 SRDT
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Section Number
Description

Scheduled Value 

($)

From Previous 

Application 

(C+D)

This Period

Materials Presently 

Stored 

(not in C or D)

Total Completed 

and Stored to Date 

(C + D + E)

%

(F/B) 

Balance to Finish

(B - F)

BUILDING 10 - SAND ROAD DETENTION TANK

-$                         -$                         -$                         

Division 03 - Concrete

 Concrete Encasement 22,500.00$             -$                         -$                         0.00% 22,500.00$             

 Base Slab 297,950.00$           59,630.00$             59,630.00$             20.01% 238,320.00$           

 Walls 566,140.00$           56,614.00$             56,614.00$             10.00% 509,526.00$           

 Elevated Slab 323,440.00$           32,344.00$             32,344.00$             10.00% 291,096.00$           

 Misc Concrete 4,500.00$               -$                         -$                         0.00% 4,500.00$               

Division 31- Earthwork

 Excavation 328,020.00$           328,020.00$           328,020.00$           100.00% -$                         

Division 40 - Process Interconnections

 Process Pipe and Fittings 56,870.00$             33,040.00$             33,040.00$             58.10% 23,830.00$             

-$                         -$                         -$                         

Total 1,599,420.00$       509,648.00$           -$                         -$                         509,648.00$           31.86% 1,089,772.00$       

A B

Work Completed

E F G

7/31/2026

Progress Estimate - Lump Sum Work Contractor's Application
For (Contract): Marshalltown Water Works 6 MGD RO Membrane

Application 

Number:
11 (Eleven)

Application 

Period:
7/1/2026 to 7/31/2026 Application Date:

EJCDC® C-620 Contractor's Application for Payment

© 2013 National Society of Professional Engineers for EJCDC.  All rights reserved.
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Building 11 SR Treatment
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(C+D)
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(not in C or D)

Total Completed 

and Stored to Date 

(C + D + E)

%

(F/B) 

Balance to Finish

(B - F)

BUILDING 11 - SAND ROAD TREAMENT BUILDING

-$                         -$                         -$                         

Division 03 - Concrete

 Concrete Encasements 245,660.00$           233,366.78$           12,293.22$             245,660.00$           100.00% -$                         

 Mat Slab 1,335,430.00$       1,069,411.90$       266,018.10$           1,335,430.00$       100.00% -$                         

 Slab on Grade 307,710.00$           -$                         -$                         0.00% 307,710.00$           

 Walls 1,942,510.00$       641,376.50$           300,000.00$           941,376.50$           48.46% 1,001,133.50$       

 Elevated Slab 167,850.00$           -$                         6,750.00$               6,750.00$               4.02% 161,100.00$           

 Topping 190,840.00$           -$                         -$                         0.00% 190,840.00$           

 Misc 196,120.00$           7,800.00$               7,800.00$               3.98% 188,320.00$           

Division 06 - Wood, Plastics, and Composites

 Roof Blocking 18,010.00$             -$                         -$                         0.00% 18,010.00$             

Division 07 - Thermal and Moisture Protection

 Therm & Moisture 18,167.00$             1,450.00$               1,450.00$               7.98% 16,717.00$             

Division 08 - Openings

 Doors and Hardware 13,520.00$             1,080.00$               1,080.00$               7.99% 12,440.00$             

Division 31- Earthwork

 Excavation 707,380.00$           707,380.00$           707,380.00$           100.00% -$                         

A B

Work Completed

E F G

7/31/2026

Progress Estimate - Lump Sum Work Contractor's Application
For (Contract): Marshalltown Water Works 6 MGD RO Membrane

Application 

Number:
11 (Eleven)

Application 

Period:
7/1/2026 to 7/31/2026 Application Date:

EJCDC® C-620 Contractor's Application for Payment

© 2013 National Society of Professional Engineers for EJCDC.  All rights reserved.
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Building 11 SR Treatment
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Scheduled Value 
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Application 
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Stored 

(not in C or D)

Total Completed 
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(C + D + E)

%

(F/B) 

Balance to Finish

(B - F)

A B

Work Completed

E F G
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Division 40 - Process Interconnections

BWA Process Pipe and Fittings 118,880.00$           65,036.00$             65,036.00$             54.71% 53,844.00$             

BWA Process Pipe Hangers and Supports 11,125.00$             -$                         -$                         0.00% 11,125.00$             

BWA Process Valves 1,180.00$               -$                         -$                         0.00% 1,180.00$               

BWA Process Pipe Misc Accessories 4,125.00$               -$                         -$                         0.00% 4,125.00$               

BWS Process Pipe and Fittings 6,010.00$               -$                         -$                         0.00% 6,010.00$               

BWW Process Pipe and Fittings 190,750.00$           108,630.86$           108,630.86$           56.95% 82,119.14$             

BWW Process Valves 3,985.00$               -$                         -$                         0.00% 3,985.00$               

CA Process Pipe and Fittings 18,860.00$             -$                         -$                         0.00% 18,860.00$             

CA Process Pipe Hangers and Supports 11,230.00$             -$                         -$                         0.00% 11,230.00$             

CA Process Valves 4,380.00$               -$                         -$                         0.00% 4,380.00$               

CA Process Pipe Misc Accessories 1,115.00$               -$                         -$                         0.00% 1,115.00$               

CHEMC Process Pipe and Fittings 18,100.00$             -$                         -$                         0.00% 18,100.00$             

CHEMC Process Pipe Hangers and Supports 9,270.00$               -$                         -$                         0.00% 9,270.00$               

CHEMC Process Valves 869.00$                  -$                         -$                         0.00% 869.00$                  

CHEMC Process Pipe Misc Accessories 2,360.00$               -$                         -$                         0.00% 2,360.00$               

CIPSR Process Pipe and Fittings 41,900.00$             -$                         -$                         0.00% 41,900.00$             

CIPSR Process Pipe Hangers and Supports 29,430.00$             -$                         -$                         0.00% 29,430.00$             

CIPSR Process Valves 2,025.00$               -$                         -$                         0.00% 2,025.00$               

CIPSR Process Pipe Misc Accessories 1,114.00$               -$                         -$                         0.00% 1,114.00$               

CON Process Pipe and Fittings 16,260.00$             -$                         -$                         0.00% 16,260.00$             

CON Process Pipe Hangers and Supports 10,970.00$             -$                         -$                         0.00% 10,970.00$             

FE Process Pipe and Fittings 149,170.00$           17,145.14$             17,145.14$             11.49% 132,024.86$           

FE Process Valves 6,790.00$               -$                         -$                         0.00% 6,790.00$               

FI Process Pipe and Fittings 129,400.00$           101,402.84$           101,402.84$           78.36% 27,997.16$             

FI Process Pipe Hangers and Supports 11,300.00$             -$                         -$                         0.00% 11,300.00$             

FI Process Valves 3,990.00$               -$                         -$                         0.00% 3,990.00$               

PER Process Pipe and Fittings 301,950.00$           139,844.78$           139,844.78$           46.31% 162,105.22$           

PER Process Pipe Hangers and Supports 13,670.00$             -$                         -$                         0.00% 13,670.00$             

PER Process Valves 3,200.00$               -$                         -$                         0.00% 3,200.00$               

PER Process Pipe Misc Accessories 2,990.00$               -$                         -$                         0.00% 2,990.00$               

ROBL Process Pipe and Fittings 21,270.00$             11,028.00$             11,028.00$             51.85% 10,242.00$             

ROBL Process Pipe Hangers and Supports 5,295.00$               -$                         -$                         0.00% 5,295.00$               

ROBL Process Pipe Misc Accessories 6,750.00$               -$                         -$                         0.00% 6,750.00$               

ROF Process Pipe and Fittings 471,525.00$           29,861.48$             29,861.48$             6.33% 441,663.52$           

ROF Process Pipe Hangers and Supports 13,010.00$             -$                         -$                         0.00% 13,010.00$             

ROF Process Valves 8,840.00$               -$                         -$                         0.00% 8,840.00$               

EJCDC® C-620 Contractor's Application for Payment

© 2013 National Society of Professional Engineers for EJCDC.  All rights reserved.
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Building 11 SR Treatment
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Section Number
Description

Scheduled Value 

($)
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(C+D)
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(not in C or D)

Total Completed 
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(F/B) 
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(B - F)

A B

Work Completed

E F G
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65
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67

68

69
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71

72
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74

ROF Process Pipe Misc Accessories 8,250.00$               -$                         -$                         0.00% 8,250.00$               

40 12 00 Air Compressors 35,000.00$             -$                         -$                         0.00% 35,000.00$             

Division 43 - Process Gas and Liquid Handling, Purification and Storage Equipment

43 11 33 Rotary Lobe Blower Installation 4,950.00$               -$                         -$                         0.00% 4,950.00$               

43 24 27 Vertical Turbine Pumps Installation 11,400.00$             -$                         -$                         0.00% 11,400.00$             

Division 46 - Water and Wastewater Equipment

46 51 22 Forced Draft Aerator Installation 7,800.00$               -$                         -$                         0.00% 7,800.00$               

RO Skid Installation 21,450.00$             -$                         -$                         0.00% 21,450.00$             

46 61 23 Gravity Filter Equipment Installation 91,680.00$             -$                         -$                         0.00% 91,680.00$             

-$                         -$                         

Total 6,976,815.00$       3,134,814.28$       585,061.32$           -$                         3,719,875.60$       53.32% 3,256,939.40$       

EJCDC® C-620 Contractor's Application for Payment

© 2013 National Society of Professional Engineers for EJCDC.  All rights reserved.
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Building 12 SR Chem
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This Period

Materials Presently 

Stored 
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Total Completed 
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(C + D + E)

%

(F/B) 

Balance to Finish

(B - F)

BUILDING 12 - SAND ROAD CHEMICAL BUILDING

-$                         -$                         -$                         

Division 03 - Concrete

 Base Slab 250,160.00$           67,135.83$             85,250.00$             50,481.00$             202,866.83$           81.09% 47,293.17$             

 Slab on Grade 181,690.00$           18,169.00$             18,169.00$             10.00% 163,521.00$           

 Walls 561,660.00$           56,166.00$             56,166.00$             10.00% 505,494.00$           

 Misc 88,170.00$             -$                         -$                         0.00% 88,170.00$             

Division 06 - Wood, Plastics, and Composites

  12,009.00$             -$                         -$                         0.00% 12,009.00$             

Division 07 - Thermal and Moisture Protection

  12,777.00$             -$                         -$                         0.00% 12,777.00$             

Division 08 - Openings

  8,349.00$               -$                         -$                         0.00% 8,349.00$               

Division 31- Earthwork

 Excavation 370,410.00$           370,410.00$           370,410.00$           100.00% -$                         

Division 40 - Process Interconnections

 Process Pipe and Fittings 72,710.00$             -$                         -$                         0.00% 72,710.00$             

 Process Pipe Hangers and Supports 75,385.00$             -$                         -$                         0.00% 75,385.00$             

 Process Valves 19,640.00$             -$                         -$                         0.00% 19,640.00$             

 Process Pipe Misc Accessories 46,120.00$             -$                         -$                         0.00% 46,120.00$             

Division 41 - Material Processing and Handling Equipment

43 41 43 Chemical Tanks Installation 20,420.00$             -$                         -$                         0.00% 20,420.00$             

-$                         -$                         -$                         

Total 1,719,500.00$       511,880.83$           85,250.00$             50,481.00$             647,611.83$           37.66% 1,071,888.17$       

A B

Work Completed

E F G

7/31/2026

Progress Estimate - Lump Sum Work Contractor's Application
For (Contract): Marshalltown Water Works 6 MGD RO Membrane

Application 

Number:
11 (Eleven)

Application 

Period:
7/1/2026 to 7/31/2026 Application Date:

EJCDC® C-620 Contractor's Application for Payment

© 2013 National Society of Professional Engineers for EJCDC.  All rights reserved.
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Building 13 Chem n Pump
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Application 

(C+D)
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(not in C or D)

Total Completed 

and Stored to Date 

(C + D + E)

%

(F/B) 

Balance to Finish

(B - F)

BUILDING 13 - CHEMICAL AND PUMP BUILDING

-$                         -$                         -$                         

Division 03 - Concrete

 Slabs 416,320.00$           20,816.00$             20,816.00$             5.00% 395,504.00$           

 Walls 829,060.00$           41,453.00$             41,453.00$             5.00% 787,607.00$           

 Misc Concrete 81,700.00$             -$                         -$                         0.00% 81,700.00$             

-$                         -$                         -$                         

Division 06 - Wood, Plastics, and Composites

  10,008.00$             -$                         -$                         10,008.00$             

Division 07 - Thermal and Moisture Protection

  10,650.00$             -$                         -$                         10,650.00$             

Division 08 - Openings

  6,960.00$               -$                         -$                         6,960.00$               

Division 31- Earthwork

 Excavation 709,400.00$           -$                         -$                         0.00% 709,400.00$           

Division 40 - Process Interconnections

BWS Process Pipe and Fittings 298,380.00$           29,877.13$             29,877.13$             10.01% 268,502.87$           

BWS Process Valves 26,920.00$             -$                         -$                         0.00% 26,920.00$             

BWS Process Pipe Misc Accessories 16,260.00$             -$                         -$                         0.00% 16,260.00$             

CHEM Process Pipe and Fittings 31,250.00$             -$                         -$                         0.00% 31,250.00$             

CHEM Process Pipe Hangers and Supports 11,220.00$             -$                         -$                         0.00% 11,220.00$             

CHEM Process Valves 10,780.00$             -$                         -$                         0.00% 10,780.00$             

CHEM Process Pipe Misc Accessories 12,070.00$             -$                         -$                         0.00% 12,070.00$             

FW Process Pipe and Fittings 12,320.00$             -$                         -$                         0.00% 12,320.00$             

FW Process Pipe Hangers and Supports 1,505.00$               -$                         -$                         0.00% 1,505.00$               

FW Process Valves 6,220.00$               -$                         -$                         0.00% 6,220.00$               

FW Process Pipe Misc Accessories 9,190.00$               -$                         -$                         0.00% 9,190.00$               

Division 41 - Material Processing and Handling Equipment

46 33 11 Chemical Equipment Installation 10,590.00$             -$                         -$                         0.00% 10,590.00$             

Division 43 - Process Gas and Liquid Handling, Purification and Storage Equipment

43 21 22 Horizontal Split Case Pumps Installation 46,970.00$             -$                         -$                         0.00% 46,970.00$             

-$                         -$                         -$                         

Total 2,557,773.00$       92,146.13$             -$                         -$                         92,146.13$             3.60% 2,465,626.87$       

Application 

Number:

Application Date:

11 (Eleven)

7/31/2026

Progress Estimate - Lump Sum Work Contractor's Application
For (Contract):

Application 

Period:

Marshalltown Water Works 6 MGD RO Membrane

7/1/2026 to 7/31/2026

Work Completed

A B GFE

EJCDC® C-620 Contractor's Application for Payment
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Stored Material Summary

A B E G

Site 01 - Potable Water UECO 20061468-000 DI Piping & Fittings Marshalltown IA - Jobsite Nov-2025 17,986.16$            17,986.16$            17,986.16$            

Site 01 - Sanitary Sewer UECO 20061469-000 6" & 4" PVC Pipe & Fittings Marshalltown IA - Jobsite Nov-2025 12,134.50$            12,134.50$            12,134.50$            

Bldg 11 - SR Treatment Nucor PSI469150A Pier & Mat Slab Rebar Marshalltown IA - Jobsite Nov-2025 14,772.00$            14,772.00$            Jan-2026 14,772.00$            -$                        

Bldg 11 - FE Process Pipe & Fitting UECO 60006463-000 20" Pipe Flange Marshalltown IA - Jobsite Nov-2025 5,808.16$              5,808.16$              5,808.16$              

Site 01 - Chemical UECO 20061912-000 4" PVC Pipe & Fittings Shank - Johnston IA Nov-2025 9,854.28$              9,854.28$              9,854.28$              

Bldg 11 - SR Treatment Nucor PSI470850A Pier Rebar Marshalltown IA - Jobsite Dec-2025 28,993.02$            28,993.02$            Jan-2026 28,993.02$            -$                        

Bldg 11 - SR Treatment Breuer 17005 Embed Plates Marshalltown IA - Jobsite Dec-2025 8,607.84$              8,607.84$              Jul-2026 1,000.00$              7,607.84$              

Bldg 11 - SR Treatment Breuer 17043 Embed Plates Marshalltown IA - Jobsite Dec-2025 8,849.06$              8,849.06$              8,849.06$              

Bldg 11 - BWA - Process Piping & Fittings UECO 60006420-001 24" x 4' Pipe Marshalltown IA - Jobsite Dec-2025 4,048.00$              4,048.00$              4,048.00$              

Site 01 - Finish Water 1 UECO 20061933-000 Hydrant, Piping, Fittings Marshalltown IA - Jobsite Dec-2025 64,583.27$            64,583.27$            64,583.27$            

Bldg 11 - BWA - Process Piping & Fittings UECO 20061814-000 Wall Sleeves, Flange, Pipe Marshalltown IA - Jobsite Dec-2025 25,374.00$            25,374.00$            25,374.00$            

Bldg 11 - FI - Process Piping & Fittings UECO 20061367-000 MJ Restrant, Pipe Marshalltown IA - Jobsite Dec-2025 19,844.56$            19,844.56$            19,844.56$            

Bldg 11 - FI - Process Piping & Fittings UECO 20061367-001 MJ Restrant Marshalltown IA - Jobsite Dec-2025 (1,329.04)$             (1,329.04)$             (1,329.04)$             

Bldg 11 - BWA - Process Piping & Fittings UECO 20061814-001 Wall Sleeve Collar Marshalltown IA - Jobsite Jan-2026 291.00$                  291.00$                  291.00$                  

Bldg 11 - FE - Process Piping & Fittings UECO 20062124-000 Blind Flange Marshalltown IA - Jobsite Jan-2026 2,954.58$              2,954.58$              2,954.58$              

Bldg 11 - BWA - Process Piping & Fittings UECO 20061814-002 HDSS Bell - MJ Short Sleeve Marshalltown IA - Jobsite Jan-2026 35,323.00$            35,323.00$            35,323.00$            

Site 01 - Finish Water 2 UECO 20061933-001 Elbow - MJ Restraint Marshalltown IA - Jobsite Jan-2026 35,684.22$            35,684.22$            35,684.22$            

Bldg 02 - Process Piping & Fittings UECO 20062139-000 FLG Tee - Blind Flange - Elbow - Red Marshalltown IA - Jobsite Jan-2026 65,286.20$            65,286.20$            65,286.20$            

General Mellen & Assoc 039645 Valves Marshalltown IA - Jobsite Jan-2026 69,056.00$            69,056.00$            Feb-2026 5,710.00$              63,346.00$            

Bldg 11 - FI - Wall Sleeves UECO 20061814-003 18" Solid Sleeve Marshalltown IA - Jobsite Jan-2026 5,420.00$              5,420.00$              5,420.00$              

Site 01 - RSD Process Piping & Fittings UECO 20062182-000 12" PVC Pipe Marshalltown IA - Jobsite Jan-2026 90,018.00$            90,018.00$            90,018.00$            

Site 01 - RSD Process Piping & Fittings UECO 20062190-000 12" PVC Pipe Marshalltown IA - Jobsite Jan-2026 34,006.80$            34,006.80$            34,006.80$            

Bldg 11 - SR Treatment Nucor PSI471734A Pier Rebar - Pipe Encasement Rebar Marshalltown IA - Jobsite Jan-2026 57,704.06$            57,704.06$            Jul-2026 57,704.06$            -$                        

Site 01 - Finish Water 2 UECO 20061933-002 24" Elbow - Solid Sleeve - Tee Marshalltown IA - Jobsite Jan-2026 42,692.12$            42,692.12$            42,692.12$            

Site 01 - Decant UECO 60006511-000 10" FL PE Marshalltown IA - Jobsite Jan-2026 3,684.00$              3,684.00$              3,684.00$              

Site 01 - Raw Water UECO 20061577-000 DI Pipe Marshalltown IA - Jobsite Jan-2026 8,220.93$              8,220.93$              8,220.93$              

General - Plumbing Plumb Supply S101374244.001 4X10 SV Soil Pipe SH Marshalltown IA - Jobsite Feb-2026 10,792.82$            10,792.82$            Jun-2026 10,792.82$            -$                        

General - Plumbing Plumb Supply S101374244.002 4" SV Soil - Bend Marshalltown IA - Jobsite Feb-2026 132.61$                  132.61$                  Jun-2026 132.61$                  -$                        

General Mellen & Assoc 039925 Valves Marshalltown IA - Jobsite Feb-2026 121,486.27$          121,486.27$          121,486.27$          

Bldg 11 - SR Treatment Nucor PSI473381A SOG Rebar Marshalltown IA - Jobsite Feb-2026 86,765.66$            86,765.66$            Jun-2026 86,765.66$            -$                        

Site 01 - Finish Water 2 UECO 20061933-003 Kennedy K-81D HYD Marshalltown IA - Jobsite Feb-2026 51,776.73$            51,776.73$            May-2026 5,177.67$              46,599.06$            

Site 01 - Finish Water 1 UECO 20062212-000 Kennedy K-81D HYD Marshalltown IA - Jobsite Feb-2026 20,927.58$            20,927.58$            20,927.58$            

Site 01 - Potable Water UECO 20061468-001 Kennedy K-81D HYD Marshalltown IA - Jobsite Feb-2026 10,463.79$            10,463.79$            Feb-2026 10,463.79$            -$                        

Site 01 - Finish Water 3 UECO 20062174-000 Kennedy K-81D HYD Marshalltown IA - Jobsite Feb-2026 3,487.93$              3,487.93$              3,487.93$              

Site 01 - Raw Water UECO 20062177-000 Kennedy K-81D HYD Marshalltown IA - Jobsite Feb-2026 13,951.72$            13,951.72$            13,951.72$            

General Mellen & Assoc 039964 Valves Marshalltown IA - Jobsite Feb-2026 16,781.31$            16,781.31$            16,781.31$            

Bldg 11 - FI - Process Pipe And Fittings UECO 20062371-000 MJ Restrant Marshalltown IA - Jobsite Mar-2026 15,480.48$            15,480.48$            15,480.48$            

Bldg 11 - BWW - Process Pipe And Fittings UECO 20062121-000 10" C53 Barrel-End, BCL/UNC Shank - Minneapolis MN Mar-2026 2,874.00$              2,874.00$              2,874.00$              

Bldg 10 - Process Pipe And Fittings UECO 20062134-000 20" & 8" DI Domestic FLNG, Threaded Shank - Minneapolis MN Mar-2026 1,063.00$              1,063.00$              1,063.00$              

Bldg 11 - ROBL Process Pipe And Fittings UECO 20062137-000 6" C53 Barrel-End, BCL/UNC Shank - Minneapolis MN Mar-2026 852.00$                  852.00$                  852.00$                  

Bldg 11 - FE - Process Piping & Fittings UECO 20062229-000 20" C53 Tyton Jnt, BCL/UNC Shank - Minneapolis MN Mar-2026 3,386.40$              3,386.40$              3,386.40$              

Bldg 11 - FE - Process Piping & Fittings UECO 60006522-005 8"x18'6" CL FLxFL AIS Shank - Minneapolis MN Mar-2026 4,996.00$              4,996.00$              4,996.00$              

Bldg 11 - ROBL Process Pipe And Fittings UECO 60006522-004 8"x18'6" CL FLxFL AIS Shank - Minneapolis MN Mar-2026 4,899.00$              4,899.00$              4,899.00$              

Bldg 11 - BWW - Process Pipe And Fittings UECO 20062123-000 20" C53 Tyton Jnt, BCL/UNC Shank - Minneapolis MN Mar-2026 12,868.32$            12,868.32$            12,868.32$            

Bldg 11 - BWW - Process Pipe And Fittings UECO 20062131-000 20" C53 Tyton Jnt, BCL/UNC Shank - Minneapolis MN Mar-2026 6,772.80$              6,772.80$              6,772.80$              

Materials 

Remaining in 

Storage ($)                    

(D + E - F)

F

Contractor's Application
Application Number:

Application Date: 7/31/2026

11 (Eleven)

Incorporated in Work
Subtotal Amount 

Completed and 

Stored to Date     

(D + E)

Date 

(Month/ Year)

Amount

($)

Marshalltown Water Works 6 MGD RO MembraneFor (Contract):

Application Period:

Date Placed 

into Storage 

(Month/Year)

Stored Previously

to7/1/2026 7/31/2026

Amount

($)

Amount Stored 

this Month 

($)

C

Specification Section / Bid Item No.
Supplier Invoice 

Number
Description of Materials or Equipment Stored Storage Location

D

EJCDC® C-620 Contractor's Application for Payment
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Bldg 13 - BWS - Process Pipe And Fittings UECO 20062133-000 24" C53 Tyton Jnt, BCL/UNC Shank - Minneapolis MN Mar-2026 8,486.00$              8,486.00$              8,486.00$              

Site 01 - Potable Water UECO 20062367-000 8" Foster Adaptor Marshalltown IA - Jobsite Mar-2026 1,252.99$              1,252.99$              Feb-2026 1,252.99$              -$                        

Bldg 11 - FI - Process Pipe And Fittings UECO 20062371-001 24" DI MJ Tee, MJ Reducer, 18" MJ C110 Marshalltown IA - Jobsite Mar-2026 18,221.08$            18,221.08$            Mar-2026 18,221.08$            -$                        

General Mellen & Assoc 040013 Dezurik 10" BAW, Flg, HW Marshalltown IA - Jobsite Mar-2026 13,956.78$            13,956.78$            13,956.78$            

Site 01 - Raw Water UECO 20062189-000 6"x20' DR18 Certa-Loc C900 Bell RJ Pipe Marshalltown IA - Jobsite Mar-2026 3,938.52$              3,938.52$              3,938.52$              

General Mellen & Assoc 040043 Dezurik 6",8",20" BAW, FLG Marshalltown IA - Jobsite Mar-2026 48,383.52$            48,383.52$            48,383.52$            

Site 01 - FW3 UECO 20062174-001 24"X6" C110 MJ x Swivel Tee Marshalltown IA - Jobsite Mar-2026 11,857.50$            11,857.50$            11,857.50$            

Site 01 - FW3 UECO 20061468-002 24"X6" C110 MJ x Swivel Tee Marshalltown IA - Jobsite Mar-2026 11,857.50$            11,857.50$            11,857.50$            

Site 01 - FW1 UECO 20062212-001 24"X6" C110 MJ x Swivel Tee Marshalltown IA - Jobsite Mar-2026 23,715.00$            23,715.00$            23,715.00$            

Site 01 - FW2 UECO 20061933-004 24"X6" C110 MJ x Swivel Tee Marshalltown IA - Jobsite Mar-2026 118,575.00$          118,575.00$          118,575.00$          

Site 01 - FW1 UECO 20062212-002 24" MJ Restraint for DIP Marshalltown IA - Jobsite Mar-2026 22,141.46$            22,141.46$            22,141.46$            

Site 01 - FW3 UECO 20062174-002 24" MJ Restraint for DIP Marshalltown IA - Jobsite Mar-2026 1,748.01$              1,748.01$              1,748.01$              

General Mellen & Assoc 040053 Kennedy 10" Swing Check Valve Marshalltown IA - Jobsite Mar-2026 35,133.00$            35,133.00$            35,133.00$            

Site 01 - FW2 UECO 20061933-005 24" MJ Restraint for DIP Marshalltown IA - Jobsite Mar-2026 18,062.77$            18,062.77$            18,062.77$            

Bldg 11 - FI - Process Pipe And Fittings UECO 20062118-000 18" 341 VIC Split Flange Marshalltown IA - Jobsite Mar-2026 3,968.76$              3,968.76$              Mar-2026 3,968.76$              -$                        

General Mellen & Assoc 040093 Kennedy 8" Swing Check Valve Marshalltown IA - Jobsite Mar-2026 14,572.00$            14,572.00$            14,572.00$            

Site 01 - FW2 UECO 20061935-000 24"X20' PC250 TJ C/L DI Pipe Marshalltown IA - Jobsite Mar-2026 97,980.60$            97,980.60$            97,980.60$            

General Mellen & Assoc 040113 Kennedy 8" KSRW Gate Marshalltown IA - Jobsite Mar-2026 14,375.00$            14,375.00$            14,375.00$            

Site 01 - FW1 UECO 20062212-003 24"X6" C110 MJ x Swivel Tee Marshalltown IA - Jobsite Mar-2026 69,170.76$            69,170.76$            69,170.76$            

Site 01 - FW3 UECO 20062174-003 20"X20" MJ C110 Tee Marshalltown IA - Jobsite Mar-2026 24,523.54$            24,523.54$            24,523.54$            

Site 01 - Potable Water UECO 20062185-000 MJ Restraing for DIP Marshalltown IA - Jobsite Mar-2026 3,162.36$              3,162.36$              3,162.36$              

Site 01 - Decant UECO 20062195-000 MJ Restrant Marshalltown IA - Jobsite Mar-2026 11,524.16$            11,524.16$            11,524.16$            

Site 01 - RSD Lagoons UECO 20062181-000 MJ Restrant Marshalltown IA - Jobsite Mar-2026 13,161.87$            13,161.87$            13,161.87$            

Site 01 - Raw Water UECO 20062177-001 24"X6" C110 MJ x Swivel Tee Marshalltown IA - Jobsite Mar-2026 94,663.28$            94,663.28$            94,663.28$            

Site 01 - RSD Lagoons UECO 20062191-000 MJ Restrant Marshalltown IA - Jobsite Mar-2026 18,417.92$            18,417.92$            18,417.92$            

Bldg 11 - BWW - Process Pipe And Fittings UECO 20062180-000 24" MJ Restraint for DIP Marshalltown IA - Jobsite Mar-2026 9,526.18$              9,526.18$              9,526.18$              

Site 01 - Raw Water UECO 20062176-000 24"X20' PC250 TJ C/L DI Pipe Marshalltown IA - Jobsite Mar-2026 152,734.97$          152,734.97$          152,734.97$          

Bldg 11 - BWW - Process Pipe And Fittings UECO 20061814-004 30"X1'-4" TFS FLG X PE DI Wall Pipe Marshalltown IA - Jobsite Mar-2026 25,159.78$            25,159.78$            25,159.78$            

Site 01 - FW3 UECO 20062173-000 20"X20' PC250 TJ C/L DI Pipe Marshalltown IA - Jobsite Mar-2026 2,065.00$              2,065.00$              2,065.00$              

Site 01 - FW3 UECO 20062174-004 20" MJ Restraint for DIP Marshalltown IA - Jobsite Mar-2026 12,989.85$            12,989.85$            12,989.85$            

Site 01 - Raw Water UECO 20062176-001 24"x20' PC250 HD C/L DI Pipe Marshalltown IA - Jobsite Mar-2026 123,102.92$          123,102.92$          123,102.92$          

Site 01 - FW2 UECO 20061933-006 6" X18" C53-CL Holding Spool Marshalltown IA - Jobsite Mar-2026 2,080.00$              2,080.00$              2,080.00$              

Bldg 11 - BWW - Process Pipe And Fittings UECO 20062121-001 30" x 10' FLGXFLG C/L DIP Shank - Minneapolis MN Mar-2026 19,238.00$            19,238.00$            19,238.00$            

Bldg 2 - Process Pipe And Fittings UECO 60000522-006 24" X18'-6" CL FLXFL AIS Shank - Minneapolis MN Mar-2026 8,322.86$              8,322.86$              8,322.86$              

Bldg 11 - FI - Process Pipe And Fittings UECO 600006527-000 18"x18'6" & 15'-0" FLXFL AIS Shank - Minneapolis MN Mar-2026 12,297.00$            12,297.00$            12,297.00$            

Bldg 13 - BWS - Process Pipe And Fittings UECO 600006522-001 24" x 18'-6" CL FLXFL AIS Shank - Minneapolis MN Mar-2026 17,141.13$            17,141.13$            17,141.13$            

Bldg 11 - BWW - Process Pipe And Fittings UECO 600006522-001 20" x 18'-6" CL FLXFL AIS Shank - Minneapolis MN Mar-2026 7,032.00$              7,032.00$              7,032.00$              

General Rognes Corp P101608 36OD .750 Wall A252-2 Rolled & Welded Marshalltown IA - Jobsite Mar-2026 96,540.00$            96,540.00$            96,540.00$            

General Rognes Corp P101608 36 OC & 24 OD Piping Marshalltown IA - Jobsite Mar-2026 65,204.00$            65,204.00$            65,204.00$            

General Price Electric Pay App 04 Graybar Electric Invoices Marshalltown IA - Jobsite Mar-2026 33,955.84$            33,955.84$            33,955.84$            

Bldg 11 - SR Treatment Nucor PSI474962A Pier Rebar - Pipe Encasement Rebar Marshalltown IA - Jobsite Mar-2026 13,996.78$            13,996.78$            May-2026 13,996.78$            -$                        

General Nystrom C1000071900 Acess Hatches Marshalltown IA - Jobsite Mar-2026 16,595.70$            16,595.70$            16,595.70$            

Site 01 - FW3 UECO 20062174-005 Perf Polywrap Marshalltown IA - Jobsite Apr-2026 506.00$                  506.00$                  506.00$                  

Site 01 - Raw Water UECO 20062177-002 MJ Fittings Marshalltown IA - Jobsite Apr-2026 12,104.03$            12,104.03$            12,104.03$            

Site 01 - RSD Force Main UECO 20062181-001 C900 Pipe Marshalltown IA - Jobsite Apr-2026 4,234.40$              4,234.40$              4,234.40$              

Site 01 - RSD Lagoons UECO 20062191-001 C900 Pipe Marshalltown IA - Jobsite Apr-2026 25,406.40$            25,406.40$            25,406.40$            

Site 01 - FW2 UECO 20061933-007 MJ Fittings Marshalltown IA - Jobsite Apr-2026 3,269.38$              3,269.38$              3,269.38$              

Bldg 11 - BWW - Process Pipe And Fittings UECO 20061814-005 FLxPE Wall Pipe Marshalltown IA - Jobsite Apr-2026 25,159.78$            25,159.78$            25,159.78$            

Site 01 - RSD Force Main UECO 20062181-002 C900 Pipe Marshalltown IA - Jobsite Apr-2026 8,468.80$              8,468.80$              8,468.80$              

Site 01 - Potable Water UECO 20062185-002 C900 And Yellowmine Pipe Marshalltown IA - Jobsite Apr-2026 1,569.28$              1,569.28$              Apr-2026 1,569.28$              -$                        

Site 01 - Raw Water UECO 20062177-003 MJ Fittings Marshalltown IA - Jobsite Apr-2026 9,552.46$              9,552.46$              9,552.46$              

Site 01 - FW3 UECO 20062174-006 MJ Fittings Marshalltown IA - Jobsite Apr-2026 15,539.16$            15,539.16$            15,539.16$            

Site 01 - FW3 UECO 20062497-001 Valve Stem Extension Marshalltown IA - Jobsite Apr-2026 185.00$                  185.00$                  Apr-2026 185.00$                  -$                        

General - Plumbing Plumb Supply S101564505.001 FD-2 Marshalltown IA - Jobsite Apr-2026 2,952.00$              2,952.00$              2,952.00$              

Site 01 - FW1 UECO 20062217-000 TJ Ductile Pipe Marshalltown IA - Jobsite Apr-2026 148,863.97$          148,863.97$          148,863.97$          

Bldg 11 - ROF - Process Pipe And Fittings UECO 20062180-001 MJ Fittings Marshalltown IA - Jobsite Apr-2026 26,171.48$            26,171.48$            26,171.48$            

EJCDC® C-620 Contractor's Application for Payment
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Site 01 - FW2 UECO 20061933-008 MJ Fittings Marshalltown IA - Jobsite Apr-2026 12,286.54$            12,286.54$            12,286.54$            

Site 01 - FW1 UECO 20062217-001 TJ Ductile Pipe Marshalltown IA - Jobsite Apr-2026 80,082.29$            80,082.29$            80,082.29$            

General Mellen & Assoc 040400 Dezuik 12"x6" PEC FL Marshalltown IA - Jobsite Apr-2026 25,316.12$            25,316.12$            25,316.12$            

Bldg 11 - SR Treatment Nucor PSI476702A Treatment Building Rebar Marshalltown IA - Jobsite Apr-2026 157,384.16$          157,384.16$          Jun-2026 78,692.00$            78,692.16$            

Bldg 12 - SR Chemical Nucor PSI476702A Bldg 12 Pier Rebar Marshalltown IA - Jobsite Apr-2026 28,943.42$            28,943.42$            May-2026 28,943.42$            -$                        

Bldg 11 - SR Treatment Nucor PSI476702A Treatment Building Rebar Marshalltown IA - Jobsite Apr-2026 2,605.00$              2,605.00$              2,605.00$              

Bldg 11 - SR Treatment Ferguson 2084157 Stainless Steel Piping Shank - Johnston IA Apr-2026 49,553.65$            49,553.65$            49,553.65$            

Bldg 11 - SR Treatment Ferguson 2084157-1 Stainless Steel Piping Shank - Johnston IA Apr-2026 90,291.13$            90,291.13$            90,291.13$            

Site 01 - FW2 UECO 20061935-001 TJ & RJ Ductile Pipe Marshalltown IA - Jobsite May-2026 141,536.75$          141,536.75$          141,536.75$          

Site 01 - FW2 UECO 20061935-002 TJ & RJ Ductile Pipe Marshalltown IA - Jobsite May-2026 184,082.24$          184,082.24$          184,082.24$          

Site 01 - FW2 UECO 20061935-003 TJ & RJ Ductile Pipe Marshalltown IA - Jobsite May-2026 161,102.37$          161,102.37$          161,102.37$          

General - Plumbing Plumb Supply S101622349.001 Cast Soil Pipe & No Hub Fittings Marshalltown IA - Jobsite May-2026 5,878.06$              5,878.06$              May-2026 4,150.00$              1,728.06$              

General - Plumbing Plumb Supply S101622349.002 No Hub Fittings Marshalltown IA - Jobsite May-2026 266.56$                  266.56$                  May-2026 266.56$                  -$                        

General - Plumbing Plumb Supply S101624393.001 No Hub Fittings Marshalltown IA - Jobsite May-2026 2,177.27$              2,177.27$              Jun-2026 1,050.00$              1,127.27$              

Site 01 - FW1 UECO 20062212-004 PVC Pipe & Ductile MJ Fittings Marshalltown IA - Jobsite May-2026 43,725.38$            43,725.38$            43,725.38$            

Site 01 - FW3 UECO 20062174-007 PVC Pipe  Marshalltown IA - Jobsite May-2026 63.84$                    63.84$                    63.84$                    

Site 01 - Raw Water UECO 20062177-004 PVC Pipe & Ductile MJ Fittings Marshalltown IA - Jobsite May-2026 31,804.01$            31,804.01$            31,804.01$            

Site 01 - RSD Force Main UECO 20062181-003 PVC Pipe & Ductile MJ Fittings Marshalltown IA - Jobsite May-2026 4,515.05$              4,515.05$              4,515.05$              

Site 01 -Decant UECO 20062195-002 Ductile MJ Fittings Marshalltown IA - Jobsite May-2026 650.19$                  650.19$                  650.19$                  

General Mellen & Assoc 040443 Dezurik 24" BAW MJ Marshalltown IA - Jobsite May-2026 168,988.50$          168,988.50$          168,988.50$          

General Mellen & Assoc 039783 Kennedy Swing Check Valves Marshalltown IA - Jobsite May-2026 47,598.00$            47,598.00$            47,598.00$            

General Mellen & Assoc 040494 Dezurik BAW FLG Marshalltown IA - Jobsite May-2026 85,977.22$            85,977.22$            85,977.22$            

General Mellen & Assoc 040543 Dezurik 24" BAW MJ Marshalltown IA - Jobsite May-2026 168,988.50$          168,988.50$          168,988.50$          

Site 01 -Potable Water UECO 20062189-001 Blind Flange Marshalltown IA - Jobsite May-2026 75.88$                    75.88$                    Apr-2026 75.88$                    -$                        

Site 01 - FW1 UECO 20062212-005 MJ Fittings Marshalltown IA - Jobsite May-2026 570.00$                  570.00$                  570.00$                  

Site 01 - FW2 UECO 20062061-000 Casing Spacers Marshalltown IA - Jobsite May-2026 21,159.34$            21,159.34$            21,159.34$            

Site 01 - Raw Water UECO 20062177-005 MJ Fittings Marshalltown IA - Jobsite May-2026 32,638.69$            32,638.69$            32,638.69$            

Bldg 11 - ROBL - Process Pipe & Fittings UECO 60006554-000 GVxPE Floor Pipe Marshalltown IA - Jobsite May-2026 5,277.00$              5,277.00$              Jun-2026 5,277.00$              -$                        

Site 01 - FW2 UECO 20062212-006 36" x 24" Wrap around end seal Marshalltown IA - Jobsite June 2026 302.24$                  302.24$                  302.24$                  

Site 01 - Decant UECO 20062195-001 10" x 8" Domestic MJ Eccentric Reducer Marshalltown IA - Jobsite June 2026 764.40$                  764.40$                  764.40$                  

Site 01 - RW UECO 20062176-002 24" x 20' PC250 HD C/L DI Pipe Marshalltown IA - Jobsite June 2026 53,439.16$            53,439.16$            53,439.16$            

Site 01 - FW3 UECO 20062173-002 24" x 20' PC250 HD C/L DIP Zinc Marshalltown IA - Jobsite June 2026 31,554.24$            31,554.24$            31,554.24$            

Site 01 - FW1 UECO 20062217-003 24" x 20' PC250 RJ C/L DI Pipe Marshalltown IA - Jobsite June 2026 32,840.27$            32,840.27$            32,840.27$            

Site 01 - FW1 UECO 20062217-002 24" x 20' PC250 TJ & RJ C/L DI Pipe Marshalltown IA - Jobsite June 2026 72,252.56$            72,252.56$            72,252.56$            

Site 01 - FW3 UECO 20062173-001 24" x 20' PC250 TJ & HD C/L DI Pipe Marshalltown IA - Jobsite June 2026 49,600.51$            49,600.51$            49,600.51$            

Site 01 - FW2 UECO 20061935-004 24" x 20' PC250 TJ C/L DI Pipe Marshalltown IA - Jobsite June 2026 49,736.35$            49,736.35$            49,736.35$            

Bldg 10 - Process Pipe And Fittings Mellen & Assoc 040745 Telescoping Valves Marshalltown IA - Jobsite June 2026 31,977.00$            31,977.00$            31,977.00$            

General Plumb Supply S101519879.001 Bilco Roof Hatches Marshalltown IA - Jobsite June 2026 11,575.00$            11,575.00$            11,575.00$            

Site 01 - FW 1 & 2 Mellen & Assoc 040919 Dezurik 24" BAW MJ Marshalltown IA - Jobsite July 2026 168,988.50$          

Site 01 - BWS & ROBL UECO 20062179-000 24" x 20' PC250 HD C/L DI Pipe Marshalltown IA - Jobsite July 2026 4,293.59$              

Site 01 - FW2 UECO 20061935-005 24" x 20' PC250 TJ & RJ C/L DI Pipe Marshalltown IA - Jobsite July 2026 3,828.02$              

Site 01 - DEC/SDL UECO 20062193-001 24" x 20' PC250 RJ C/L DI Pipe Marshalltown IA - Jobsite July 2026 1,108.93$              

Site 01 - FW 2 UECO 20062184-000 24" x 20' PC250 TJ C/L DI Pipe Marshalltown IA - Jobsite July 2026 2,723.33$              

Bldg 11 - FE UECO 60006525-000 20" x 18'6" CL FLxPE AIS Marshalltown IA - Jobsite July 2026 14,662.00$            

Bldg 11 - FI UECO 60006527-001 18" CL FLxFPE & FLxFL Pipe Marshalltown IA - Jobsite July 2026 14,645.00$            

Bldg 11 - BWS UECO 60006522-007 20" x 18'6" CL FLxFL AIS Marshalltown IA - Jobsite July 2026 7,032.00$              

Bldg 11 - FI UECO 60006639-001 18" x 1'4" CE FLxPE & FLxFL AIS Marshalltown IA - Jobsite July 2026 24,339.64$            

Bldg 12 - SR Chemical Nucor PSI481311A Bldg 12 SOG Rebar Marshalltown IA - Jobsite July 2026 50,481.00$            

Totals 4,552,017.56$       292,102.01$          4,552,017.56$       379,160.38$          4,172,857.18$       

EJCDC® C-620 Contractor's Application for Payment

© 2013 National Society of Professional Engineers for EJCDC.  All rights reserved.
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Payments to Date

1

2
3

4

5

6
7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24
25

26

27

28

29

30

31

32

33

34

35

36
37

38

39

40
41

A B C D E F G H I J K L M N

Partial Pay Estimates Paid-to-Date Contractor's Application

001

002

003

004

005

006

007

008

009

010

011

012

013

014

015

016

017

018

019

Amount

 $                                          1,211,845.36 

 $                                          2,221,625.33 

 $                                          1,970,111.59 

 $                                          1,180,238.49 

 $                                          1,327,469.41 

 $                                             956,675.21 

For 

(Contract):

Marshalltown Water Works 

Reverse Osmosis Membrane Treatment Process Train

Contractor:7/1/2026 7/31/2026

Original Contract Amount: 57,675,800.00$                                        

Pay Estimates Paid-to-Date

Application 

Period:
To:From:

Pay Estimate 

Number
Approved Change Orders:

Date

 $                                          1,118,910.52 

1/20/2026

Application Number: 11 (Eleven)

Application Date: 7/31/2026

Shank Constructors, Inc.

3501 85th Avenue North, 

Brooklyn Park, MN  55443

 $                                             519,677.50 

Revised Contract Amount: 57,675,800.00$                                        

1

2

Number Date Amount 11/18/2025

1/26/2026

2/12/2026

2/23/2026

3/23/2026

4/27/2026

5/26/2026

 $                                          2,842,169.02 6/17/2026

Marshalltown Water Works 6 MGD RO Membrane

Total Estimates Paid to Date:  $                                        13,348,722.43 

Total Construction Cost:  $                                        13,348,722.43 
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EJCDC® C-941, Change Order EJCDC® C-941, Change Order, Rev.1. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies 

and American Society of Civil Engineers. All rights reserved. 
Page 1 of 2 

CHANGE ORDER NO. 3 

Owner: Marshalltown Water Works  Owner’s Project No.:  

Engineer: HDR Engineer’s Project No.: 10352507 

Contractor: Shank Constructors Contractor’s Project No.: 1329 

Project: 10352507 – 1329 MWW RO Membrane Treatment Process Train 

Contract Name: Marshalltown Water Works Reverse Osmosis Membrane Treatment Process Train 

Date Issued: 07/31/2026 Effective Date of Change Order: 08/18/2026 

The Contract is modified as follows upon execution of this Change Order: 

Description: 

As allowed in the Contract Documents, this change includes additional costs outlined in Shank Constructors’ 
Change Proposal PCO #004. 

Attachments: 

Shank Constructors Change Proposal PCO#004. 

HDR Acceptance Recommendation Email for Change Proposal CP #004. 

Change in Contract Price Change in Contract Times 

Original Contract Price: Original Contract Times: 
 Substantial Completion:  April 11, 2028 

$ 57,675,800.00 Ready for final payment: June 10, 2028 

  Increase from previously approved Change Orders 
No. 0 to No. 2: 

Increase from previously approved Change Orders No. 
0 to No. 1: 

 Substantial Completion: 0 days 

$ 234,990.64 Ready for final payment: 0 days 

  Contract Price prior to this Change Order: Contract Times prior to this Change Order: 
 Substantial Completion: April 11, 2028 

$ 57,910,790.64 Ready for final payment: June 10, 2028 

  Increase this Change Order: Increase this Change Order: 
 Substantial Completion: 0 days 

$ 46,782.63 Ready for final payment: 0 days 

  Contract Price incorporating this Change Order: Contract Times with all approved Change Orders: 
 Substantial Completion: April 11, 2028 

$ 57,957,573.27 Ready for final payment: June 10, 2028 

   

 

 
 
 
 
 
 
 
 
 
 
 

  

 
 
 
 
 
 
 
 
 
 
 
 



 

EJCDC® C-941, Change Order EJCDC® C-941, Change Order, Rev.1. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies 

and American Society of Civil Engineers. All rights reserved. 
Page 2 of 2 

Recommended by Engineer (if required) Accepted by Contractor 

By: 

 

  

Title: HDR Project Manager  Shank Constructors Project Manager 

Date: 07/31/2026  07/31/2026 

    

 Authorized by Owner  Approved by Funding Agency (if applicable) 

By:    

Title: MWW General Manager   

Date: 08/18/2026   

 

 

 I hereby certify that this engineering document was prepared by me 
or under my direct personal supervision and that I am a duly 
Registered Engineer under the laws of the State of Iowa.            

                                     07/31/2026          
_______________________________________________________   

Adam A. Smith  Date 
License Number P26134 

My license renewal date is December 31, 2027.  

Pages or sheets covered by this seal:  All pages of  Change Order No. 3 
EJCDC C-941 Change Order Form, dated 07/31/2026. 
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