BOARD OF TRUSTEES
Regular Meeting Agenda
205 East State Street
September 15, 2026 12:00 Noon

. Roll Call

. Approval of Agenda

. Public Comment Period

. Decision: Consent Agenda

Approval of Regular Meeting Minutes of August 18, 2026

Approval of Bill Schedule #764 Totaling $2,814,030.37

Departmental Reports

Approval of accounts with unpaid rates or charges that are eligible to be

certified to become a lien upon real estate

e. Review and approval of accounts with unpaid “storm sewer only” charges
that are eligible to be certified to become a lien upon real estate

poop

. Decision: Review and approval of Monthly Financial Statement, Investment Report,
and Capital Report

. Decision: Review and approval of Progress Payment #12 for Reverse Osmosis
Membrane Treatment Process Train in the amount of $2,404,665.76 to Shank
Constructors Inc

. Decision: Appoint board member to pension committee

. Decision: Review and approval proposed update to employee handbook that will
add a Maternity Leave section

. Decision: Review and approval of Resolution Setting Public Hearing on FY27
Capital Improvement Plan

10.Decision: Review and approval of chemical bids FY 2026-2027

11.Decision: Review and approval of Contract for Water Service Outside the Corporate

Limits of the City of Marshalltown for 2342 Odessa Dr

12.Discussion: Positive pay versus stop payment

13.Update: Large users, 150th Anniversary

14.Set date and time for next regular meeting



MARSHALLTOWN WATER WORKS BOARD OF TRUSTEES
REGULAR BOARD MEETING
AUGUST 18, 2026 12:00 Noon
205 East State Street

1. ROLL CALL: PRESENT: Trustees: Eilers, Loney
ABSENT: None
VACANCY: Trustee

2. There was a motion by Trustee Loney and a second by Trustee Eilers to approve the
Agenda.

ROLL CALL VOTE: AYES: Trustees: Eilers, Loney
NAYS: None

3. Public Comment Period — There were no members of the public present and General
Manager Maxfield reported that no written comments had been received.

4. There was a motion by Trustee Loney to approve the Consent Agenda: Approval of
Regular Board Meeting Minutes of July 21, 2026; Approval of Bill Schedule #763 totaling
$4,151,969.92; Departmental Reports; Approval of accounts with unpaid rates or
charges that are eligible to be certified to become a lien upon real estate. There was a
second by Trustee Eilers.

ROLL CALL VOTE: AYES: Trustees: Eilers, Loney
NAYS: None

5. The Board reviewed the monthly financial statement, investment report and capital
report. There was a motion by Trustee Loney and a second by Trustee Eilers to approve
the reports and place them on file.

ROLL CALL VOTE: AYES: Trustees: Eilers, Loney
NAYS: None

6. The Board reviewed Progress Payment #11 for Reverse Osmosis Membrane Treatment
Process Train in the amount of $1,654,453.22 to Shank Constructors Inc. There was a
motion by Trustee Loney and a second by Trustee Eilers to approve progress payment
#11 for Reverse Osmosis Membrane Treatment Process Train in the amount of
$1,654,453.22 to Shank Constructors Inc.

ROLL CALL VOTE: AYES: Trustees: Eilers, Loney
NAYS: None

7. The Board reviewed Change Order #3 in the amount of $46,782.63 for the Reverse
Osmosis Membrane Treatment Process Train. There was a motion by Trustee Loney and
a second by Trustee Eilers to approve Change Order #3 in the amount of $46,782.63 for
the Reverse Osmosis Membrane Treatment Process Train.

ROLL CALL VOTE: AYES: Trustees: Eilers, Loney
NAYS: None



Board Minutes
August 18, 2026
Page 2

8. General Manager Maxfield updated the Board on the large water user contract
requirements and reported that negotiations continue to progress positively. He stated
that discussions remain on track and that he anticipates the matter will be resolved
within the next month. Maxfield also briefed the Board on recent data center
conversations occurring at City Council meetings. He noted that information is currently
limited but that he is actively gathering additional details to provide a more complete
update at a future meeting.

9. The Board reviewed Contract for Water Service Outside the Corporate Limits of the
City of Marshalltown for 2346 Odessa Dr. There was a motion by Trustee Loney and a
second by Trustee Eilers to approve Contract for Water Service Outside the Corporate
Limits of the City of Marshalltown for 2346 Odessa Dr.

ROLL CALL VOTE: AYES: Trustees: Eilers, Loney
NAYS: None

10. General Manager Maxfield asked Finance Manager McElroy to update the Board on
the recent cyberattacks in Minnesota and surrounding states. McElroy explained the
nature of the incidents and noted that Marshalltown Water Works has taken, and
continues to take, proactive steps to strengthen its systems and reduce the likelihood of
similar events occurring here. Maxfield also provided a brief update on RAGBRAI,
reporting that the event went as smoothly as possible and that MWW was able to support
the day’s activities without any major issues. He informed the Board that the Mayor has
selected a candidate to fill the vacant MWW Trustee position and will be placing a motion
before the City Council at its next meeting to approve the candidate and fulfill the
remainder of the vacant term.

The Board set the date for the next regular Board meeting as September 15, 2026 at
12:00 PM at the Marshalltown Water Works office at 205 E State St.

The Board adjourned.

Respectfully submitted,

Zach Maxfield
Secretary



MARSHALLTOWN WATER WORKS

BILL SCHEDULE # 764
BILLS TO BE PAID
AUGUST 2026

3E - Generator Division generator maintenance 1,850.00
Ahlers & Cooney PC legal services 4,598.00

colored paper, planners, window chalk, easels, index
Amazon Capital Services cards, sortkwik, burn dressing, vacuum cleaner bags, 449.66

vacuum filters, vacuum brush, paper towels, soap
Arnold Motor Supply ta)i’;itferggzv(valper blades, shop towels, brake cleaner, 381 54
BDH Technology email and teams 157.00
Big Brand Tire & Service tire repair 126.00
Brown Shoe Fit Co safety shoes 140.00
Brown Winick Law legal services 787.50
Central lowa Machine Shop straighten bracket 62.50
Central lowa Towing & Recovery Inc dump truck tow 251.45
Cessford Construction Company rock 2,124.99
Column Software PBC minutes publication 244.07
Covenant Workplace Solutions September EAP services 94.50
CTI Ready Mix concrete 2,270.00
Fastenal Company locate paint 50.50
Ferguson Waterworks #2516 register seal pins 30.24
Fisher Scientific Company LLC lab supplies 103.38
Grainger filters, breaker bar, lab supplies 316.22
Hach Company lab supplies 3,869.31
Hawkins Inc chlorine, poly phosphate, fluoride 14,752.65
HDR Engineering Inc engineering services 109,297 .48
Home Rental Center & Sales Co g;?:gzﬁessgl rental, wall paper steamer rental, floor 260.25
Idexx Distribution Corp lab supplies 1,931.21
lowa Association of Water Agencies annual meeting registration fees 525.00
lowa Rural Water Association August safety services 3,827.48
John Deere Financial - T Ezszebﬁiti’rgﬂ;g dp]i’l];af’rai” plug, lock pin, trimmer 717.62
John Deere Financial - V trimmer line, wheel, mower maintenance 115.61
Koltiv Soc/Siem - September 2026 1,872.32




Larry's Towing, Tire & Lock tires 720.00
Linde Inc carbon dioxide 9,348.20

sledge hammer, paint brush, screwdriver, nipple

coupling, pressure gauge, batteries, screws, 2-cycle

texture, bucket, outlet box, paint supplies, shop vac

filter, marking paint, marking flags, wood lath
Minute Man Inc years of service certificates 19.50
Mississippi Lime Company lime 68,206.75
Municipal Supply Inc EZSE,Ii?3;;3;?,p:;ragfer:s?séoﬁiizt:’ flanges, locate 3,193.50
NAI Electrical Contractors replaced surge protector for well 15 3,098.78
Pech Optical Corp safety eyeglasses 268.51
Plumb Supply coupling, valve, bushing, socket 104.53
Raftelis drinking water rate study 4,012.50
Spahn & Rose Lumber Co wood 8.27
State Hygienic Laboratory laboratory contract services 23.50
Thompson True Value wasp spray, valve, connector, scrappers 109.93
Titan Machinery bolt, nuts, hose 124.40
Tyler Business Forms 2026 W2 forms 22242
Tyler Technologies Inc fixed assets module training 435.00

Total

242,730.67




MARSHALLTOWN WATER WORKS

BILL SCHEDULE # 764
BILLS PAID
AUGUST 2026

7 Brew lowa LLC deposit refund 21.65
Aflac employee deduction 555.30
Alliant Energy gas and electric 72,350.61
American Express credit card fees 87.64
Ana Espinoza voided check #47160 dated 10/17/24 and reissued 88.90
Ashlyn M Rutledge deposit refund 85.55
City of Marshalltown sewer receipts - July 2026 432,388.44
City of Marshalltown landfill receipts - July 2026 11,891.09
City of Marshalltown storm sewer receipts - July 2026 111,295.44
Collection Services Center employee deduction 422.48
Consumers Energy electric 41.88
Cristina Mancillaz voided check #47544 dated 2/7/25 and reissued 99.13
Delta Dental of lowa employee dental insurance 921.18
Devon Downs deductibles paid 423.74
Doug Knoll deductibles paid & safety shoe reimbursement 1,998.86

30 hour course, MS Office, dnr fees, fuel, ice cream

bars, popsicles, copier paper, toner, plant window tint,
Elan Financial Services subscription fees, paper towels, soap, PDF program, 2,184.59

soap dispensers, paper towel dispensers, labels,

pens, trash bags, urinal blocks
Ferasi Lulaca deposit refund 83.29
Health Savings Account employee deduction 60.00
Heart of lowa Communications phone and internet 513.43
Internal Revenue Services withholding taxes 34,572.24
lowa One Call July 2026 locates 538.90
IPERS employee deductions 18,060.53
Isolved Benefit Services WDM employee deductions 2,367.00
Jacob Fabini deposit refund 4.08
Jacob Leeper deductibles paid 245.76
JBS USALLC deposit refund 221.80
Jeffery Mahoney deductibles paid 50.00
Joey Jensen deductibles paid 918.64
Kayla Vorachek deposit refund 175.45
Kim Carter cleaning services - July 2026 600.00




Lucas Reinert deductibles paid 92.50
Marshall County Engineer's Office fuel - July 2026 1,957.38
Marshalltown United Way employee contributions 20.00
Marshalltown Water Works storm sewer 185.60
Mike Kuhl deposit refund 88.48
Moler Sanitation garbage service 110.25
MRT Properties deposit refund 8.82
Payroll Payroll 106,415.00
Petty Cash replenish petty cash 224 .46
Pitney Bowes postage 4,500.00
Prairie Waste Solutions garbage services 254.89
Reliance Standard Life Ins Co employee life insurance 906.30
Ronald Hembry deductibles paid 243.90
Sandy S Ordaz voided check #49447 dated 9/11/24 and reissued 85.85
Shank Constructors pay app #11 1,654,453.22
Staples replace #49135 295.09
Thomas E Carson voided check #47842 dated 5/7/25 and reissued 13.79
T-Mobile internet 194.38
Treasurer, State of lowa withholding taxes 4,358.81
Treasurer, State of lowa excise tax - July 2026 47,897.75
Treasurer, State of lowa sales tax - July 2026 9,732.40
Tyler Tech credit card fees 6,192.72
United Bank & Trust pension 15,012.61
United Bank & Trust returned check 270.00
United Bank & Trust returned nacha 99.37
United Bank & Trust returned nacha 173.26
United Bank & Trust returned nacha 133.72
United Bank & Trust returned check 230.36
United Bank & Trust returned check 115.30
United Bank & Trust returned nacha 165.35
United Bank & Trust returned check 249.10
United Bank & Trust returned nacha 125.81
United Bank & Trust returned nacha 110.00
United Bank & Trust bank fees 60.00
US Postal Service prepaid postage 100.00
Wellmark Blue Cross & Blue Shield [employee health insurance 22,955.63

Total

2,571,299.70




CUSTOMER SERVICE
MONTHLY REPORT
FOR THE MONTH OF

August 2026

MARSHALLTOWN
WATER WORKS

QUALITY 6 AFFORDABLE ¢ RELIABLE

SINCE 1876

ACTIVITY THIS MONTH TII.-:\I:TMY('ZBIXII‘IH FIz SO g:in?EzZR
SERVICE CALLS 340 373 629
METERS REPAIRED 0 0 0
REPLACED FROZEN METER 2 1 3
DELINQUENT TAGS 396 287 768
METER SET 2 2 3
TURN OFF FOR NON PAYMENTS 47 33 78
READ AND LEAVE ON - OCCUPANT CHANGE 113 121 226




DISTRIBUTION
Marshalltown Water Works

Board Report
Sept 15, 2026

PROJECTS

1. Meter Replacement/R900

a. 40remaining
2. High Street project 80% complete.
3. Locates completed: 484

MAIN BREAKS (FY 26-27)

7/16/2026 410 Washington St 6” sheer-unknown
7/28/2026 925 N 5" Ave 6” Sheer-unknown
8/19/2026 102 W High St- 6” unknown
8/25/2026 1016 S 7™ Ave 6” unknown

PwNPRE



Facilities
Marshalltown Water Works
Board Report
9/14/26

#1 High Service Pump #1 Update - Superior Pump Company was on site 9-1-26 to assist with
evaluating the cause of failure. We found that the pump itself is not locked up and appears to
be in working order. We are in process of locating a maintenance/service contractor for the
main control for this pump.

#5 Plant HVAC Project Update - We have received a proposal from Trane which was slightly
higher than their prior estimate. This project would include replacing both the heating and
cooling for the entire plant. After staff finish reviewing, we will bring the updated proposal to
the Board for approval.
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MWW Largest Users Monthly Report
September 2026 Board Report

Month

ALLIANT IRUA JBS/SWIFT
Bill Date Cubic Feet Cubic Feet Cubic Feet
Sep-24 13,557,100 6,309,760 3,494,200
Oct-24 9,629,100 6,349,406 3,397,500
Nov-24 4,389,700 6,226,449 3,118,000
Dec-24 7,930,100 4,706,570 2,931,400
Jan-25 7,478,600 5,966,201 2,594,900
Feb-25 6,197,300 5,492,538 2,663,400
Mar-25 5,689,200 5,290,729 2,452,300
Apr-25 4,284,100 5,505,470 2,850,100
May-25 5,449,000 5,762,308 3,131,700
Jun-25 2,648,100 6,645,027 2,999,300
Jul-25 9,188,400 6,897,540 3,113,200
Aug-25 13,152,700 6,432,378 3,615,900
Sep-25 13,222,700 5,974,652 3,278,200
Oct-25 10,780,000 6,454,271 3,393,800
Nov-25 7,445,000 6,293,966 3,595,000
Dec-25 3,036,000 4,765,325 3,276,300
Jan-26 5,670,000 6,498,157 3,826,600
Feb-26 4,080,000 5,544,630 3,259,100
Mar-26 5,412,000 5,464,326 2,974,600
Apr-26 5,741,000 6,183,247 3,288,000
May-26 5,668,000 5,993,183 3,105,800
Jun-26 3,104,000 6,668,807 3,094,000
Jul-26 7,683,200 7,403,399 3,258,600
Aug-26 13,297,000 7,176,882 4,363,600
Sep-26 4,954,700 6,426,211 3,371,500
I AL LL Q88888888888 &8 A
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ACCOUNT#

109-0758-05
104-0648-08
110-0364-03
132-0680-12
106-0536-10
124-0076-12

118-0414-02

PROPERTY TAX LIENS TO
CERTIFY SEPTEMBER 2026

PROPERTY OWNER NAME

Desmen Bagnall & Marissa Flohrs

Jatnael Alvizo Sanchez & Paula Sanchez Ramirez
Jennifer I Arce

Juan Hernandez Garcia & Maria De Jesus Garcia
Martin Godinez Arroyo

Melissa Hernandez

Randy Arney

ADDRESS TO LIEN

107 W Grant St
506 Woodbury St
407 N 3rd St
1107 S 1st St
413 N 12th Ave

S Lackey Ter

1614 W State St

TOTAL

AMOUNT

$87.87
$104.56
$72.40
$28.20
$76.09
$130.32
$87.12

$586.56

Page 1of1



STORM SEWER PROPERTY TAX
LIENS TO CERTIFY SEPTEMBER
2026

ACCOUNT# PROPERTY OWNER NAME ADDRESS TO LIEN AMOUNT

400-1557-00  Myrna Nuese 1404 W LINCOLN WAY $136.47

TOTAL $136.47

Pagelof1l



SEWER DEPOSIT ACCOUNT
Activity for August
2026

Balance on August 1 $159,670.25

Deposits for August $3,405.00

Interest paid to the City of Marshalltown
Check # 2650 $170.25

Deposit refund for application to the Marshalltown Water Works
Check # 2651 $3,070.00

Interest for August $171.37

Balance on August 31 $160,006.37



MARSHALLTOWN WATER WORKS

Compiled Financial Statements
And Supplementary Information

For the One Month Ended
August 31, 2026



Marshalltown Water Works, IA

Fund: 1 - WATER FUND

Revenue
1-501-000 WATER SALES RESIDENTIAL
1-501-001 WATER SALES MULTI-FAMILY
1-501-002 WATER SALES COMMERCIAL
1-501-003 WATER SALES IRRIGATION
1-501-004 WATER SALES INDUSTRIAL
1-501-005 WATER SALES WHOLESALE
1-501-006 WATER SALES NON METERED
1-601-000 CITY CONTRACT SERVICES
1-602-000 PENALTIES
1-603-000 CUSTOMER SERVICE
1-604-000 TESTING LABORATORIES
1-605-000 MERCHANDISE SALES
1-606-000 INTEREST
1-607-000 RENTALS
1-608-000 MISC INCOME
1-613-000 CONNECTION FEES
1-614-000 TAPPING FEES
1-619-000 REPAIR-WA SERVICE ISSUE
Expense

EMPLOYEE SALARIES
EMPLOYEE BENEFITS
UTILITIES
DEPRECIATION
FUELS

SUPPLIES
MAINTENANCE
CHEMICALS
CONTRACT SERVICE

Total Revenue:

Total Expense:

Total Revenue:
Total Expense:
Retained Earnings:

Income Statement

Account Summary
For Fiscal: 2026-2027 Period Ending: 08/31/2026

Annual Period Fiscal Percent
Budget Activity Activity Used
3,726,373.61 337,121.18 652,055.18 17.50%
489,496.58 47,185.14 82,537.52 16.86%
975,166.89 110,528.03 185,264.99 19.00%
144,931.90 26,821.23 45,824.90 31.62%
4,846,010.45 621,253.68  1,008,473.93 20.81%
2,029,251.44 176,861.36 374,291.13 18.44%
9,049.97 241.62 858.55 9.49%
80,000.00 7,053.89 13,712.08 17.14%
40,000.00 8,791.23 20,214.44 50.54%
10,000.00 2,184.00 3,678.00 36.78%
3,000.00 448.00 700.00 23.33%
300.00 0.00 0.00 0.00%
25,000.00 10,769.91 20,760.88 83.04%
4,000.00 0.00 0.00 0.00%
30,000.00 3,532.00 6,720.36 22.40%
15,000.00 2,205.00 2,731.00 18.21%
2,000.00 135.00 135.00 6.75%
0.00 0.00 0.00
12,429,580.84 1,355,131.27 2,417,957.96 19.45%
Annual Period Fiscal Percent
Budget Activity Activity Used
2,193,549.09 152,519.51 383,260.19 17.47%
922,643.49 60,963.67 136,923.04 14.84%
752,900.00 73,437.90 134,676.21 17.89%
927,440.00 77,286.67 154,573.34 16.67%
42,000.00 1,957.38 4,494.38 10.70%
332,050.00 21,255.04 42,427.06 12.78%
547,650.00 10,258.93 31,780.37 5.80%
1,488,000.00 125,585.25 235,088.24 15.80%
1,423,700.00 73,687.20 116,478.96 8.18%
8,629,932.58 596,951.55  1,239,701.79 14.37%
Annual Period Fiscal Percent
Budget Activity Activity Used
12,429,580.84 1,355,131.27  2,417,957.96 19.45%
8,629,932.58 596,951.55 1,239,701.79 14.37%
3,799,648.26 758,179.72  1,178,256.17




DETAILED DEPARTMENT EXPENSES



Marshalltown Water Works, IA

Department: 700 - PLANT
ExpCategory: 1 - EMPLOYEE SALARIES

1-700-100

SALARIES

ExpCategory 1 - EMPLOYEE SALARIES Total:
ExpCategory: 2 - EMPLOYEE BENEFITS

1-700-201
1-700-202
1-700-203
1-700-204
1-700-205
1-700-206
1-700-207
1-700-208
1-700-209
1-700-210
1-700-211
1-700-212
1-700-213
1-700-214
1-700-215
1-700-216

HEALTH INSURANCE
PENSION

IPERS

FICA/MED

LIFE INSURANCE
MILEAGE
REGISTRATION
ANNUAL DUES
DENTAL INSURANCE
TUITION

LODGING

FOOD
TRANSPORTATION
SAFETY / CLOTHING
SAFETY TRAINING
MEDICAL(WORK COMP)

ExpCategory 2 - EMPLOYEE BENEFITS Total:
ExpCategory: 3 - UTILITIES

1-700-301
1-700-302
1-700-303
1-700-309

ELECTRIC
GAS
TELEPHONE
INTERNET
ExpCategory 3 - UTILITIES Total:

ExpCategory: 4 - DEPRECIATION

1-700-401
1-700-406

PLANT DEPRECIATION
VEHICLE DEPR

ExpCategory 4 - DEPRECIATION Total:

ExpCategory: 5 - FUELS

1-700-501
1-700-502
1-700-503
1-700-504

GAS
olL
GREASE
DIESEL
ExpCategory 5 - FUELS Total:

ExpCategory: 6 - SUPPLIES

1-700-601
1-700-602
1-700-603

1-700-604
1-700-605
1-700-606
1-700-607
1-700-608
1-700-610
1-700-614

LAB SUPPLIES

PLANT SUPPLIES

BUILDING SUPPLIES

WELL SUPPLIES

GENERAL SUPPLIES

SAFETY EQUIPMENT

CLEANING SUPPLIES

HEALTH/FIRST AID

OPERATIONAL FEES, PERMITS, & CERTIFICATIONS

CIWA METER PIT SUPPLIES
ExpCategory 6 - SUPPLIES Total:

Expense Report

Account Summary
For the Period Ending 8/31/2026

2026-2027 2026-2027 2025-2026 2026-2027 2025-2026 Percent
Annual Budget August Activity August Activity YTD Activity  YTD Activity Used

662,312.01 51,698.60 69,690.48 131,431.65 115,057.24 19.84%
662,312.01 51,698.60 69,690.48 131,431.65 115,057.24 19.84%
66,315.66 5,057.70 4,921.19 10,115.40 9,644.00 15.25%
13,459.01 1,079.96 2,008.41 2,795.55 3,539.74 20.77%
47,921.53 3,663.67 4,247.53 9,278.10 6,911.36 19.36%
50,364.55 3,774.43 5,201.95 9,661.60 8,536.57 19.18%
2,273.64 162.1 146.39 326.43 294.65 14.36%
500.00 0.00 0.00 0.00 0.00 0.00%
3,200.00 0.00 220.00 0.00 220.00 0.00%
4,500.00 0.00 0.00 0.00 0.00 0.00%
960.00 80.00 83.66 160.00 153.66 16.67%
1,000.00 650.00 0.00 650.00 0.00 65.00%
2,000.00 0.00 0.00 0.00 0.00 0.00%
300.00 0.00 0.00 0.00 0.00 0.00%
1,500.00 0.00 0.00 0.00 0.00 0.00%
4,000.00 0.00 0.00 67.65 325.89 1.69%
500.00 1,275.83 0.00 1,275.83 0.00 255.17%
33,687.50 0.00 167.00 0.00 167.00 0.00%
232,481.89 15,743.69 16,996.13 34,330.56 29,792.87 14.77%
690,000.00 68,860.26 58,987.60 124,484.81 116,595.01 18.04%
32,500.00 2,363.96 1,546.78 5,772.92 3,226.78 17.76%
1,600.00 93.00 93.00 186.00 186.00 11.63%
3,500.00 105.09 132.62 210.18 237.71 6.01%
727,600.00 71,422.31 60,760.00 130,653.91 120,245.50 17.96%
352,000.00 29,333.34 25,053.42 58,666.68 50,106.84 16.67%
10,140.00 845.00 3,368.71 1,690.00 6,737.42 16.67%
362,140.00 30,178.34 28,422.13 60,356.68 56,844.26 16.67%
3,000.00 160.15 258.74 298.18 481.51 9.94%
2,000.00 0.00 0.00 0.00 0.00 0.00%
0.00 0.00 0.00 0.00 0.00 0.00%
6,950.00 0.00 1877.77 0.00 1,877.77 0.00%
11,950.00 160.15 2,136.51 298.18 2,359.28 2.50%
68,000.00 3,398.82 5,062.56 10,672.73 12,242.59 15.70%
1,100.00 0.00 90.60 0.00 147.17 0.00%
1,700.00 0.00 0.00 0.00 0.00 0.00%
0.00 0.00 0.00 0.00 0.00 0.00%
5,300.00 0.00 173.38 0.00 189.63 0.00%
2,000.00 0.00 0.00 0.00 0.00 0.00%
500.00 0.00 0.00 0.00 33.48 0.00%
550.00 0.00 0.00 0.00 0.00 0.00%
1,500.00 0.00 0.00 0.00 0.00 0.00%
0.00 0.00 0.00 0.00 0.00 0.00%
80,650.00 3,398.82 5,326.54 10,672.73 12,612.87 13.23%



ExpCategory: 7 - MAINTENANCE

1-700-701
1-700-702
1-700-703

1-700-704
1-700-710
1-700-711
1-700-712
1-700-713
1-700-714
1-700-715

VEHICLE MAINT
EQUIP/MACHINE MAINT
GROUNDS MAINT

WELL FIELD MAINT

HEATING & AIR COND MAINT
BUILDING MAINT
COMPUTER MAINT

SAFETY EQUIPMENT MAINT
CIWA METER PIT REPAIR
GENERATOR

ExpCategory 7 - MAINTENANCE Total:

ExpCategory: 8 - CHEMICALS

1-700-801
1-700-802
1-700-803
1-700-804
1-700-805
1-700-807
1-700-808

LIME
CARBON-DIOXIDE/CO2
Chlorine/CL2
FLUORIDE
POLY-PHOSPHATE
POLYMER/SODA ASH
AMMONIA

ExpCategory 8 - CHEMICALS Total:

ExpCategory: 9 - CONTRACT SERVICE

1-700-908
1-700-911
ExpCategory 9 - CONTRACT SERVICE Total:

Department 700 - PLANT Total:

LIME SLUDGE REMOVAL
LABORATORY CONTRACT SERVICES

2025-2026 2026-2027 2025-2026 2026-2027 2025-2026 Percent
Annual Budget August Activity August Activity YTD Activity  YTD Activity Used

2,000.00 0.00 367.98 7.94 367.98 0.40%
165,000.00 676.58 252.93 12,312.64 3,981.03 7.46%
15,000.00 637.66 254.10 978.25 359.10 6.52%
15,000.00 4.99 2,250.75 4.99 3,788.23 0.03%
20,000.00 0.00 892.89 0.00 892.89 0.00%
7,500.00 264.59 135.20 335.28 135.20 4.47%
2,000.00 0.00 0.00 0.00 0.00 0.00%
1,500.00 0.00 0.00 0.00 0.00 0.00%
0.00 0.00 0.00 0.00 0.00 0.00%
30,000.00 0.00 0.00 1,476.31 0.00 4.92%
258,000.00 1,583.82 4,153.85 15,115.41 9,524.43 5.86%
1,100,000.00 99,725.91 81,378.98 183,251.65 176,874.35 16.66%
140,000.00 9,869.20 12,883.52 20,458.30 22,993.92 14.61%
156,000.00 12,259.00 12,243.00 21,883.75 24,990.00 14.03%
27,000.00 2,626.80 1,336.50 3,940.20 2,673.00 14.59%
45,000.00 0.00 3,402.00 4,450.00 3,402.00 9.89%
0.00 0.00 0.00 0.00 0.00 0.00%
20,000.00 1,104.34 1,104.36 1,104.34 1,104.36 5.52%
1,488,000.00 125,585.25 112,348.36 235,088.24 232,037.63 15.80%
650,000.00 0.00 54,167.00 0.00 108,334.00 0.00%
6,500.00 490.00 585.50 572.50 606.50 8.81%
656,500.00 490.00 54,752.50 572.50 108,940.50 0.09%
4,479,633.90 300,260.98 354,586.50 618,519.86 687,414.58 13.81%



Department: 750 - DISTRIBUTION
ExpCategory: 1 - EMPLOYEE SALARIES
1-750-100  SALARIES
ExpCategory 1 - EMPLOYEE SALARIES Total:

ExpCategory: 2 - EMPLOYEE BENEFITS

1-750-201  HEALTH INSURANCE
1-750-202  PENSION

1-750-203  IPERS

1-750-204  FICA/MED
1-750-205  LIFE INSURANCE
1-750-206  MILEAGE

1-750-207  REGISTRATION
1-750-208  ANNUAL DUES
1-750-20S  DENTAL INSURANCE
1-750-210  TUITION

1-750-211  LODGING

1-750-212 FOOD

1-750-213  TRANSPORTATION
1-750-214  SAFETY / CLOTHING
1-750-215  SAFETY TRAINING
1-750-216  MEDICAL(WORK COMP)

ExpCategory 2 - EMPLOYEE BENEFITS Total:
ExpCategory: 4 - DEPRECIATION

1-750-402  DISTRIBUTION DEPR
1-750-403  METER DEPR

1-750-406  VEHICLE DEPR
1-750-407  EQUIPMENT DEPR
1-750-408  BOOSTER STATION DEPR

ExpCategory 4 - DEPRECIATION Total:

ExpCategory: 5 - FUELS
1-750-501  GAS
1-750-502  OIL

1-750-503  GREASE
1-750-504  DIESEL
1-750-505  LP FUEL

ExpCategory 5 - FUELS Total:
ExpCategory: 6 - SUPPLIES

1-750-601  DISTRIBUTION SUPPLIES

1-750-602  SHOP SUPPLIES

1-750-603  LEAK SUPPLIES

1-750-604  CONCRETE

1-750-605 BOOSTER STATION SUPPLIES

1-750-606  SAFETY EQUIPMENT

1-750-608  HEALTH/FIRST AID

1-750-609  COPIER SUPPLIES / MAINTENANCE AGREEMENT
1-750-610  OPERATIONAL FEES, PERMITS, & CERTIFICATIONS
1-750-611  SERVICE REPAIR SUPPLIES

1-750-611  METER REPAIR SUPPLIES

1-750-615  ROCK
ExpCategory 6 - SUPPLIES Total:

ExpCategory: 7 - MAINTENANCE

1-750-701  VEHICLE MAINT

1-750-702  EQUIP/MACHINE MAINT
1-750-705 TOWER MAINT

1-750-706  WELL FIELD MAINT
1-750-707  RESERVOIR MAINT
1-750-708  BOOSTER STATION MAINT
1-750-712  COMPUTER MAINT
1-750-713  SAFETY EQUIPMENT MAINT

ExpCategory 7 - MAINTENANCE Total:
Department 750 - DISTRIBUTION Total:

2026-2027 2026-2027 2025-2026 2026-2027 2025-2026 Percent
Annual Budget August Activity August Activity YTD Activity  YTD Activity Used

806,001.88 61,279.27 78,985.65 153,564.52 131,390.35 19.05%
806,001.88 61,279.27 78,985.65 153,564.52 131,390.35 19.05%
122,788.51 10,176.24 7,926.86 20,352.48 16,262.01 16.58%
0.00 0.00 0.00 0.00 0.00 0.00%
75,728.31 5,709.72 7,456.22 14,322.68 12,403.22 18.91%
61,368.81 4,374.75 5,721.18 11,080.72 9,428.84 18.06%
2,496.24 184.45 189.76 371.45 381.95 14.88%
500.00 0.00 0.00 0.00 0.00 0.00%
3,000.00 0.00 0.00 0.00 0.00 0.00%
13,000.00 0.00 1,400.00 1,400.00 -7,511.40 10.77%
1,080.00 90.00 90.00 180.00 190.00 16.67%
1,000.00 0.00 0.00 0.00 0.00 0.00%
1,500.00 0.00 0.00 0.00 0.00 0.00%
900.00 0.00 0.00 0.00 0.00 0.00%
1,500.00 0.00 0.00 0.00 0.00 0.00%
5,000.00 1,092.41 888.21 1,817.33 1,135.70 36.35%
4,725.00 1,275.83 0.00 1,275.83 0.00 27.00%
23,460.94 0.00 0.00 0.00 0.00 0.00%
318,047.81 22,903.40 23,672.23 50,800.49 32,290.32 15.97%
260,000.00 21,666.67 17,087.59 43,333.34 34,175.18 16.67%
174,000.00 14,500.00 8,687.12 29,000.00 17,374.24 16.67%
37,300.00 3,108.33 0.00 6,216.66 0.00 16.67%
42,000.00 3,500.00 1,077.39 7,000.00 2,154.78 16.67%
5,000.00 416.67 361.37 833.34 722.74 16.67%
518,300.00 43,191.67 27,213.47 86,383.34 54,426.94 16.67%
19,950.00 1,435.86 1,437.38 2,975.85 2,797.19 14.92%
2,100.00 0.00 0.00 0.00 0.00 0.00%
0.00 0.00 0.00 0.00 0.00 0.00%
8,000.00 361.37 587.21 1,220.35 767.91 15.25%
0.00 0.00 0.00 0.00 0.00 0.00%
30,050.00 1,797.23 2,024.59 4,196.20 3,565.10 13.96%
47,000.00 361.93 2,031.50 753.79 3,381.33 1.60%
15,000.00 19.92 43.97 68.36 355.79 0.46%
75,000.00 12,055.00 16.42 13,226.82 16.42 17.64%
30,000.00 405.43 2,791.48 9,090.71 7,098.23 30.30%
0.00 0.00 0.00 0.00 0.00 0.00%
3,000.00 0.00 0.00 0.00 0.00 0.00%
0.00 0.00 0.00 0.00 0.00 0.00%
0.00 0.00 0.00 0.00 0.00 0.00%
0.00 0.00 0.00 0.00 0.00 0.00%
2,000.00 330.71 0.00 354.17 0.00 17.71%
0.00 0.00 812.40 288.00 812.40 0.00%
20,000.00 3,113.68 0.00 3,113.68 0.00 15.57%
192,000.00 16,286.67 5,695.77 26,895.53 11,664.17 14.01%
6,000.00 0.00 117.27 525.25 491.32 8.75%
26,000.00 1,182.72 2,104.29 1,389.34 4,207.56 5.34%
165,000.00 0.00 0.00 0.00 0.00 0.00%
0.00 0.00 0.00 0.00 0.00 0.00%
10,000.00 0.00 0.00 0.00 0.00 0.00%
1,000.00 0.00 0.00 0.00 0.00 0.00%
0.00 0.00 0.00 0.00 0.00 0.00%
0.00 0.00 0.00 0.00 0.00 0.00%
208,000.00 1,182.72 2,221.56 1,914.59 4,698.88 0.92%
2,072,399.69 146,640.96 139,813.27 323,754.67 238,035.76 15.62%



2026-2027 2026-2027 2025-2026 2026-2027 2025-2026 Percent
Annual Budget August Activity August Activity YTD Activity  YTD Activity Used
Department: 790 - OFFICE
ExpCategory: 1 - EMPLOYEE SALARIES
1-790-100  SALARIES 725,235.20 39,541.64 64,726.27 98,264.02 107,367.23 13.55%
ExpCategory 1 - EMPLOYEE SALARIES Total: 725,235.20 39,541.64 64,726.27 98,264.02 107,367.23 13.55%
ExpCategory: 2 - EMPLOYEE BENEFITS
1-790-201  HEALTH INSURANCE 62,974.57 3,637.99 2,902.22 7,275.98 5,709.91 11.55%
1-790-202  PENSION 26,475.49 2,145.01 2,897.31 5,318.04 4,803.73 20.09%
1-790-203  IPERS 42,688.89 1,465.22 3,047.40 3,630.19 5,057.41 8.50%
1-790-204  FICA/MED 55,031.96 2,889.80 4,776.71 7,217.66 7,893.89 13.12%
1-790-205  LIFE INSURANCE 2,961.00 212.39 206.02 427.70 414.66 14.44%
1-790-206  MILEAGE 500.00 0.00 0.00 0.00 0.00 0.00%
1-790-207  REGISTRATION 5,200.00 0.00 220.00 0.00 820.00 0.00%
1-790-208  ANNUAL DUES & SUBSCRIPTIONS 14,335.00 510.05 1,409.15 880.37 1,409.15 6.14%
1-790-209  DENTAL INSURANCE 600.00 54.14 40.00 108.28 80.00 18.05%
1-790-210  TUITION 1,000.00 0.00 0.00 0.00 0.00 0.00%
1-790-211  LODGING 4,000.00 0.00 0.00 0.00 882.48 0.00%
1-790-212  FOOD 2,100.00 67.24 0.00 469.96 0.00 22.38%
1-790-213  TRANSPORTATION 4,000.00 58.92 0.00 132.90 0.00 3.32%
1-790-214  SAFETY / CLOTHING 1,200.00 0.00 0.00 55.09 0.00 4.59%
1-790-215  SAFETY TRAINING 1,000.00 1,275.82 0.00 1,275.82 0.00 127.58%
1-790-216  MEDICAL(WORK COMP) 18,046.88 0.00 0.00 0.00 0.00 0.00%
1-790-218  |OWA WORKFORCE WAGE REIMB 0.00 0.00 0.00 0.00 0.00 0.00%
1-790-220  PENSION SUPPLEMENT 130,000.00 10,000.00 15,000.00 25,000.00 25,000.00 19.23%
ExpCategory 2 - EMPLOYEE BENEFITS Total: 372,113.79 22,316.58 30,498.81 51,791.99 52,071.23 13.92%
ExpCategory: 3 - UTILITIES
1-790-301  ELECTRIC 12,500.00 1,124.46 1159.58 2,368.93 2,407.98 18.95%
1-790-302  GAS 3,000.00 43.81 40.01 115.43 86.00 3.85%
1-790-303  TELEPHONE 3,300.00 205.25 2131 409.40 430.75 12.41%
1-790-304  STORM SEWER 1,500.00 185.60 184.80 185.60 184.80 12.37%
1-790-309  INTERNET 5,000.00 456.47 326.24 942.94 961.90 18.86%
ExpCategory 3 - UTILITIES Total: 25,300.00 2,015.59 1,923.73 4,022.30 4,071.43 15.90%
ExpCategory: 4 - DEPRECIATION
1-790-404  BUILDING DEPR 22,000.00 1,833.33 1,683.72 3,666.66 3,367.44 16.67%
1-790-405  CAPITAL IMPROVEMENT DEPR 0.00 0.00 0.00 0.00 0.00 0.00%
1-790-407  EQUIPMENT DEPR 25,000.00 2,083.33 1,728.98 4,166.66 3,457.96 16.67%
ExpCategory 4 - DEPRECIATION Total: 47,000.00 3,916.66 3,412.70 7,833.32 6,825.40 16.67%
ExpCategory: 6 - SUPPLIES
1-790-601  BILLING SUPPLIES 14,000.00 194.56 -200.44 -5.88 -400.88 -0.04%
1-790-602  ADMIN SUPPLIES 3,500.00 170.18 0.00 170.18 0.00 4.86%
1-790-604  BUILDING SUPPLIES 0.00 0.00 0.00 0.00 0.00 0.00%
1-790-605 GENERAL SUPPLIES 9,000.00 1343.06 362.28 1,424.15 850.08 15.82%
1-790-606  SAFETY EQUIPMENT 0.00 0.00 0.00 0.00 0.00 0.00%
1-790-607  CLEANING SUPPLIES 2,000.00 415.86 0.00 528.75 0.00 26.44%
1-790-608  HEALTH/FIRST AID 1,000.00 0.00 0.00 56.77 45.07 5.68%
1-790-60S  COPIER SUPPLIES / MAINTENANCE AGREEMENT 5,400.00 0.00 164.85 164.85 686.20 3.05%
1-790-610  OPERATIONAL FEES, PERMITS, & CERTIFICATIONS 9,500.00 -554.11 0.00 2,519.98 2,999.62 26.53%
1-790-613  SECURITY 15,000.00 0.00 0.00 0.00 0.00 0.00%
ExpCategory 6 - SUPPLIES Total: 59,400.00 1,569.55 326.69 4,858.80 4,180.09 8.18%
ExpCategory: 7 - MAINTENANCE
1-790-703  GROUNDS MAINT 0.00 0.00 0.00 0.00 0.00 0.00%
1-790-70S  OFFICE MACHINE MAINT 2,700.00 360.00 47.99 485.00 47.99 17.96%
1-790-710  HEATING & AIR COND MAINT 750.00 467.50 125.00 467.50 125.00 62.33%
1-790-711  BUILDING MAINT 3,200.00 369.89 0.00 1,144.67 0.00 35.77%
1-790-712  COMPUTER MAINT 75,000.00 6,295.00 7,851.01 12,653.20 13,657.26 16.87%
ExpCategory 7 - MAINTENANCE Total: 81,650.00 7,492.39 8,024.00 14,750.37 13,830.25 18.07%



ExpCategory: 9 - CONTRACT SERVICE

1-790-902
1-790-904
1-790-905
1-790-906
1-790-907
1-790-908
1-790-909
1-790-910
1-790-911
1-790-912

1-790-921
1-790-922
1-790-950
1-790-953
1-790-954
1-790-955
1-790-956
1-790-957
1-790-958
1-790-960
1-790-962

ExpCategory 9 - CONTRACT SERVICE Total:

Department 790 - OFFICE Total:

INSURANCE

BANKING SERVICES
CLEANING SERVICES
ENGINEERING SERVICES
COMPUTER PROGRAMING
CONTRACT LABOR

LEGAL SERVICES
ACCOUNTING SERVICES
POSTAGE

PUBLIC NOTICES

ONE CALL PHONE LINE
ONE CALL LOCATE CHARGES
BAD DEBT

INTEREST EXPENSE
BOARD COMPENSATION
RETURNED CHECKS
SECURITY
CONTRIBUTIONS
ECONOMIC DEVELOPMENT
BANK ADJUSTMENT
PENALITIES & INTEREST

2026-2027 2026-2027 2025-2026 2026-2027 2025-2026 Percent
Annual Budget August Activity August Activity YTD Activity  YTD Activity Used

190,000.00 15,833.34 2,825.77 31,666.68 5,651.54 16.67%
65,000.00 6,340.36 5,047.78 12,641.93 10,000.14 19.45%
13,000.00 337.7 601.58 1,193.73 1,645.64 9.18%
32,000.00 0.00 667.50 0.00 667.50 0.00%
0.00 830.00 0.00 830.00 0.00 0.00%
0.00 0.00 0.00 0.00 0.00 0.00%
75,000.00 19,022.50 1,662.50 22,746.50 5,441.25 30.33%
63,000.00 25,347.50 0.00 25,347.50 0.00 40.23%
50,000.00 2,350.00 2,000.00 5,148.64 4,327.26 10.30%
5,000.00 724.58 286.03 982.44 315.10 19.65%
0.00 0.00 0.00 0.00 0.00 0.00%
8,000.00 538.90 0.00 1,379.40 1,258.70 17.24%
115,000.00 0.00 0.00 0.00 0.00 0.00%
110,000.00 0.00 0.00 0.00 0.00 0.00%
900.00 0.00 0.00 225.00 225.00 25.00%
0.00 0.00 0.00 0.00 0.00 0.00%
30,000.00 1,872.32 0.00 3,744.64 0.00 12.48%
0.00 0.00 0.00 0.00 0.00 0.00%
10,300.00 0.00 0.00 10,000.00 10,252.00 97.09%
0.00 0.00 0.00 0.00 0.00 0.00%
0.00 0.00 0.00 0.00 -1,360.60 0.00%
767,200.00 73,197.20 13,091.16 115,906.46 38,423.53 15.11%
2,077,898.99 150,049.61 122,003.36 297,427.26 226,769.16 14.31%



DETAILED WATER WORKS BALANCE SHEET



Marshalltown Water Works, IA

Account
Fund: 1 - WATER FUND
Assets

1-101-000

1-102-000

1-103-000

1-105-000

1-130-000

1-130-001

1-130-002

1-130-004

1-131-000

1-131-002

1-132-000

1-137-000

1-139-000

1-140-000

1-141-000

1-142-000

1-144-000

1-145-000

1-151-000

1-154-000

1-156-000

1-170-000

1-171-000

1-172-000

1-173-000

1-174-000

1-175-000

1-176-000

1-177-000

1-178-000

1-179-000

1-180-000

1-181-000

1-182-000

1-183-000

1-184-000

1-185-000

1-186-000

1-187-000

1-188-000

1-189-000

1-191-000

1-192-000

1-193-000

Liability
1-220-000
1-221-000
1-222-004
1-223-000
1-225-001
1-226-000

Name

CASH ON HAND

PETTY CASH

CASH IN BANK

LESS : SINKING FUNDS

ACCOUNTS RECEIVABLE
ACCOUNTS RECEIVABLE-AMP
UNAPPLIED CREDITS

NON CURRENT RECEIVABLES
MISC AR BILLINGS

MISC AR UNAPPLIED CREDITS
INTEREST RECEIVABLE

PREPAID INSURANCE

PREPAID BILLING SUPPLIES
MERCHANDISE FOR RESALE
PREPAID LIME SLUDGE

PREPAID COMPUTER MAINT
DERECHO DAMAGER TRACKING ACCT
SINKING FUND

TEMP CASH INVESTMENT
CAPITAL RESERVE INVESTMEN
IMPROVEMENT FUND

LAND

CONSTRUCTION IN PROGRESS
PLANT & SOURCE OF SUPPLY
ACCUMULATED DEPR - PLANT
DISTRIBUTION SYSTEM & PIPE
ACCUM DEPR DISTRIBUTION
METERS

ACCUM DEPR - METERS

MACHINE & EQUIPMENT

ACCUM DEPR - MACH & EQUIP
VEHICLES

ACCUM DEPR - VEHICLES

CAPITAL IMPROVEMENTS

ACCUM DEPR - CAPITAL IMPROVEME
CAPITAL IMPROV - BUILDINGS
ACCUM DEPR - BUILDINGS

OFFICE EQUIPMENT

ACCUM DEPR - OFFICE EQUIPMENT
BOOSTER STATION

ACCUM DEPR - BOOSTER STATION
UNBILLED WATER USAGE

Defered Outflow - Pension
Deferred Outflow Resources - IPERS

Total Assets:

ACCOUNTS PAYABLE

A/P PENDING

PAYABLE TO LANDFILL FUND
DEFERRED AMP REVENUE
CURRENT REFUNDS PAYABLE
BOND INTEREST PAYABLE

Balance

1,238.00
300.00
10,228,570.12
-550,149.82
732,414.43
-2,660.86
-58,340.54
50,940.93
111,231.84
-71,623.07
6,999.08
58,869.68
0.00

0.00
107,998.00
46,081.99
0.00
550,149.82
299,999.74
649,999.60
-100,000.00
1,115,720.58
3,296,563.06
38,190,066.51
-10,903,291.79
18,428,720.16
-4,943,567.62
3,461,324.37
-657,362.41
574,612.87
-352,823.58
362,194.09
-267,398.26
113,916.16
-97,652.11
780,128.13
-459,347.40
232,522.30
-152,029.89
240,068.58
-115,218.74
794,258.07
191,817.00
284,839.00

62,180,078.02

434,099.63
4,971.83
0.00
-2,797.78
6,583.73
7,654.00

62,180,078.02

Balance Sheet
Account Summary

As Of 08/31/2026

9/3/2026 3:30:20 PM
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https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20cf46ded9-af33-2ce1-5214-a6cfff31d50c
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20602b3cff-4261-f078-ad48-169d19f7514a
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20a0d8b4ca-60f2-e106-af04-95ed89dd65e2
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%2062e8f53a-2ccc-7065-4a49-16c4e966418d
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20a1a788c2-1c97-b14c-d846-10c134999e4b
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20577dba1a-f629-4890-459b-0f81c6fb3399
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20d1f03e43-7df8-c24f-4b0f-2925cc7438bf
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20db6d7f1c-8e40-91a0-3026-459d60b54480
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20277046b2-af52-bf57-6e66-092580e17d14
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%2020724d19-7e1b-4ab2-eac0-6e1976479364
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20847e8f40-de3f-f606-e9be-5810f32f9438
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20808c36aa-e196-d13e-d60f-6d4ec610edf7
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%208523cb0b-ed9a-ddc6-1e72-dd09045ef13b
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%205e2c3981-20f2-76e2-06a4-5148f9515b9e
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20a2c92391-a5cf-102f-c64b-34696d4d7e62
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%202ec6464d-f338-fc0a-e741-590f80013495
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20bd0ea73f-26e9-53d5-255a-67d68da574e7
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20a88fe64c-84a1-0a21-6fcc-cc8d4ae76fef
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%2010189c68-85f3-ffa2-4078-044675a2a6a9
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20ca174c95-d5be-2cff-b944-14a2e59bb4f4
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%2018ec208a-bee3-8a17-a951-0860b3dcc53e
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%205a4761a5-9cdd-f46e-4350-533b40129848
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%200a47bf0b-86b7-5b47-f455-9c64cb954d93
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%207ed25214-2cf5-9a4f-b11a-24071885e73a
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20383a173d-e892-409c-1cd0-1b63f4c8faf6
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20297482c1-923b-4e78-ef85-c89d0de0a251
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%203024ef31-63e2-1790-3e9c-8a42a1e45e2d
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20984cb99a-0385-87ec-cb24-e444f7940be5
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%201ae49246-341e-4ed9-fc4a-61d69c7bfb3d
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%203216d092-2031-142c-4254-6058617dec3f
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%204035a134-6642-8c18-a1a3-2987f271127c
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20149eefb2-38b9-6bdd-4737-f704d97c330d
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20598abbbf-2b25-50e6-367c-ea5a4f75968e
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20a67fcb6b-419f-3008-0881-b85b24c4eb80
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20285c998a-eb40-ae9c-fcd8-952eb6321301
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20f89d6f36-1b73-e482-305b-8b004885c5ef
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%202fa66c12-e1fa-40f9-2807-165cf34fb1fa
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20fc458cf3-1879-2624-abf2-031e101dec48
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20790a26b1-c492-6c47-aebc-5decb22a5f62
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%202ddd2d52-b300-10e9-ceb1-a438b95b18c0
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%206a96ad21-dc17-28ae-a3d8-7dacd117d9db
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20554aaa20-4e8d-4e12-b174-b24400ef4779
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20291cb6f6-8376-4091-8b2a-b24400f0041e
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20cb37da87-f1c4-4f36-b7b4-b24400f0905f
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%204bd09d9b-3c6a-5fd5-3900-36b50d3fa704
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20a9841e8a-d28b-a941-7e8e-f8a857ea984f
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%200da70356-d734-a936-2fb6-eba18d01fe60
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20fc31aa1b-9de3-4ee0-f755-18636c7645d7
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%209a345c63-b5ee-e13b-8043-982f6657dced
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20867b9ab1-a809-7ac2-22d2-c90b7841f368

Balance Sheet As Of 08/31/2026

Account Name Balance
1-228-001 FEDERAL WITHHOLDING 0.00
1-228-002 FICA/MED WITHHOLDING 5,296.45
1-228-003 STATE WITHHOLDING 0.00
1-228-004 UNITED WAY 0.00
1-228-005 UNION DUES 0.00
1-228-006 INS WITHHELD 0.00
1-228-007 PRETAX INSURANCE WITHHELD 0.00
1-228-008 UNREIMB MEDICAL 0.00
1-228-010 PENSION 2,232.61
1-228-011 IPERS 4,437.04
1-228-012 COBRA 13,419.02
1-228-014 INS DEDUCTIBLE WITHHELD -94,192.67
1-228-015 VOLUNTARY LIFE INSURANCE 0.00
1-228-016 CHILD SUPPORT 0.00
1-228-017 AFLAC 18.18
1-228-018 DENTAL INSURANCE WITHHELD 10.00
1-228-019 VISION INSURANCE WITHHELD 0.00
1-228-020 ACCRUED VACATION 170,143.22
1-228-021 ACCRUED PAYROLL 72,255.40
1-228-022 HSA 0.00
1-229-000 ACCRUED SALES TAX 32,331.92
1-229-001 AR MISC STATE SALES TAX -375.79
1-229-002 AR MISC CITY SALES TAX 265.53
1-229-003 AR MISC SCHOOL SALES TAX 0.00
1-238-000 CURRENT PORTION OF DEBT 354,000.00
1-239-000 SRF LOAN 2,348,174.33
1-240-000 WA REVENUE CAPITAL LOAN NOTE 22,358,162.17
1-242-000 Deferred Inflow of Resources - Pension 0.00
1-243-000 Deferred Inflows of Resources - IPERS 3,926.00
1-244-000 Net Pension Liability-Pension 1,203,277.00
1-245-000 Net Pension Liabilities -IPERS 464,700.00

Total Liability: 27,388,591.82

Equity
1-270-000 RETAINED EARNINGS 33,613,230.03
Total Beginning Equity: 33,613,230.03
Total Revenue 2,417,957.96
Total Expense 1,239,701.79
Revenues Over/Under Expenses 1,178,256.17
Total Equity and Current Surplus (Deficit): 34,791,486.20

Total Liabilities, Equity and Current Surplus (Deficit): _ 62,180,078.02
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Pooled Cash Report

Marshalltown Water Works, IA
For the Period Ending 8/31/2026

BEGINNING CURRENT CURRENT
ACCOUNT # ACCOUNT NAME BALANCE ACTIVITY BALANCE
CLAIM ON CASH
1-103-000 CASH IN BANK 9,378,314.02 850,256.10 10,228,570.12
2-103-000 CLAIM ON CASH IN BANK 431,964.09 70,428.31 502,392.40
3-103-000 CLAIM ON CASH IN BANK 111,977.98 14,215.12 126,193.10
4-103-000 CLAIM ON CASH IN BANK 11,891.09 382.59 12,273.68
6-106-000 SEWER DEPOSITS CASH 158,675.30 305.00 158,980.30
7-104-000 WATER DEPOSITS CASH 125,467.67 393.46 125,861.13
TOTAL CLAIM ON CASH 10,218,290.15 935,980.58 11,154,270.73
CASH IN BANK
Cash in Bank
9-103-000 POOLED CASH 10,058,864.85 935,755.58 10,994,620.43
9-106-000 POOL CASH - SW DEPOSITS 159,425.30 225.00 159,650.30
TOTAL: Cash in Bank 10,218,290.15 935,980.58 11,154,270.73
TOTAL CASH IN BANK 10,218,290.15 935,980.58 11,154,270.73
DUE TO OTHER FUNDS
9-222-000 DUE TO OTHER FUNDS 9,974,754.85 932,605.58 10,907,360.43
9-222-006 DUE TO SW MTR DEPOSITS 243,535.30 3,375.00 246,910.30
TOTAL DUE TO OTHER FUNDS 10,218,290.15 935,980.58 11,154,270.73
Claim on Cash 11,154,270.73 Claim on Cash 11,154,270.73 Cash in Bank 11,154,270.73
Cash in Bank 11,154,270.73 Due To Other Funds 11,154,270.73 Due To Other Funds 11,154,270.73
Difference 0.00 Difference 0.00 Difference 0.00
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BEGINNING CURRENT CURRENT
ACCOUNT # ACCOUNT NAME BALANCE ACTIVITY BALANCE
ACCOUNTS PAYABLE PENDING
1-221-000 A/P PENDING 4,971.83 0.00 4,971.83
2-221-000 A/P PENDING 0.00 0.00 0.00
3-221-000 A/P PENDING 0.00 0.00 0.00
4-221-000 A/P PENDING 0.00 0.00 0.00
6-221-000 A/P PENDING 0.00 0.00 0.00
TOTAL ACCOUNTS PAYABLE PENDING 4,971.83 0.00 4,971.83
DUE FROM OTHER FUNDS
9-190-001 DUE FROM WATER FUND 0.00 0.00 0.00
9-190-002 DUE FROM SEWER FUND 0.00 0.00 0.00
9-190-003 DUE FROM STORM SEWER FUND 0.00 0.00 0.00
9-190-004 DUE FROM LANDFILL FUND 0.00 0.00 0.00
9-190-006 DUE FROM SW MTR DEPOSIT 0.00 0.00 0.00
TOTAL DUE FROM OTHER FUNDS 0.00 0.00 0.00
ACCOUNTS PAYABLE
9-221-000 ACCOUNT PAYABLE 0.00 0.00 0.00
TOTAL ACCOUNTS PAYABLE 0.00 0.00 0.00
AP Pending 4,971.83 AP Pending 4,971.83 Due From Other Funds 0.00
Due From Other Funds 0.00 Accounts Payable 0.00 Accounts Payable 0.00
Difference 4,971.83 Difference 4,971.83 Difference 0.00
TYLERHOST\SYSTEM 9.03.2026 Page 2 of 2


https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20a9841e8a-d28b-a941-7e8e-f8a857ea984f
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%2087956ee6-44bc-19f0-1b2c-a163cdd46144
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20cf43be35-0df0-83dc-354b-a72670fdd38c
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%203f516c87-ba66-0b77-3f5a-4363b3f8ad67
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20d8b3e032-0c0a-74f2-587a-0a025ee66a0b
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%2081419e72-fa53-5a39-8d57-49b2c4c820ad
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20fdb8671b-8371-28f1-bbe9-5cb9b8a50f86
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20f09b9b64-e2ba-a518-808e-fd378f07234f
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20492a88f6-3056-c93b-a5e7-9ec365b7b169
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%20807f6d99-2971-7900-3f1d-4379a1b534fa
https://incode.tylerhost.net/marshalltownwaterworksia/apps/form/?path=General%20Ledger/Account&$filter=AccountId%20eq%2081071c4d-4eb3-dfae-da64-807a117f9179

MARSHALLTOWN WATER WORKS
INVESTMENT BREAKDOWN

AUGUST 2026
AUGUST JULY

ACCOUNT FUND INTEREST RATE | INTEREST RATE| DATE ISSUED | DATE MATURED [ CURRENT VALUE | PREVIOUS VALUE
UNITED BANK & TRUST 1.26% 1.26% 07/01/07 DAILY $ 10,902,231.40 [ $  10,001,293.47
UNITED BANK & TRUST - SWEEP ACCT 1.26% 1.25% 07/03/17 DAILY $ 1,000.00 | $ 1,000.00
TRANSFER IN TRANSIT(SWEEP TO OP) $ 1.06 | $ 1.06
CD 400000959017 Alerus Cap Reserve 3.60% 3.60% 12/30/25 12/30/26 $ 300,000.00 | $ 300,000.00
CD 62523 GNB Bank General 3.78% 3.78% 09/24/25 09/24/26 $ 100,000.00 | $ 100,000.00
CD 62524 GNB Bank General 3.78% 3.78% 09/24/25 09/24/26 $ 100,000.00 | $ 100,000.00
CD 62595 GNB Bank General 3.70% 3.70% 10/22/25 10/22/26 $ 100,000.00 | $ 100,000.00
CD 400000959442 Alerus General 3.55% 3.55% 03/06/26 03/06/27 $ 100,000.00 | $ 100,000.00
CD 400000960227 Alerus Tower Maintenance 3.95% 3.95% 06/26/26 06/26/27 $ 150,000.00 | $ 150,000.00
SUB TOTAL $ 11,753,232.46 [ $  10,852,294.53

CURRENT TOTAL $ 11,753,232.46

Current Average Monthly Yield

LAST MONTH TOTAL

Last Month Average

LAST YEAR TOTAL

Monthly Yield

Last Year Average Monthly Yield

1.437%
$10,852,294.53
1.452%
$8,158,679.47

1.587%




MARSHALLTOWN WATER WORKS
CAPITAL IMPROVEMENTS
JULY 1, 2026 - JUNE 30, 2027

AS OF AUGUST 31, 2026

Project BUDGET EXPENDITURES REMAINING
# 2026-2027 2026-2027 PRIOR YEARS PROJECT TOTAL | EXPENDITURES
1172-000-PLANT & SOURCE OF SUPPLY
Inspect/Rehab 2 Wells 135 | 21904 $200,000.00 $707,278.89 $707,278.89 $200,000.00
Chemical Feed System upgrades 143 | 12005 $10,000.00 $12,168.02 $12,168.02 $10,000.00
Treatment Expansion Design/Engineering 144 | 12006 $2,000,000.00 $312,576.81 $3,881,670.21 $4,194,247.02 $1,687,423.19
RO Membrane Treatment Process Train Construction 169 | 12503 $29,000,000.00] $1,654,453.22| $15,867,926.16 $17,522,379.38 | $27,345,546.78
Wellfield Expansion 148 | 22101 $750,000.00 $1,007.70 $360,869.63 $361,877.33 $748,992.30
Plumbing Replacement 163 | 12501 $40,000.00 $58,959.41 $58,959.41 $40,000.00
Electrical Upgrades $69,500.00 $464.10 $464.10 $69,500.00
HVAC Replacement 164 | 12502 $245,000.00 $8,700.00 $8,700.00 $245,000.00
Valve and Actuator Replacement $50,000.00 $0.00 $0.00 $50,000.00
Lab Equipment $4,000.00 $0.00 $4,000.00
1170-000-LAND
1174-000-DISTRIBUTION SYSTEM
Valve and Hydrant Replacement $100,000.00 $31,538.77 $31,538.77 $100,000.00
West High St Main Replacement 162 | 32403 $85,000.00 $3,359.67 $245,339.83 $248,699.50 $81,640.33
City/MWW Projects
- Main Street 165 | 32501 $250,000.00 $750,000.00 $750,000.00 $250,000.00
1176-000 - METERS
Meter Replacement Program 155 | 92301 $70,000.00 $14,878.00 $2,781,354.52 $2,796,232.52 $55,122.00
1178-000 - EQUIPMENT
Dump Truck $200,000.00 $0.00 $200,000.00
Concrete Saw $5,000.00 $0.00 $5,000.00
1180-000-VEHICLES $45,000.00 $0.00 $45,000.00
1182-000-GENERAL
1184-000-BUILDING
Front Office Remodel $30,000.00 $0.00 $0.00 $30,000.00
Basement (shelving, railing, waterproof) $20,000.00 $0.00 $0.00 $20,000.00
1186-000-OFFICE EQUIPMENT
Computer Replacements 156 | 102201 $30,000.00 $1,884.19 $70,905.04 $72,789.23 $28,115.81
Mail Stuffer/Folder $5,000.00 $0.00 $0.00 $5,000.00
Cybersecurity $50,000.00 $9,295.00 $9,295.00 $50,000.00
Postage Machine $15,000.00 $0.00 $0.00 $15,000.00
1188-000 BOOSTER STATION
VFD 168 | 72501 $15,000.00 $19,416.00 $19,416.00 $15,000.00
Total FY 26-27 $33,288,500.00] $1,988,159.59 | $24,805,885.58 $26,794,045.17 | $31,300,340.41




)R

September 8, 2026

Marshalltown Water Works
205 E State Street

PO Box 205

Marshalltown, 1A 50158

Attn: Mr. Zach Maxfield

Re: Marshalltown Water Works Reverse Osmosis Membrane Treatment Process Train
Contractor’s Payment Application No. 12
DWSRF No. FS-64-23-DWSRF-079
HDR Project No. 10352507
Shank Project No. 1329

Dear Mr. Maxfield,

Transmitted herewith the Contractor’s Payment Application No. 12 for the referenced project for the period
from August 1, 2026, through August 31, 2026. HDR has reviewed the final revised application and
recommends payment in the amount of $2,404,665.76.

This application includes installation costs for approximately 62.3 percent of the finished water piping and
33.3 percent of Building 10 concrete encasement. This application also includes approximately 53.9 percent of
Building 11 wall installation costs and 78.4 percent of the south site removals.

In addition, the application includes subcontractor costs for 9.64 percent of electrical. It also includes costs for
approved shop drawing submittals for the gravity filters. Finally, the application includes additional costs for
stored materials, including the required documentation, for process piping, valves, fittings, and accessories;
natural gas piping; rebar for building slabs and foundations; building insulation; rebar for drilled piers; and
building precast panels.

Project certified payrolls are required on this pay application and all future pay applications. The Engineer has
reviewed the certified payrolls submitted by Shank Constructors Inc., Price Industrial Electric, JR Revar Steel,
LLC, and McClure Engineering Co with Pay Application No. 12. The payrolls cover the period from July 19,
2026, through August 22, 2026. The submitted certified payrolls have been reviewed for compliance with the
Davis-Bacon wage requirements for this project. The Contractor is up to date on certified payroll submissions.

If for any reason an amount other than the amount recommended by HDR is paid on account of this
Application for Payment No. 12, please advise so that subsequent applications are prepared to reflect the
correct previous payment amount.

If you have any questions, please contact me at 515-280-4962.

Sincerely,
HDR Engineering, Inc.

Mions A it

Adam A. Smith, PE, CDT
Project Manager

hdrinc.com

1150 Locust Street, Suite 202
Des Moines, I1A 50309-3048
(515) 280-4940



Copy: Deborah McElroy, MWW Bryce Trpkosh, HDR
Katie Kinsey, HDR Ed Sidle, HDR
Walter Smith, Shank Constructors



1.1.B

ExhibIt 0733 00-A Transmittal for Submittal
No. 0129 76- 010 - A

Project Name: Date Received:

Marshalltown WTP 6 MGD RO Plant 09/08/2026

Project Owner: Checked By:

Marshalltown Water Works BY
Contractor: HDR Engineering, Inc. Log Page:

Shank Constructors
Address: Address: HDR No.:

3501 85th Ave N, 300 E. Locus, Suite 210

. . Spec Section:
Brooklyn Park, MN 55443 Des Moines lowa, 50309-182: 0129 76

Drawing/Detail No.:

Attn (Contractor): Attn (HDR): . Review Cycle
Bree Yarges Adam Smith
Date Transmitted by Contractor: Date of Engineer’'s Response Transmittal:
09/08/2026
Iltem| Submittal | Description (indicate number of copies where paper copies of physical Samples | Manufacturer | Supplier Dwg or Data No. Engineer’s
No. No. are returned) Disposition
(Action Code) *
1 1012976- o Shank A
010- A Payment Application #12 - August Updated - Pay Reques Constructors
2
3
4

Contractor’s Remarks (insert text): See submittal transmittal letter below.

Engineer’s Remarks (insert text): :

* Legend for Action Code indicated above, assigned by Engineer:
Action Submittal:
A — Approved

B — Approved as Noted Informational, Closeout, or Maintenance Materials Submittal:
F — Accepted (this code normally recorded in Engineer’s Submittals log).
G — Not Acceptable

E — Submittal Not Reviewed

C — Revise and Resubmit
D — Not Approved
Engineer’s Disclaimer (for Submittals that do not involve delegated design):

a. Submittal action code is subject to: Engineer's comments on the Submittal, comment sheets (if any), and this transmittal letter; disclaimer language on
Engineer’s Submittal review stamp or equivalent; and Specifications Section 01 33 00 — Submittal Procedures.

b. Engineer’s review is only for general compatibility with the design concept of the completed Project as a functioning whole as indicated by the Contract
Documents, and for general compliance with the information given in the Contract Documents.

c. Contractor shall be solely responsible for complying with the Contract Documents, as well as with Supplier instructions consistent with the Contract
Documents, Owner’s directions, and Laws and Regulations. Contractor is solely responsible for obtaining, correlating, confirming, and correcting
dimensions at the Site; quantities; information and choices pertaining to fabrication processes; means, methods, sequences, procedures, and
techniques of construction; safety precautions and programs incident thereto; and for coordinating the work of all trades.

Reviewed for HDR by: HDR / Adam A. Smith Date of Engineer’s Review: 09/08/2026

Distribution: Contractor] | File] | Field| | Owner| ] Othet]
Copyright 1991-2021 by HDR, Inc.

HDR Project No. 10352507 Marshalltown Water Works (MWW) 10/23/2023
6 MGD RO Membrane Treatment Process Train Issued for Bid
SUBMITTAL PROCEDURES
013300-13

Page 1 of 202



1.1.B

Shank Constructors

3501 85th AVE N, Brooklyn Park, MN 55443
Phone(763) 424-8300 : Fax(763) 424-8303

Submittal Transmittal Letter

Date 09/08/202¢€

Project Title/Number 1329 - Mashalltown WTP 6 MGD RO Plant

Submittal Number 0129 76 - 010 - /

Specification Section Payment Application #12 - August Updated - Pay Request

Comments  Shank Constructors - Pay Request - August 2026 - Pay Application #12

Shop Drawing/Submittal Review

XIReviewed [OReviewed as Noted

[JRevise and Resubmit ORejected

Contractor's review of shop drawings, product data, or samples is for general
conformance to the plans and specifications. This doe snot relieve the
subcontractor or supplier for any/ all deviations from the contract documents. Nor
the responsibility for errors or omissions included but not limited to sizes,
dimensions, quantities or locations. e

Date09/08/2026 ReviewerBree Yarges

Page 2 of 202



1.1.B

il

EJCDC=

ENGINEERS IOINT CONTRACT

Contractor's Application for Payment No.

12 (Twelve)

DOCUMENTS COMMITTEE Application Period: 8/1/2026 to 8/31/2026 Application Date: 8/31/2026
Marshalltown Water Works Shank Constructors, Inc. - HDR Engineeringt Inc.
To (Owner): From (Contractor):|3501 85th Avenue North, Via (Engineer):|300 E. Locust, Suite 210
Marshalltown, lowa .
Brooklyn Park, MN 55443 Des Moines IA
Owner's DWSRF Contractor's Engineer's Project
Number: fo-77-18-DWSRF-016 Contract Number: 1329 ¢ Numtj)er: 10352507
N Marshalltown Water Works . .
Project: ) . Contract: Reverse Osmosis Membrane Treatment Process Train
Reverse Osmosis Membrane Treatment Process Train
Application For Payment - Change Order Summary 1. Original Contract Price $ 57,675,800.00
Approved Change Orders 2, Net change by Change Orders $ 228,473.15
Number Additions Deductions 3. Current Contract Price {Line 1 £ 2) $ 57,904,273.15
CO#1 S 228,473.15 4. Total Completed and Stored to Date
(Column F on Progress Estimate) $ 20,471,124.77
5. Retainage
a. 300% X S 19,468,625.40 Work Completed....... $ 584,058.76
b. 3.00% X § 1,002,499.37 Stored Material.......... 30,074.98
¢. Early Release of Retainage. -
d. Total Retainage (Line 5a + Line 5b - Line 5¢)......cecuvncnnens 614,133.74
6. Amount Eligible to Date {Line 4 - Line 5d)......c.coocrnreericcrerreennnr 19,856,991.03
7. Less Previous Payments (Line 6 from prior Application) 17,452,325.27
Totals:| $ 228,473.15 | $ - 8. Amount Due This Application 2,404,665.76
Net Change by $ 228,473.15 9. Balance to Finish, Plus Retainage
Change Order: (Column G on Progress Estimate + Line 5 above)............o...... S 38,047,282.12
Contractor's Certification Payment of; $2,404,665.76
The undersigned Contractor certifies, to the best of its knowledge, the following: (Line 8 or other - attach explanation of the other amount)
(1) All previous progress payments received from Owner on account of Work done under the
Contract have been applied on account to discharge Contractor's legitimate obligations incurred in is recommended by: ﬂﬁ/ 4% HDR Project Manager 09/08/2026
connection with the Work covered by prior Applications for Payment; {Engineer) (Date)
(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or Payment of:
covered by this Application for Payment, will pass to Owner at time of payment free and clear of - -
all Liens, security interests, and encumbrances {except such as are covered by a bond acceptable (Line 8 or other - attach explanation of the other amount)
to Owner indemnifying Owner against any such Liens, security interest, or encumbrances); and
(3) All the Work covered by this Application for Payment is in accordance with the Contract is approved by:
Doc ents and is not defective. / {Owner) {Date)
;4{ : M\ ate: (08-31-2026 Approvedby:
Funding Agency {if applicable) (Date}

EJCDC® C-620 Contractor's Application for Payment

© 2013 National Society of Professional Engineers for EJCDC. All rights reserved.

Page 10f 18
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General Subtontfctors

A | B | C D E F G [ H ] |
L] I L] L]
1 |Progress Estimate - Lump Sum Work Contractor's Application
2 Applicati
For (Contract):|Marshalltown Water Works 6 MGD RO Membrane Pplication 12 (Twelve)
3 Number:
4 Application .
. 8/1/2026 to 8/31/2026 Application Date: 8/31/2026
5 Period:
6 Work Completed
7 A B C D E F G
Specific'ation o Scheduled Value From I'Drev'ious ' ' Materials Presently| Total Completed % Balance to Finish
Section Description ©) Application This Period Stored and Stored to Date (F/B) (B-F)
8 Number (C+D) (notin Cor D) (C+D+E)
9 |Division 01 - General Requirements
10 01.01 Bonds & Insurance S 1,153,516.00 | $ 1,153,516.00 S 1,153,516.00 | 100.00% | S -
11 012973 Mobilization #1 S 576,758.00 | S 576,758.00 S 576,758.00 | 100.00% | S -
12 012973 Mobilization #2 S 576,758.00 | S 576,758.00 S 576,758.00 | 100.00% | S -
13 012973 Demobilization S 576,758.00 | S - S - 0.00% S 576,758.00
14 |Division 03 - Concrete
P t (SUBCONTRACTED - Molin Si Fall
034200 |"recast! 07 VIOUN SIoWXFAls 1 ¢ 176330000 | $  141,064.00 $  177,572.00 | $  318,636.00 | 18.07% | $  1,444,664.00
15 Inc & Wysan Precast Service.)
16 |Division 04 - Masonry
17 |Masonry (SUBCONTRACTED - Masonry Inc.) S 113,657.00 | S 9,093.00 S 9,093.00 8.00% S 104,564.00
18 |Division 05 - Metals
Metals Fabricati SUBCONTRACTED -
055000 |\etals Fabrications ( $  956,000.00 | $ 76,480.00 $ 76,480.00 | 8.00% |$  879,520.00
19 Breuer Metals)
20 |Division 06 - Wood, Plastics, and Composites
Fibergl Grati SUBCONTRACTED - Gl
068200 |Tperelass Grating a5 ¢ 125000008 ; $ - 000% |$  125,000.00
21 Steel, Inc.)
22 |Division 07 - Thermal and Moisture Protection
Roofi SUBCONTRACTED - Central Stat
075419 |Roofing( entral States $  368,826.00|$ 14,753.00 $ 14,753.00 | 4.00% |$  354,073.00
23 Roofing)
24 |Division 08 - Openings
Fiberglass Doors and Hardware
08 16 13 S 151,229.00 | $§ 12,100.00 S 12,100.00 8.00% S 139,129.00
25 (SUBCONTRACTED - Bredemus Hardware Co)
26 08 3100 Access Doors (SUBCONTRACTED - Nystrom) S 18,804.00 | S 18,100.70 S 18,100.70 | 96.26% | S 703.30
Overhead D SUBCONTRACTED - Overhead
08332y |Overhead Doors( verneady ¢ 75,995.00 | $ 6,080.00 $ 6,080.00 | 8.00% |3 69,915.00
27 Door Company)
Alumi Wind d Glazi
085113 [ minum Windows and Blazing $ 44,650.00 | $ 3,572.00 $ 3,572.00 | 8.00% |3 41,078.00
28 (SUBCONTRACTED - Comiskey Glass)
29 |Division 09 - Finishes
Coati d Sealant (SUBCONTRACTED - A
oatings and Sealant ( 3's 76500000 $ 61,200.00 $ 61,0000 | 8.00% |$  703,800.00
30 Pro Painting)

EJCDC® C-620 Contractor's Application for Payment
2013 National Society of Professional Engineers for EJCDC. All rights reserved.
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General Subtontfctors

A B C D E F G H |
6 Work Completed
7 A B C D E F G
Specific'ation o Scheduled Value From I'Drev'ious ' ' Materials Presently| Total Completed % Balance to Finish
Section Description ©) Application This Period Stored and Stored to Date (F/B) (B-F)
8 Number (C+D) (notin C or D) (C+D+E)
31 |Division 10 - Specialties
32 |Specia|ties (SUBCONTRACTED - TBD) S 28,951.00 - S - 0.00% 28,951.00
33 |Division 21 - Fire Suppression
Fire Protecti SUBCONTRACTED - S it
210500 |Fire Protection ( ummi $  140,000.00 11,200.00 $ 11,200.00 | 8.00% 128,800.00
34 Fire Protection)
35 |Division 22 - Plumbing
36 |P|umbing S 800,000.00 173,734.32 S 173,734.32 | 21.72% 626,265.68
37 |Division 23 - Heating, Ventilating, and Air Conditioning (HVAC)
HVAC (SUBCONTRACTED - All |
( . owa S 1,586,900.00 95,218.00 S 95,218.00 6.00% 1,491,682.00
38 Mechanical)
39 |Division 26 - Electrical
Electrical & Controls (SUBCONTRACTED - Pri
ectrical & Controls 1°€1s  9,317,355.00 879,341.00 | $ 19,217.50 $ 89855850 | 9.64% 8,418,796.50
40 Electric)
41 |Division 31- Earthwork
D teri SUBCONTRACTED - North
312319 |Pewatering( orthern $  2,061,600.00 846,763.00 $  846,763.00 | 41.07% 1,214,837.00
42 Dewatering)
43 316329 Drilled Piers (SUBCONTRACTED - DM2) S 3,148,310.00 2,818,856.38 S 2,818,856.38 | 89.54% 329,453.62
44 |Division 32- Exterior Improvements
Asphalt C te Vehicular Pavi
321216 | -oPnattoncrete vehicularFaving $ 33,055.00 ; $ - 0.00% 33,055.00
45 (SUBCONTRACTED - PLS Paving)
46 321313 Concrete Pavement (SUBCONTRACTED - TBD) | S 192,260.00 - S - 0.00% 192,260.00
Chain Link F d Gates (SUBCONTRACTED
323113 ain Link Fence and Gates ( $ 55,455.00 3,560.00 $ 3,560.00 | 6.42% 51,895.00
a7 Des Moines Steel Fence)
Seeding Land i d Erosion Control
320200 [S6CINGtandscaping and Erosion Lontro $ 74,200.00 34,237.50 $ 34,237.50 | 46.14% 39,962.50
48 (SUBCONTRACTED - Stevens Erosion Control)
49 |Division 33 - Utilities
T hl C i SUBCONTRACTED -
333111 ||renchless Crossings ( $  1,428,685.00 276,038.95 $  276,038.95| 19.32% 1,152,646.05
50 Rognes Corp)
51 |Division 40 - Process Interconnections
P Valve Pack SUBCONTRACTED -
400551 | rocess Valve Package ( $  2,226,375.00 1,186,832.23 $  1,186,832.23 | 53.31% 1,039,542.77
52 Mellen & Associates)
53 |Division 41 - Material Processing and Handling Equipment
Hoist dC SUBCONTRACTED - AFE
sa| 412213 Cfa';:)an ranes ( $ 38,240.00 3,060.00 $ 3,060.00 | 8.00% 35,180.00

EJCDC® C-620 Contractor's Application for Payment
2013 National Society of Professional Engineers for EJCDC. All rights reserved.
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General Subtontfctors

A B C D E F G H |
6 Work Completed
7 A B C D E F G
Specific'ation o Scheduled Value From I'Dre\{ious ' ' Materials Presently| Total Completed % Balance to Finish
Section Description ©) Application This Period Stored and Stored to Date (F/B) (B-F)
8 Number (C+D) (notin Cor D) (C+D+E)
55 |Division 43 - Process Gas and Liquid Handling, Purification and Storage Equipment
Rotary Lobe BI SUBCONTRACTED - Bert
s | 431133 Gzrizyf e Blowers ( ®t1s 17710100 | $ 14,168.00 $ 14,168.00 | 8.00% |$  162,933.00
Horizontal Split Case P SUBCONTRACTED
43212, |Morizontal Split Case Pumps ( $  502,700.00 | $ ; $ - 000% |$  502,700.00
57 - Andritz Inc.)
Mag Drive P SUBCONTRACTED -
432325 |8 Drive Pumps (St $ 13,200.00 | $ 1,056.00 $ 1,056.00 | 8.00% |$ 12,144.00
58 Hutcheson Engineering Products)
Vertical Turbine P SUBCONTRACTED -
432427 |Vertical Turbine Pumps ( $ 32585200 ; $ - 000% |$  325852.00
59 Vessco Inc.)
Sub ible End Suction P
432513 [|>HPmersibie End suction Fumps $ 46,503.00 | ¢ ; $ - 0.00% |3 46,503.00
60 (SUBCONTRACTED - Polution Control Systems)
Polyethyl Chemical Tank
434143 | O'ethyleneLhemical tanks $  219,604.00 | ¢ 8,780.00 $ 8,780.00 | 4.00% |$  210,824.00
61 (SUBCONTRACTED - Smit Group)
62 |Division 46 - Water and Wastewater Equipment
Chemical Feed Systems (SUBCONTRACTED -
463311 emical Feed Systems ( $ 64500000 | $ ; $ - 000% |$  645,000.00
63 Vessco Inc.)
Forced Draft Aerator (SUBCONTRACTED -
465122 | oreed DraftAerator ( $  139,000.00 | $ 11,120.00 $ 11,12000| 800% |¢$  127,880.00
64 Vessco Inc.)
Filter Media (SUBCONTRACTED - Red Flint
o5 | 466113 S;nzr) edia ( edrin S 147,380.00 | $ 11,790.00 $ 11,790.00 | 8.00% |$  135,590.00
Gravity Filter and Troughs (SUBCONTRACTED -
466123 |Crevity Filter and Troughs ( $  481,000.00 | $ - s 38,480.00 $ 38,480.00 | 8.00% |$  442,520.00
66 Orthos Liquid Systems)
RO Filter System Package (SUBCONTRACTED -
67 wornRe) e $ 242392100 |$ 3254100 s 3254100 134% |$ 239138000
68 |BUILDING SUMMARY
69 01 Sitework Summary S 11,065,989.00 | S 3,885,106.18 | S 1,306,340.00 | S 29,624.09 | S 5,221,070.27 | 47.18% | S 5,844,918.73
70 02 Sand Road High Service Pump Summary S 195,640.00 | S 79,929.07 | $ - S - S 79,929.07 | 40.86% | S 115,710.93
71 04 Existing WTP Summary S 41,765.00 | S - S - S 1,000.15 | S 1,000.15 2.39% S 40,764.85
72 10 Sand Road Detention Tank Summary S 1,599,420.00 | $ 509,648.00 | $ 7,500.00 | S 119,615.28 | S 636,763.28 39.81% S 962,656.72
73 11 Sand Road Treament Building Summary S 6,976,815.00 | S 3,719,875.61 | $ 105,000.00 | S 453,245.37 | S 4,278,120.98 61.32% | S 2,698,694.02
74 12 Sand Road Chemical Building Summary S 1,719,500.00 | $ 647,611.83 | S - S 6,491.20 | S 654,103.03 38.04% | S 1,065,396.97
75 13 Chemical and Pump Building Summary S 2,557,773.00 | $ 92,146.13 | $ - S 214,951.28 | S 307,097.41 | 12.01% | S 2,250,675.59
76 |CHANGE ORDERS
77 01 Change Order - Signed 04-22-26 S 228,473.15 | S - S - S - S - S 228,473.15
78 5 NE NE I NE :
79 5 E E E E :
80 Total S 57,904,273.15| S 17,992,087.90 | $ 1,476,537.50| S 1,002,499.37 | $ 20,471,124.77 35.35% | S 37,433,148.38

EJCDC® C-620 Contractor's Application for Payment
2013 National Society of Professional Engineers for EJCDC. All rights reserved.
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sitework 1.1.B

A | B | C D E F G | H | |

1 |Progress Estimate - Lump Sum Work Contractor's Application
2 For (Contract): | Marshalltown Water Works 6 MGD RO Membrane Application 12 (Twelve)
3 Number:
4 Application ..
5 Period: 8/1/2026 to 8/31/2026 Application Date: 8/31/2026
6 Work Completed
7 A B C D E F G

Specification . Scheduled Value From F'>re\{ious . . Materials Presently| Total Completed % Balance to Finish

Section Number Description () Application This Period Stored and Stored to Date (F/B) (B-F)

8 (C+D) (notin C or D) (C+D+E)
9 |SITE 01
10 South Site Removals S 92,685.00 | $ 46,340.00 26,340.00 S 72,680.00 | 78.42% | S 20,005.00
11 North Site Removals S 225,807.00 | S 225,807.00 S 225,807.00 | 100.00% | S -
12 |Division 03 - Concrete
13 Site Misc Concrete S 250,000.00 | S - S - 0.00% S 250,000.00
14 Lagoon Concrete S 196,425.00 | $ - S - 0.00% S 196,425.00
15 |Division 31- Earthwork
16 South Strip Top Soil S 35,750.00 | $ - 5,000.00 S 5,000.00 | 13.99% | S 30,750.00
17 North Site Strip Top Soil S 98,600.00 | $ 98,600.00 S 98,600.00 | 100.00% | S -
18 South Site Grading S 57,700.00 | $ - S - 0.00% S 57,700.00
19 North Site Grading S 150,350.00 | $ 28,815.00 S 28,815.00 | 19.17% | S 121,535.00
20 Paving Prep S 25,730.00 | $ - S - 0.00% S 25,730.00
21 |Division 33 - Utilities
22 Finish Water 1 S 1,661,548.00 | $ 618,872.54 150,000.00 | $ 1,900.80 | $ 770,773.34 | 46.39% | S 890,774.66
23 Finish Water 2 S 3,463,512.00 | S 1,299,541.65 1,125,000.00 S 2,424,541.65| 70.00% | S 1,038,970.35
24 Raw Water S 1,747,346.00 | $ 733,950.69 S 4,348.00 | $ 738,298.69 | 42.25% | S 1,009,047.31
25 Finish Water 3 S 455,560.00 | S 154,120.58 S 154,120.58 | 33.83% | S 301,439.42
26 RSD Force Main S 1,273,882.00 | $ 292,393.05 S 292,393.05| 22.95% | S 981,488.95
27 Sanitary Sewer S 299,698.00 | S 12,134.50 S 12,134.50 4.05% S 287,563.50
28 Potable Water S 283,554.00 | S 258,567.96 S 258,567.96 | 91.19% | S 24,986.04
29 Natural Gas S 133,314.00 | $ 24,000.00 S 23,375.29 | S 47,375.29 | 35.54% | S 85,938.71
30 RSD Lagoons S 239,480.00 | S 56,986.19 S 56,986.19 | 23.80% | S 182,493.81
31 Decant S 285,401.00 | S 16,622.75 S 16,622.75 5.82% S 268,778.25
32 Chemical S 89,647.00 | $ 18,354.28 S 18,354.28 | 20.47% | S 71,292.72
33
34 Total $ 11,065,989.00 | $ 3,885,106.19 1,306,340.00 | $ 29,624.09 | S 5,221,070.28 | 47.18% | S 5,844,918.72

EJCDC® C-620 Contractor's Application for Payment
2013 National Society of Professional Engineers for EJCDC. All rights reserved.

Page 5 of 18

Page 7 of 202



Building 02 4RASE

A | B | C D E F G [ H ] |

1 |Progress Estimate - Lump Sum Work Contractor's Application
2 For (Contract): |Marshalltown Water Works 6 MGD RO Membrane Application 12 (Twelve)
3 Number:
4 Application ..
5 Period: 8/1/2026 to 8/31/2026 Application Date: 8/31/2026
6 Work Completed
7 A B C D E F G

Specification . Scheduled Value From I'Dre\{ious . . Materials Presently| Total Completed % Balance to Finish

. Description Application This Period Stored and Stored to Date

8 Section Number (S) (C+D) (not in C or D) (C+D+E) (F/B) (B-F)
9 |BUILDING 02 - SAND ROAD HIGH SERVICE PUMP BUILDING
10 | S : 3 : 3 :
11 |Division 03 - Concrete
12 |Concrete S 36,360.00 | S - S - 0.00% S 36,360.00
13 |Division 40 - Process Interconnections
14 Process Pipe and Fittings S 122,110.00 | $ 79,929.06 S 79,929.06 | 65.46% | S 42,180.94
15 Process Equipment Installation S 18,620.00 | $ - S - 0.00% |$S 18,620.00
16 Process Pipe Hangers and Supports S 1,620.00 | $ - S - 0.00% |S 1,620.00
17 Process Valves S 8,860.00 | $ - S - 0.00% | S 8,860.00
18 Process Pipe Misc Accessories S 8,070.00 | $ - S - 0.00% | S 8,070.00
19
20 Total $  195,640.00 | $ 79,929.06 S - |s 79,929.06 [ 40.86% | S  115,710.94

EJCDC® C-620 Contractor's Application for Payment
2013 National Society of Professional Engineers for EJCDC. All rights reserved.

Page 6 of 18

Page 8 of 202



Building 04 Exiktidg WTP

A | B | C D E F G [ H ] |

1 |Progress Estimate - Lump Sum Work Contractor's Application
2 For (Contract):|Marshalltown Water Works 6 MGD RO Membrane Application 12 (Twelve)
3 Number:
4 Application .
5 Period: 8/1/2026 to 8/31/2026 Application Date: 8/31/2026
6 Work Completed
7 A B C D E F G

Specification . Scheduled Value From I'Dre\{ious . . Materials Presently| Total Completed % Balance to Finish

Section Number Description ©) Application This Period Stored and Stored to Date (F/B) (B-F)

8 (C+D) (notin Cor D) (C+D+E)
9 |BUILDING 04 - EXISTING WATER TREATMENT PLANT BUILDING
10 | S : 3 : 3 :
11 |Division 40 - Process Interconnections
12 Process Pipe and Fittings - Chem S 21,990.00 | $ - S - 0.00% |$S 21,990.00
13 Process Equipment Installation S 5,000.00 | $ - S - 0.00% |$S 5,000.00
14 Process Pipe Hangers and Supports S 6,515.00 | $ - S 1,000.15 | $§ 1,000.15 | 15.35% | $ 5,514.85
15 Process Valves S 1,350.00 | $ - S - 0.00% | S 1,350.00
16 Process Pipe Misc Accessories S 6,910.00 | $ - S - 0.00% | S 6,910.00
17 s : s : S :
18 Total $ 41,765.00 | $ - $ 1,000.15 | $ 1,000.15 | 2.39% |$ 40,764.85

EJCDC® C-620 Contractor's Application for Payment
2013 National Society of Professional Engineers for EJCDC. All rights reserved.

Page 7 of 18
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Building 10 $§RTE

A | B | C D E F G | H | |

1 |Progress Estimate - Lump Sum Work Contractor's Application
2 For (Contract):|Marshalltown Water Works 6 MGD RO Membrane Application 12 (Twelve)

3 Number:

4 Application . L.

5 Period: 8/1/2026 to 8/31/2026 Application Date: 8/31/2026

6 Work Completed

7 A B C D E F G

Specification . Scheduled Value From If’re\{ious . . Materials Presently| Total Completed % Balance to Finish
. Description Application This Period Stored and Stored to Date

8 Section Number (S) (C+D) (not in C or D) (C+D +E) (F/B) (B-F)

9 |BUILDING 10 - SAND ROAD DETENTION TANK

10 | 3 : S : S :
11 |Division 03 - Concrete

12 Concrete Encasement S 22,500.00 | $ - S 7,500.00 S 7,500.00 | 33.33% | S 15,000.00
13 Base Slab S 297,950.00 | S 59,630.00 S 106,018.86 | $ 165,648.86 | 55.60% | S 132,301.14
14 Walls S 566,140.00 | S 56,614.00 S 56,614.00 | 10.00% | S 509,526.00
15 Elevated Slab S 323,440.00 | S 32,344.00 S 32,344.00 | 10.00% | S 291,096.00
16 Misc Concrete S 4,500.00 | S - S - 0.00% | S 4,500.00
17 |Division 31- Earthwork

18 |Excavation S 328,020.00 | S 328,020.00 S 328,020.00 | 100.00% | S -
19 |Division 40 - Process Interconnections
20 Process Pipe and Fittings S 56,870.00 | $ 33,040.00 S 13,596.42 | S 46,636.42 | 82.01% | S 10,233.58
21 s : S : S :
22 Total S 1,599,420.00 | $ 509,648.00 | $ 7,500.00 | S 119,615.28 | $ 636,763.28 | 39.81% | S 962,656.72

EJCDC® C-620 Contractor's Application for Payment
2013 National Society of Professional Engineers for EJCDC. All rights reserved.

Page 8 of 18

Page 10 of 202



Building 11 §RTrEatment

A | B | C D E F G [ H |

1 |Progress Estimate - Lump Sum Work Contractor's Application
2 For (Contract):|Marshalltown Water Works 6 MGD RO Membrane Application 12 (Twelve)
3 Number:
4 Application ..
5 Period: 8/1/2026 to 8/31/2026 Application Date: 8/31/2026
6 Work Completed
7 A B C D E F G

Specification L Scheduled Value From I'Drev'ious . . Materials Presently| Total Completed % Balance to Finish

. Description Application This Period Stored and Stored to Date

8 Section Number (S) (C+D) (not in C or D) (C+D +E) (F/B) (B-F)
9 |BUILDING 11 - SAND ROAD TREAMENT BUILDING
10 | S : 3 : 3 :
11 |Division 03 - Concrete
12 Concrete Encasements S 245,660.00 | S 245,660.00 S 245,660.00 | 100.00% | S -
13 Mat Slab S 1,335,430.00 | $ 1,335,430.00 S 1,335,430.00 | 100.00% | $ -
14 Slab on Grade S 307,710.00 | S - S - 0.00% S 307,710.00
15 Walls S 1,942,510.00 | $ 941,376.50 | S 105,000.00 S 1,046,376.50 | 53.87% | $ 896,133.50
16 Elevated Slab S 167,850.00 | S 6,750.00 S 6,750.00 4.02% S 161,100.00
17 Topping $  190,840.00 | $ - $ - 0.00% |$  190,840.00
18 Misc S 196,120.00 | S 7,800.00 S 7,800.00 3.98% S 188,320.00
19 |Division 06 - Wood, Plastics, and Composites
20 |Roof Blocking S 18,010.00 | S - S - 0.00% S 18,010.00
21 |Division 07 - Thermal and Moisture Protection
22 |Therm & Moisture S 18,167.00 | S 1,450.00 S 7,488.00 | S 8,938.00 [ 49.20% | $ 9,229.00
23 |Division 08 - Openings
24 |Doors and Hardware S 13,520.00 | S 1,080.00 S 1,080.00 7.99% S 12,440.00
25 |Division 31- Earthwork
26 |Excavation S 707,380.00 | S 707,380.00 S 707,380.00 | 100.00% | $ -

EJCDC® C-620 Contractor's Application for Payment
2013 National Society of Professional Engineers for EJCDC. All rights reserved.

Page 9 of 18

Page 11 of 202



Building 11 §RTrEatment

A B C D E F G H I

6 Work Completed
7 A B C D E F G

Specification L Scheduled Value From I'Drev'ious . . Materials Presently| Total Completed % Balance to Finish

) Description Application This Period Stored and Stored to Date

g | Section Number (%) (C+D) (notin C or D) (C+D+E) (F/B) (B-F)
27 |Division 40 - Process Interconnections
28 BWA Process Pipe and Fittings S 118,880.00 | S 65,036.00 S 65,036.00 | 54.71% | S 53,844.00
29 BWA Process Pipe Hangers and Supports S 11,125.00 | $ - S - 0.00% | S 11,125.00
30 BWA Process Valves S 1,180.00 | $ - S - 0.00% | S 1,180.00
31 BWA Process Pipe Misc Accessories S 4,125.00 | $ - S - 0.00% | S 4,125.00
32 BWS Process Pipe and Fittings S 6,010.00 | S - S - 0.00% | S 6,010.00
33 BWW Process Pipe and Fittings S 190,750.00 | S 108,630.86 S 41,912.83 | S 150,543.69 | 78.92% | S 40,206.31
34 BWW Process Valves S 3,985.00 | S - S - 0.00% | S 3,985.00
35 CA Process Pipe and Fittings S 18,860.00 | $ - S - 0.00% | S 18,860.00
36 CA Process Pipe Hangers and Supports S 11,230.00 | $ - S - 0.00% | S 11,230.00
37 CA Process Valves S 4,380.00 | $ - S - 0.00% | S 4,380.00
38 CA Process Pipe Misc Accessories S 1,115.00 | $ - S - 0.00% | S 1,115.00
39 CHEMC Process Pipe and Fittings S 18,100.00 | $ - S - 0.00% | S 18,100.00
40 CHEMC Process Pipe Hangers and Supports S 9,270.00 | S - S - 0.00% | S 9,270.00
41 CHEMC Process Valves S 869.00 | S - S - 0.00% S 869.00
42 CHEMC Process Pipe Misc Accessories S 2,360.00 | S - S - 0.00% | S 2,360.00
43 CIPSR Process Pipe and Fittings S 41,900.00 | S - S - 0.00% | S 41,900.00
44 CIPSR Process Pipe Hangers and Supports S 29,430.00 | S - S - 0.00% |$ 29,430.00
45 CIPSR Process Valves S 2,025.00 | S - S - 0.00% | S 2,025.00
46 CIPSR Process Pipe Misc Accessories S 1,114.00 | $ - S - 0.00% | S 1,114.00
a7 CON Process Pipe and Fittings S 16,260.00 | $ - S - 0.00% | S 16,260.00
48 CON Process Pipe Hangers and Supports S 10,970.00 | $ - S - 0.00% | S 10,970.00
49 FE Process Pipe and Fittings S 149,170.00 | S 17,145.14 S 84,810.48 | $ 101,955.62 68.35% | S 47,214.38
50 FE Process Valves S 6,790.00 | S - S - 0.00% | S 6,790.00
51 FlI Process Pipe and Fittings S 129,400.00 | S 101,402.84 S 101,402.84 | 78.36% | S 27,997.16
52 FI Process Pipe Hangers and Supports S 11,300.00 | $ - S - 0.00% | S 11,300.00
53 FI Process Valves S 3,990.00 | S - S - 0.00% | S 3,990.00
54 PER Process Pipe and Fittings S 301,950.00 | S 139,844.78 S 58,193.08 | $ 198,037.86 | 65.59% | S 103,912.14
55 PER Process Pipe Hangers and Supports S 13,670.00 | $ - S - 0.00% | S 13,670.00
56 PER Process Valves S 3,200.00 | S - S - 0.00% | S 3,200.00
57 PER Process Pipe Misc Accessories S 2,990.00 | S - S - 0.00% | S 2,990.00
58 ROBL Process Pipe and Fittings S 21,270.00 | $ 11,028.00 S 11,028.00 | 51.85% | $ 10,242.00
59 ROBL Process Pipe Hangers and Supports S 5,295.00 | S - S - 0.00% | S 5,295.00
60 ROBL Process Pipe Misc Accessories S 6,750.00 | S - S - 0.00% | S 6,750.00
61 ROF Process Pipe and Fittings S 471,525.00 | $ 29,861.48 S 260,840.98 | S 290,702.46 | 61.65% | $ 180,822.54
62 ROF Process Pipe Hangers and Supports S 13,010.00 | $ - S - 0.00% | S 13,010.00
63 ROF Process Valves S 8,840.00 | S - S - 0.00% | S 8,840.00

EJCDC® C-620 Contractor's Application for Payment
2013 National Society of Professional Engineers for EJCDC. All rights reserved.

Page 10 of 18
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Building 11 §RTrEatment

A B C D E F G H I

6 Work Completed
7 A B C D E F G

Specification L Scheduled Value From I'Dre\{ious . . Materials Presently| Total Completed % Balance to Finish

section Number Description ©) Application This Period Stored and Stored to Date (F/B) (B-F)

8 (C+D) (notin C or D) (C+D+E)
64 ROF Process Pipe Misc Accessories S 8,250.00 | S - S - 0.00% | S 8,250.00
65 40 12 00 Air Compressors S 35,000.00 | $ - S - 0.00% | S 35,000.00
66 |Division 43 - Process Gas and Liquid Handling, Purification and Storage Equipment
67 431133 Rotary Lobe Blower Installation S 4,950.00 | $ - S - 0.00% | S 4,950.00
68 432427 Vertical Turbine Pumps Installation S 11,400.00 | $ - S - 0.00% | S 11,400.00
69 |Division 46 - Water and Wastewater Equipment
70 46 5122 Forced Draft Aerator Installation S 7,800.00 | S - S - 0.00% | S 7,800.00
71 RO Skid Installation S 21,450.00 | $ - S - 0.00% | S 21,450.00
72 46 6123 Gravity Filter Equipment Installation S 91,680.00 | $ - S - 0.00% |S$ 91,680.00
73 $ - $ i
74 Total S 6,976,815.00 | S 3,719,875.60 | $ 105,000.00 | $ 453,24537 | S 4,278,12097 | 61.32% | S 2,698,694.03

EJCDC® C-620 Contractor's Application for Payment
2013 National Society of Professional Engineers for EJCDC. All rights reserved.

Page 11 of 18
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Building 12 RtHEm

A | B | C D E F G | H | |

1 |Progress Estimate - Lump Sum Work Contractor's Application
2 For (Contract):|Marshalltown Water Works 6 MGD RO Membrane Application 12 (Twelve)
3 Number:
4 Application . L.
5 Period: 8/1/2026 to 8/31/2026 Application Date: 8/31/2026
6 Work Completed
7 A B C D E F G

Specification . Scheduled Value From If’re\{ious . . Materials Presently| Total Completed % Balance to Finish

. Description Application This Period Stored and Stored to Date

8 Section Number (S) (C+D) (not in C or D) (C+D +E) (F/B) (B-F)
9 |BUILDING 12 - SAND ROAD CHEMICAL BUILDING
10 | 3 : S : S :
11 |Division 03 - Concrete
12 Base Slab S 250,160.00 | S 202,866.83 S 202,866.83 | 81.09% | S 47,293.17
13 Slab on Grade S 181,690.00 | $ 18,169.00 S 18,169.00 | 10.00% | S 163,521.00
14 Walls S 561,660.00 | $ 56,166.00 S 455.00 | S 56,621.00 | 10.08% | S 505,039.00
15 Misc S 88,170.00 | $ - S - 0.00% S 88,170.00
16 |Division 06 - Wood, Plastics, and Composites
17 | S 12,009.00 | $ - S - 0.00% S 12,009.00
18 |Division 07 - Thermal and Moisture Protection
19 | S 12,777.00 | $ - S 6,036.20 | S 6,036.20 | 47.24% | S 6,740.80
20 |Division 08 - Openings
21 | S 8,349.00 | S - S - 0.00% S 8,349.00
22 |Division 31- Earthwork
23 |Excavation S 370,410.00 | S 370,410.00 S 370,410.00 | 100.00% | S -
24 |Division 40 - Process Interconnections
25 Process Pipe and Fittings S 72,710.00 | S - S - 0.00% |$ 72,710.00
26 Process Pipe Hangers and Supports S 75,385.00 | $ - S - 0.00% |S$ 75,385.00
27 Process Valves S 19,640.00 | $ - S - 0.00% |$ 19,640.00
28 Process Pipe Misc Accessories S 46,120.00 | $ - S - 0.00% |$ 46,120.00
29 |Division 41 - Material Processing and Handling Equipment
30 43 41 43 Chemical Tanks Installation S 20,420.00 | $ - S - 0.00% | S 20,420.00
31 $ - $ - $ -
32 Total S 1,719,500.00 | $ 647,611.83 S 6,491.20 | S 654,103.03 | 38.04% | S 1,065,396.97

EJCDC® C-620 Contractor's Application for Payment
2013 National Society of Professional Engineers for EJCDC. All rights reserved.

Page 12 of 18
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Building 13 Chénth Pump

A | B | C D E F G | H | |

1 |Progress Estimate - Lump Sum Work Contractor's Application
2 For (Contract):|Marshalltown Water Works 6 MGD RO Membrane Application 12 (Twelve)
3 Number:
4 Application ..
3 Period: 8/1/2026 to 8/31/2026 Application Date: 8/31/2026
6 Work Completed
7 A B C D E F G

Specification Lo Scheduled Value From If’re\{ious . . Materials Presently) Total Completed % Balance to Finish

. Description Application This Period Stored and Stored to Date

8 Section Number (S) (C+D) (not in C or D) (C+D +E) (F/B) (B-F)
9 |BUILDING 13 - CHEMICAL AND PUMP BUILDING
10 | 3 : 3 : 3 :
11 |Division 03 - Concrete
12 Slabs S 416,320.00 | $ 20,816.00 S 38,651.92 | $ 59,467.92 14.28% | S 356,852.08
13 Walls S 829,060.00 | $ 41,453.00 S 41,453.00 5.00% S 787,607.00
14 Misc Concrete S 81,700.00 | $ - S - 0.00% | S 81,700.00
15 $ - $ - $ -
16 |Division 06 - Wood, Plastics, and Composites
17 | $ 10,008.00 | $ - $ - $ 10,008.00
18 |Division 07 - Thermal and Moisture Protection
19 | $ 10,650.00 | $ - $ - $ 10,650.00
20 |Division 08 - Openings
21 | $ 6,960.00 | $ - $ - $ 6,960.00
22 |Division 31- Earthwork
23 | Excavation S 709,400.00 | $ - S - 0.00% S 709,400.00
24 |Division 40 - Process Interconnections
25 BWS Process Pipe and Fittings S 298,380.00 | S 29,877.13 S 176,299.36 | S 206,176.49 | 69.10% | S 92,203.51
26 BWS Process Valves S 26,920.00 | $ - S - 0.00% |S 26,920.00
27 BWS Process Pipe Misc Accessories S 16,260.00 | $ - S - 0.00% |S 16,260.00
28 CHEM Process Pipe and Fittings S 31,250.00 | $ - S - 0.00% |S 31,250.00
29 CHEM Process Pipe Hangers and Supports S 11,220.00 | $ - S - 0.00% |S 11,220.00
30 CHEM Process Valves S 10,780.00 | $ - S - 0.00% |S 10,780.00
31 CHEM Process Pipe Misc Accessories S 12,070.00 | $ - S - 0.00% |S 12,070.00
32 FW Process Pipe and Fittings S 12,320.00 | $ - S - 0.00% |S 12,320.00
33 FW Process Pipe Hangers and Supports S 1,505.00 | § - S - 0.00% | S 1,505.00
34 FW Process Valves S 6,220.00 | S - S - 0.00% | S 6,220.00
35 FW Process Pipe Misc Accessories S 9,190.00 | S - S - 0.00% | S 9,190.00
36 |Division 41 - Material Processing and Handling Equipment
37 463311 |Chemica| Equipment Installation S 10,590.00 | $ - S - 0.00% |S 10,590.00
38 |Division 43 - Process Gas and Liquid Handling, Purification and Storage Equipment
39 432122 Horizontal Split Case Pumps Installation S 46,970.00 | S - S - 0.00% |S 46,970.00
40 $ - $ - 5 -
41 Total $  2,557,773.00 [ $ 92,146.13 $ 21495128 $  307,097.41] 12.01% [$ 2,250,675.59

EJCDC® C-620 Contractor's Application for Payment
2013 National Society of Professional Engineers for EJCDC. All rights reserved.

Page 13 of 18

Page 15 of 202



Stored Matefliall . B

A | B C D E F G H | | | J | K

1 |Stored Material Summary Contractor's Application
g For (Contract):|Marshalltown Water Works 6 MGD RO Membrane Application Number: 12 (Twelve)

4

5 Application Period: 8/1/2026 to 8/31/2026 Application Date: 8/31/2026

6 A B C D E F G

- Subtotal Amount - -
7 Stored Previously Incorporated in Work Materials
8 Supplier Invoice Date Placed Amount Stored Completed and Remaining in
Specification Section / Bid Item No. Description of Materials or Equipment Stored Storage Location . Amount this Month Stored to Date Date Amount

9 Number into Storage ) () (D +E) (Month/ Year) ) Storage (S)

10 (Month/Year) (D+E-F)

11 Site 01 - Potable Water UECO 20061468-000 DI Piping & Fittings Marshalltown IA - Jobsite Nov-2025 S 17,986.16 S 17,986.16 S 17,986.16
12 Site 01 - Sanitary Sewer UECO 20061469-000 6" & 4" PVC Pipe & Fittings Marshalltown IA - Jobsite Nov-2025 S 12,134.50 S 12,134.50 S 12,134.50
13 Bldg 11 - SR Treatment Nucor PSI469150A Pier & Mat Slab Rebar Marshalltown IA - Jobsite Nov-2025 S 14,772.00 S 14,772.00 Jan-2026 S 14,772.00 | $ -
14 Bldg 11 - FE Process Pipe & Fitting UECO 60006463-000 20" Pipe Flange Marshalltown IA - Jobsite Nov-2025 S 5,808.16 S 5,808.16 S 5,808.16
15 Site 01 - Chemical UECO 20061912-000 4" PVC Pipe & Fittings Marshalltown IA - Jobsite Nov-2025 S 9,854.28 S 9,854.28 S 9,854.28
16 Bldg 11 - SR Treatment Nucor PSI470850A Pier Rebar Marshalltown IA - Jobsite Dec-2025 S 28,993.02 S 28,993.02 Jan-2026 S 28,993.02 | S -
17 Bldg 11 - SR Treatment Breuer 17005 Embed Plates Marshalltown IA - Jobsite Dec-2025 S 8,607.84 S 8,607.84 Jul-2026 S 1,000.00 | $ 7,607.84
18 Bldg 11 - SR Treatment Breuer 17043 Embed Plates Marshalltown IA - Jobsite Dec-2025 S 8,849.06 S 8,849.06 S 8,849.06
19| Bldg 11 - BWA - Process Piping & Fittings UECO 60006420-001 24" x 4' Pipe Marshalltown IA - Jobsite Dec-2025 S 4,048.00 S 4,048.00 S 4,048.00
20 Site 01 - Finish Water 1 UECO 20061933-000 Hydrant, Piping, Fittings Marshalltown IA - Jobsite Dec-2025 S 64,583.27 S 64,583.27 S 64,583.27
21| Bldg 11 -BWA - Process Piping & Fittings UECO 20061814-000 Wall Sleeves, Flange, Pipe Marshalltown IA - Jobsite Dec-2025 S 25,374.00 S 25,374.00 S 25,374.00
22 Bldg 11 - Fl - Process Piping & Fittings UECO 20061367-000 MJ Restrant, Pipe Marshalltown IA - Jobsite Dec-2025 S 19,844.56 S 19,844.56 S 19,844.56
23 Bldg 11 - FI - Process Piping & Fittings UECO 20061367-001 MJ Restrant Marshalltown IA - Jobsite Dec-2025 S (1,329.04) S (1,329.04)] Aug-2026 S (1,329.04)| S -
24| Bldg 11 - BWA - Process Piping & Fittings UECO 20061814-001 Wall Sleeve Collar Marshalltown IA - Jobsite Jan-2026 S 291.00 S 291.00 S 291.00
25 Bldg 11 - FE - Process Piping & Fittings UECO 20062124-000 Blind Flange Marshalltown IA - Jobsite Jan-2026 S 2,954.58 S 2,954.58 S 2,954.58
26 | Bldg 11 - BWA - Process Piping & Fittings UECO 20061814-002 HDSS Bell - MJ Short Sleeve Marshalltown IA - Jobsite Jan-2026 S 35,323.00 S 35,323.00 S 35,323.00
27 Site 01 - Finish Water 2 UECO 20061933-001 Elbow - MJ Restraint Marshalltown IA - Jobsite Jan-2026 S 35,684.22 S 35,684.22 S 35,684.22
28 Bldg 02 - Process Piping & Fittings UECO 20062139-000 FLG Tee - Blind Flange - Elbow - Red Marshalltown IA - Jobsite Jan-2026 S 65,286.20 S 65,286.20 S 65,286.20
29 General Mellen & Assoc 039645 Valves Marshalltown IA - Jobsite Jan-2026 S 69,056.00 S 69,056.00 Feb-2026 S 5,710.00 | $ 63,346.00
30 Bldg 11 - FI - Wall Sleeves UECO 20061814-003 18" Solid Sleeve Marshalltown IA - Jobsite Jan-2026 S 5,420.00 S 5,420.00 S 5,420.00
31 Site 01 - RSD Process Piping & Fittings UECO 20062182-000 12" PVC Pipe Marshalltown IA - Jobsite Jan-2026 S 90,018.00 S 90,018.00 S 90,018.00
32 Site 01 - RSD Process Piping & Fittings UECO 20062190-000 12" PVC Pipe Marshalltown IA - Jobsite Jan-2026 S 34,006.80 S 34,006.80 S 34,006.80
33 Bldg 11 - SR Treatment Nucor PSI471734A Pier Rebar - Pipe Encasement Rebar Marshalltown IA - Jobsite Jan-2026 S 57,704.06 S 57,704.06 Jul-2026 S 57,704.06 | S -
34 Site 01 - Finish Water 2 UECO 20061933-002 24" Elbow - Solid Sleeve - Tee Marshalltown IA - Jobsite Jan-2026 S 42,692.12 S 42,692.12 S 42,692.12
35 Site 01 - Decant UECO 60006511-000 10" FL PE Marshalltown IA - Jobsite Jan-2026 S 3,684.00 S 3,684.00 S 3,684.00
36 Site 01 - Raw Water UECO 20061577-000 DI Pipe Marshalltown IA - Jobsite Jan-2026 S 8,220.93 S 8,220.93 S 8,220.93
37 General - Plumbing Plumb Supply $101374244.001 [4X10 SV Soil Pipe SH Marshalltown IA - Jobsite Feb-2026 S 10,792.82 S 10,792.82 Jun-2026 S 10,792.82 | S -
38 General - Plumbing Plumb Supply $101374244.002 |4" SV Soil - Bend Marshalltown IA - Jobsite Feb-2026 S 132.61 S 132.61 Jun-2026 S 132,61 | $ -
39 General Mellen & Assoc 039925 Valves Marshalltown IA - Jobsite Feb-2026 S 121,486.27 S 121,486.27 Aug-2026 S 9,901.46 | S 111,584.81
40 Bldg 11 - SR Treatment Nucor PSI473381A SOG Rebar Marshalltown IA - Jobsite Feb-2026 S 86,765.66 S 86,765.66 Jun-2026 S 86,765.66 | S -
41 Site 01 - Finish Water 2 UECO 20061933-003 Kennedy K-81D HYD Marshalltown IA - Jobsite Feb-2026 S 51,776.73 S 51,776.73 Aug-2026 S 36,243.69 | $ 15,533.04
42 Site 01 - Finish Water 1 UECO 20062212-000 Kennedy K-81D HYD Marshalltown IA - Jobsite Feb-2026 S 20,927.58 S 20,927.58 Aug-2026 S 517773 | $ 15,749.85
43 Site 01 - Potable Water UECO 20061468-001 Kennedy K-81D HYD Marshalltown IA - Jobsite Feb-2026 S 10,463.79 S 10,463.79 Feb-2026 S 10,463.79 | S -
44 Site 01 - Finish Water 3 UECO 20062174-000 Kennedy K-81D HYD Marshalltown IA - Jobsite Feb-2026 S 3,487.93 S 3,487.93 S 3,487.93
45 Site 01 - Raw Water UECO 20062177-000 Kennedy K-81D HYD Marshalltown IA - Jobsite Feb-2026 S 13,951.72 S 13,951.72 S 13,951.72
46 General Mellen & Assoc 039964 Valves Marshalltown IA - Jobsite Feb-2026 S 16,781.31 S 16,781.31 S 16,781.31
47 Bldg 11 - FI - Process Pipe And Fittings UECO 20062371-000 MJ Restrant Marshalltown IA - Jobsite Mar-2026 S 15,480.48 S 15,480.48 S 15,480.48
48 | Bldg 11 - BWW - Process Pipe And Fittings UECO 20062121-000 10" C53 Barrel-End, BCL/UNC Shank - Minneapolis MN Mar-2026 S 2,874.00 S 2,874.00 S 2,874.00
49 Bldg 10 - Process Pipe And Fittings UECO 20062134-000 20" & 8" DI Domestic FLNG, Threaded Shank - Minneapolis MN Mar-2026 S 1,063.00 S 1,063.00 S 1,063.00
50 | Bldg 11 - ROBL Process Pipe And Fittings UECO 20062137-000 6" C53 Barrel-End, BCL/UNC Shank - Minneapolis MN Mar-2026 S 852.00 S 852.00 S 852.00
51 Bldg 11 - FE - Process Piping & Fittings UECO 20062229-000 20" C53 Tyton Jnt, BCL/UNC Shank - Minneapolis MN Mar-2026 S 3,386.40 S 3,386.40 S 3,386.40
52 Bldg 11 - FE - Process Piping & Fittings UECO 60006522-005 8"x18'6" CL FLXFL AIS Shank - Minneapolis MN Mar-2026 S 4,996.00 S 4,996.00 S 4,996.00
53| Bldg 11 - ROBL Process Pipe And Fittings UECO 60006522-004 8"x18'6" CL FLxFL AIS Shank - Minneapolis MN Mar-2026 S 4,899.00 S 4,899.00 S 4,899.00
54| Bldg 11 - BWW - Process Pipe And Fittings UECO 20062123-000 20" €53 Tyton Int, BCL/UNC Shank - Minneapolis MN Mar-2026 S 12,868.32 S 12,868.32 S 12,868.32
55| Bldg 11 - BWW - Process Pipe And Fittings UECO 20062131-000 20" C53 Tyton Jnt, BCL/UNC Shank - Minneapolis MN Mar-2026 S 6,772.80 S 6,772.80 S 6,772.80
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56 | Bldg 13 - BWS - Process Pipe And Fittings UECO 20062133-000 24" C53 Tyton Jnt, BCL/UNC Shank - Minneapolis MN Mar-2026 S 8,486.00 S 8,486.00 S 8,486.00
57 Site 01 - Potable Water UECO 20062367-000 8" Foster Adaptor Marshalltown IA - Jobsite Mar-2026 S 1,252.99 S 1,252.99 Feb-2026 S 1,252.99 | S -

58 Bldg 11 - FI - Process Pipe And Fittings UECO 20062371-001 24" DI MJ Tee, MJ Reducer, 18" MJ C110 Marshalltown IA - Jobsite Mar-2026 S 18,221.08 S 18,221.08 Mar-2026 S 18,221.08 | S -

59 General Mellen & Assoc 040013 Dezurik 10" BAW, Flg, HW Marshalltown IA - Jobsite Mar-2026 S 13,956.78 S 13,956.78 S 13,956.78
60 Site 01 - Raw Water UECO 20062189-000 6'"x20' DR18 Certa-Loc C900 Bell RJ Pipe Marshalltown IA - Jobsite Mar-2026 S 3,938.52 S 3,938.52 S 3,938.52
61 General Mellen & Assoc 040043 Dezurik 6",8",20" BAW, FLG Marshalltown IA - Jobsite Mar-2026 S 48,383.52 S 48,383.52 S 48,383.52
62 Site 01 - FW3 UECO 20062174-001 24"X6" C110 MJ x Swivel Tee Marshalltown IA - Jobsite Mar-2026 S 11,857.50 S 11,857.50 S 11,857.50
63 Site 01 - FW3 UECO 20061468-002 24"X6" C110 MJ x Swivel Tee Marshalltown IA - Jobsite Mar-2026 S 11,857.50 S 11,857.50 S 11,857.50
64 Site 01 - FW1 UECO 20062212-001 24"X6" C110 MJ x Swivel Tee Marshalltown IA - Jobsite Mar-2026 S 23,715.00 S 23,715.00 Aug-2026 S 11,857.50 | $ 11,857.50
65 Site 01 - FW2 UECO 20061933-004 24"X6" C110 MJ x Swivel Tee Marshalltown IA - Jobsite Mar-2026 S 118,575.00 S 118,575.00 Aug-2026 S 71,145.00 | $ 47,430.00
66 Site 01 - FW1 UECO 20062212-002 24" MJ Restraint for DIP Marshalltown IA - Jobsite Mar-2026 S 22,141.46 S 22,141.46 Aug-2026 S 5,826.70 | $ 16,314.76
67 Site 01 - FW3 UECO 20062174-002 24" MJ Restraint for DIP Marshalltown IA - Jobsite Mar-2026 S 1,748.01 S 1,748.01 S 1,748.01
68 General Mellen & Assoc 040053 Kennedy 10" Swing Check Valve Marshalltown IA - Jobsite Mar-2026 S 35,133.00 S 35,133.00 S 35,133.00
69 Site 01 - FW2 UECO 20061933-005 24" MJ Restraint for DIP Marshalltown IA - Jobsite Mar-2026 S 18,062.77 S 18,062.77 Aug-2026 S 11,653.40 | $ 6,409.37
70 Bldg 11 - FI - Process Pipe And Fittings UECO 20062118-000 18" 341 VIC Split Flange Marshalltown IA - Jobsite Mar-2026 S 3,968.76 S 3,968.76 Mar-2026 S 3,968.76 | S -

71 General Mellen & Assoc 040093 Kennedy 8" Swing Check Valve Marshalltown IA - Jobsite Mar-2026 S 14,572.00 S 14,572.00 S 14,572.00
72 Site 01 - FW2 UECO 20061935-000 24"X20' PC250 TJ C/L DI Pipe Marshalltown IA - Jobsite Mar-2026 S 97,980.60 S 97,980.60 Aug-2026 S 97,980.60 | S -

73 General Mellen & Assoc 040113 Kennedy 8" KSRW Gate Marshalltown IA - Jobsite Mar-2026 S 14,375.00 S 14,375.00 S 14,375.00
74 Site 01 - FW1 UECO 20062212-003 24"X6" C110 MJ x Swivel Tee Marshalltown IA - Jobsite Mar-2026 S 69,170.76 S 69,170.76 Aug-2026 S 11,857.50 | $ 57,313.26
75 Site 01 - FW3 UECO 20062174-003 20"X20" MJ C110 Tee Marshalltown IA - Jobsite Mar-2026 S 24,523.54 S 24,523.54 S 24,523.54
76 Site 01 - Potable Water UECO 20062185-000 MJ Restraint for DIP Marshalltown IA - Jobsite Mar-2026 S 3,162.36 S 3,162.36 Aug-2026 S 1,165.34 | $ 1,997.02
77 Site 01 - Decant UECO 20062195-000 MJ Restrant Marshalltown IA - Jobsite Mar-2026 S 11,524.16 S 11,524.16 S 11,524.16
78 Site 01 - RSD Lagoons UECO 20062181-000 MJ Restrant Marshalltown IA - Jobsite Mar-2026 S 13,161.87 S 13,161.87 S 13,161.87
79 Site 01 - Raw Water UECO 20062177-001 24"X6" C110 MJ x Swivel Tee Marshalltown IA - Jobsite Mar-2026 S 94,663.28 S 94,663.28 S 94,663.28
80 Site 01 - RSD Lagoons UECO 20062191-000 MJ Restrant Marshalltown IA - Jobsite Mar-2026 S 18,417.92 S 18,417.92 S 18,417.92
81 | Bldg 11 - BWW - Process Pipe And Fittings UECO 20062180-000 24" MJ Restraint for DIP Marshalltown IA - Jobsite Mar-2026 S 9,526.18 S 9,526.18 S 9,526.18
82 Site 01 - Raw Water UECO 20062176-000 24"X20' PC250 TJ C/L DI Pipe Marshalltown IA - Jobsite Mar-2026 S 152,734.97 S 152,734.97 S 152,734.97
83 | Bldg 11 - BWW - Process Pipe And Fittings UECO 20061814-004 30"X1'-4" TFS FLG X PE DI Wall Pipe Marshalltown IA - Jobsite Mar-2026 S 25,159.78 S 25,159.78 S 25,159.78
84 Site 01 - FW3 UECO 20062173-000 20"X20' PC250 TJ C/L DI Pipe Marshalltown IA - Jobsite Mar-2026 S 2,065.00 S 2,065.00 S 2,065.00
85 Site 01 - FW3 UECO 20062174-004 20" MJ Restraint for DIP Marshalltown IA - Jobsite Mar-2026 S 12,989.85 S 12,989.85 S 12,989.85
86 Site 01 - Raw Water UECO 20062176-001 24"x20' PC250 HD C/L DI Pipe Marshalltown IA - Jobsite Mar-2026 S 123,102.92 S 123,102.92 S 123,102.92
87 Site 01 - FW2 UECO 20061933-006 6" X18" C53-CL Holding Spool Marshalltown IA - Jobsite Mar-2026 S 2,080.00 S 2,080.00 S 2,080.00
88 | Bldg 11 - BWW - Process Pipe And Fittings UECO 20062121-001 30" x 10' FLGXFLG C/L DIP Shank - Minneapolis MN Mar-2026 S 19,238.00 S 19,238.00 S 19,238.00
89 Bldg 2 - Process Pipe And Fittings UECO 60000522-006 24" X18'-6" CL FLXFL AIS Shank - Minneapolis MN Mar-2026 S 8,322.86 S 8,322.86 S 8,322.86
90 Bldg 11 - FI - Process Pipe And Fittings UECO 600006527-000 18"x18'6" & 15'-0" FLXFL AlS Shank - Minneapolis MN Mar-2026 S 12,297.00 S 12,297.00 S 12,297.00
91 | Bldg 13 - BWS - Process Pipe And Fittings UECO 600006522-001 24" x 18'-6" CL FLXFL AIS Shank - Minneapolis MN Mar-2026 S 17,141.13 S 17,141.13 S 17,141.13
92 | Bldg 11 - BWW - Process Pipe And Fittings UECO 600006522-001 20" x 18'-6" CL FLXFL AIS Shank - Minneapolis MN Mar-2026 S 7,032.00 S 7,032.00 S 7,032.00
93 General Rognes Corp P101608 360D .750 Wall A252-2 Rolled & Welded Marshalltown IA - Jobsite Mar-2026 S 96,540.00 S 96,540.00 S 96,540.00
94 General Rognes Corp P101608 36 OC & 24 OD Piping Marshalltown IA - Jobsite Mar-2026 S 65,204.00 S 65,204.00 S 65,204.00
95 General Price Electric Pay App 04 Graybar Electric Invoices Marshalltown IA - Jobsite Mar-2026 S 33,955.84 S 33,955.84 Jun-2026 S 11,31861 | S 22,637.23
96 Bldg 11 - SR Treatment Nucor PSI474962A Pier Rebar - Pipe Encasement Rebar Marshalltown IA - Jobsite Mar-2026 S 13,996.78 S 13,996.78 May-2026 S 13,996.78 | $ -

97 General Nystrom C1000071900 Acess Hatches Marshalltown IA - Jobsite Mar-2026 S 16,595.70 S 16,595.70 S 16,595.70
98 Site 01 - FW3 UECO 20062174-005 Perf Polywrap Marshalltown IA - Jobsite Apr-2026 S 506.00 S 506.00 S 506.00
99 Site 01 - Raw Water UECO 20062177-002 MJ Fittings Marshalltown IA - Jobsite Apr-2026 S 12,104.03 S 12,104.03 S 12,104.03
100 Site 01 - RSD Force Main UECO 20062181-001 C900 Pipe Marshalltown IA - Jobsite Apr-2026 S 4,234.40 S 4,234.40 S 4,234.40
101 Site 01 - RSD Lagoons UECO 20062191-001 C900 Pipe Marshalltown IA - Jobsite Apr-2026 S 25,406.40 S 25,406.40 S 25,406.40
102 Site 01 - FW2 UECO 20061933-007 MJ Fittings Marshalltown IA - Jobsite Apr-2026 S 3,269.38 S 3,269.38 Aug-2026 S 3,269.38 | $ -

103]| Bldg 11 - BWW - Process Pipe And Fittings UECO 20061814-005 FLxPE Wall Pipe Marshalltown IA - Jobsite Apr-2026 S 25,159.78 S 25,159.78 S 25,159.78
104 Site 01 - RSD Force Main UECO 20062181-002 C900 Pipe Marshalltown IA - Jobsite Apr-2026 S 8,468.80 S 8,468.80 S 8,468.80
105 Site 01 - Potable Water UECO 20062185-002 C900 And Yellowmine Pipe Marshalltown IA - Jobsite Apr-2026 S 1,569.28 S 1,569.28 Apr-2026 S 1,569.28 | S -

106 Site 01 - Raw Water UECO 20062177-003 MJ Fittings Marshalltown IA - Jobsite Apr-2026 S 9,552.46 S 9,552.46 S 9,552.46
107 Site 01 - FW3 UECO 20062174-006 MJ Fittings Marshalltown IA - Jobsite Apr-2026 S 15,539.16 S 15,539.16 S 15,539.16
108 Site 01 - FW3 UECO 20062497-001 Valve Stem Extension Marshalltown IA - Jobsite Apr-2026 S 185.00 S 185.00 Apr-2026 S 185.00 | $ -

109 General - Plumbing Plumb Supply $101564505.001 |FD-2 Marshalltown IA - Jobsite Apr-2026 S 2,952.00 S 2,952.00 S 2,952.00
110 Site 01 - FW1 UECO 20062217-000 TJ Ductile Pipe Marshalltown IA - Jobsite Apr-2026 S 148,863.97 S 148,863.97 Aug-2026 S 4,140.00 | $ 144,723.97
111 Bldg 11 - ROF - Process Pipe And Fittings UECO 20062180-001 MJ Fittings Marshalltown IA - Jobsite Apr-2026 S 26,171.48 S 26,171.48 S 26,171.48
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112 Site 01 - FW2 UECO 20061933-008 MJ Fittings Marshalltown IA - Jobsite Apr-2026 S 12,286.54 S 12,286.54 S 12,286.54
113 Site 01 - FW1 UECO 20062217-001 TJ Ductile Pipe Marshalltown IA - Jobsite Apr-2026 S 80,082.29 S 80,082.29 S 80,082.29
114 General Mellen & Assoc 040400 Dezuik 12"x6" PEC FL Marshalltown IA - Jobsite Apr-2026 S 25,316.12 S 25,316.12 S 25,316.12
115 Bldg 11 - SR Treatment Nucor PSI476702A Treatment Building Rebar Marshalltown IA - Jobsite Apr-2026 S 157,384.16 S 157,384.16 Jun-2026 S 157,384.16 | S -

116 Bldg 12 - SR Chemical Nucor PSI476702A Bldg 12 Pier Rebar Marshalltown IA - Jobsite Apr-2026 S 28,943.42 S 28,943.42 May-2026 S 28,943.42 | S -

117 Bldg 11 - SR Treatment Nucor PSI476702A Treatment Building Rebar Marshalltown IA - Jobsite Apr-2026 S 2,605.00 S 2,605.00 S 2,605.00
118 Bldg 11 - SR Treatment Ferguson 2084157 Stainless Steel Piping Shank - Johnston IA Apr-2026 S 49,553.65 S 49,553.65 S 49,553.65
119 Bldg 11 - SR Treatment Ferguson 2084157-1 Stainless Steel Piping Shank - Johnston IA Apr-2026 S 90,291.13 S 90,291.13 S 90,291.13
120 Site 01 - FW2 UECO 20061935-001 TJ & RJ Ductile Pipe Marshalltown IA - Jobsite May-2026 S 141,536.75 S 141,536.75 Aug-2026 S 82,615.10 | $ 58,921.65
121 Site 01 - FW2 UECO 20061935-002 TJ & RJ Ductile Pipe Marshalltown IA - Jobsite May-2026 | S 184,082.24 S 184,082.24 Aug-2026 S 99,321.60 | $ 84,760.64
122 Site 01 - FW2 UECO 20061935-003 TJ & RJ Ductile Pipe Marshalltown IA - Jobsite May-2026 S 161,102.37 S 161,102.37 Aug-2026 S 46,805.97 | $ 114,296.40
123 General - Plumbing Plumb Supply $101622349.001 ([Cast Soil Pipe & No Hub Fittings Marshalltown IA - Jobsite May-2026 S 5,878.06 S 5,878.06 Aug-2026 S 5,878.06 | S -

124 General - Plumbing Plumb Supply $101622349.002 |No Hub Fittings Marshalltown IA - Jobsite May-2026 | $ 266.56 S 266.56 May-2026 S 266.56 | S -

125 General - Plumbing Plumb Supply $101624393.001 [No Hub Fittings Marshalltown IA - Jobsite May-2026 S 2,177.27 S 2,177.27 Jun-2026 S 1,050.00 | $ 1,127.27
126 Site 01 - FW1 UECO 20062212-004 PVC Pipe & Ductile MJ Fittings Marshalltown IA - Jobsite May-2026 S 43,725.38 S 43,725.38 Aug-2026 S 7,580.00 | S 36,145.38
127 Site 01 - FW3 UECO 20062174-007 PVC Pipe Marshalltown IA - Jobsite May-2026 | S 63.84 S 63.84 S 63.84
128 Site 01 - Raw Water UECO 20062177-004 PVC Pipe & Ductile MJ Fittings Marshalltown IA - Jobsite May-2026 S 31,804.01 S 31,804.01 S 31,804.01
129 Site 01 - RSD Force Main UECO 20062181-003 PVC Pipe & Ductile MJ Fittings Marshalltown IA - Jobsite May-2026 S 4,515.05 S 4,515.05 S 4,515.05
130 Site 01 -Decant UECO 20062195-002 Ductile MJ Fittings Marshalltown IA - Jobsite May-2026 S 650.19 S 650.19 S 650.19
131 General Mellen & Assoc 040443 Dezurik 24" BAW MJ Marshalltown IA - Jobsite May-2026 S 168,988.50 S 168,988.50 Aug-2026 S 168,988.50 | S -

132 General Mellen & Assoc 039783 Kennedy Swing Check Valves Marshalltown IA - Jobsite May-2026 S 47,598.00 S 47,598.00 S 47,598.00
133 General Mellen & Assoc 040494 Dezurik BAW FLG Marshalltown IA - Jobsite May-2026 S 85,977.22 S 85,977.22 S 85,977.22
134 General Mellen & Assoc 040543 Dezurik 24" BAW MJ Marshalltown IA - Jobsite May-2026 S 168,988.50 S 168,988.50 S 168,988.50
135 Site 01 -Potable Water UECO 20062189-001 Blind Flange Marshalltown IA - Jobsite May-2026 | S 75.88 S 75.88 Apr-2026 S 75.88 | S -

136 Site 01 - FW1 UECO 20062212-005 MJ Fittings Marshalltown IA - Jobsite May-2026 S 570.00 S 570.00 Aug-2026 S 570.00 | S -

137 Site 01 - FW2 UECO 20062061-000 Casing Spacers Marshalltown IA - Jobsite May-2026 S 21,159.34 S 21,159.34 S 21,159.34
138 Site 01 - Raw Water UECO 20062177-005 MJ Fittings Marshalltown IA - Jobsite May-2026 S 32,638.69 S 32,638.69 S 32,638.69
139| Bldg 11 - ROBL - Process Pipe & Fittings UECO 60006554-000 GVxPE Floor Pipe Marshalltown IA - Jobsite May-2026 S 5,277.00 S 5,277.00 Jun-2026 S 5,277.00 | $ -

140 Site 01 - FW2 UECO 20062212-006 36" x 24" Wrap around end seal Marshalltown IA - Jobsite June 2026 S 302.24 S 302.24 S 302.24
141 Site 01 - Decant UECO 20062195-001 10" x 8" Domestic MJ Eccentric Reducer Marshalltown IA - Jobsite June 2026 | $ 764.40 S 764.40 S 764.40
142 Site 01 - RW UECO 20062176-002 24" x 20' PC250 HD C/L DI Pipe Marshalltown IA - Jobsite June 2026 S 53,439.16 S 53,439.16 S 53,439.16
143 Site 01 - FW3 UECO 20062173-002 24" x 20' PC250 HD C/L DIP Zinc Marshalltown IA - Jobsite June 2026 | S 31,554.24 S 31,554.24 S 31,554.24
144 Site 01 - FW1 UECO 20062217-003 24" x 20' PC250 RJ C/L DI Pipe Marshalltown IA - Jobsite June 2026 S 32,840.27 S 32,840.27 S 32,840.27
145 Site 01 - FW1 UECO 20062217-002 24" x 20' PC250 TJ & RJ C/L DI Pipe Marshalltown IA - Jobsite June 2026 | S 72,252.56 S 72,252.56 Aug-2026 S 2,665.36 | S 69,587.20
146 Site 01 - FW3 UECO 20062173-001 24" x 20' PC250 TJ & HD C/L DI Pipe Marshalltown IA - Jobsite June 2026 S 49,600.51 S 49,600.51 S 49,600.51
147 Site 01 - FW2 UECO 20061935-004 24" x 20' PC250 TJ C/L DI Pipe Marshalltown IA - Jobsite June 2026 | S 49,736.35 S 49,736.35 S 49,736.35
148 Bldg 10 - Process Pipe And Fittings Mellen & Assoc 040745 Telescoping Valves Marshalltown IA - Jobsite June 2026 S 31,977.00 S 31,977.00 S 31,977.00
149 General Plumb Supply $101519879.001 |Bilco Roof Hatches Marshalltown IA - Jobsite June 2026 S 11,575.00 S 11,575.00 S 11,575.00
150 Site01-FW1&2 Mellen & Assoc 040919 Dezurik 24" BAW MJ Marshalltown IA - Jobsite July 2026 S 168,988.50 S 168,988.50 S 168,988.50
151 Site 01 - BWS & ROBL UECO 20062179-000 24" x 20' PC250 HD C/L DI Pipe Marshalltown IA - Jobsite July 2026 S 4,293.59 S 4,293.59 Jun-2026 S 4,29359 | $ -

152 Site 01 - FW2 UECO 20061935-005 24" x 20' PC250 TJ & RJ C/L DI Pipe Marshalltown IA - Jobsite July 2026 S 3,828.02 S 3,828.02 Aug-2026 S 3,828.02 | S -

153 Site 01 - DEC/SDL UECO 20062193-001 24" x 20' PC250 RJ C/L DI Pipe Marshalltown IA - Jobsite July 2026 S 1,108.93 S 1,108.93 S 1,108.93
154 Site 01-FW 2 UECO 20062184-000 24" x 20' PC250 TJ C/L DI Pipe Marshalltown IA - Jobsite July 2026 S 2,723.33 S 2,723.33 Aug-2026 S 2,723.33 | S -

155 Bldg 11 - FE UECO 60006525-000 20" x 18'6" CL FLxPE AIS Marshalltown IA - Jobsite July 2026 S 14,662.00 S 14,662.00 S 14,662.00
156 Bldg 11 - FI UECO 60006527-001 18" CL FLXFPE & FLxFL Pipe Marshalltown IA - Jobsite July 2026 S 14,645.00 S 14,645.00 S 14,645.00
157 Bldg 11 - BWS UECO 60006522-007 20" x 18'6" CL FLxFL AIS Marshalltown IA - Jobsite July 2026 S 7,032.00 S 7,032.00 S 7,032.00
158 Bldg 11 - FI UECO 60006639-001 18" x 1'4" CE FLxPE & FLxFL AIS Marshalltown IA - Jobsite July 2026 S 24,339.64 S 24,339.64 S 24,339.64
159 Bldg 12 - SR Chemical Nucor PSI481311A Bldg 12 SOG Rebar Marshalltown IA - Jobsite July 2026 S 50,481.00 S 50,481.00 S 50,481.00
160 General Molin - Pay App#2 19124699 Buildin 12 - 23 Precast Panels Complete Marshalltown IA - Jobsite August 2026 S 177,572.00 | S 177,572.00 S 177,572.00
161 Bldg 11- ROF UECO 20062234-000 30" FLG Elbow & FLG Tee Marshalltown IA - Jobsite August 2026 S 201,034.60 | S 201,034.60 S 201,034.60
162 Bldg 11- ROF UECO 20062234-001 30" x 16" FLG Ecc Reducer Marshalltown IA - Jobsite August 2026 S 59,806.38 | $ 59,806.38 S 59,806.38
163 Bldg 11- FEFTW UECO 20063675-000 20" AIS Flange Bolts, Nuts & SBR Gasket Marshalltown IA - Jobsite August 2026 S 3,688.00 | $ 3,688.00 S 3,688.00
164 Bldg 13- BWS UECO 20062248-002 ;2,, :/|2c43’1 scéjg“:gee' 24" x 12" Red S0 GVR, Marshalltown IA - Jobsite August 2026 $ 17629936 | $  176,299.36 $  176,299.36
165 Bldg 10- Detention Tank UECO 60006678-000 20" x7'7-7/8" CLFL x PE AIS Marshalltown IA - Jobsite August 2026 S 12,000.00 | S 12,000.00 Aug-2026 S 12,000.00 | S -

166 Bldg 11- FE UECO 60006678-000 20" x 7' 7-7/8" CLFL x PE AIS Marshalltown IA - Jobsite August 2026 S 12,500.00 | $ 12,500.00 Aug-2026 S 12,500.00 | S -
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167 Bldg 11- PER UECO 20062109-000 18" x 90 GV x GV C/L Marshalltown IA - Jobsite August 2026 S 58,193.08 | $ 58,193.08 S 58,193.08
168 Site 01- RW UECO 20063768-000 24" 300008 Split Stargrip W ACC Marshalltown IA - Jobsite August 2026 S 4,348.00 | S 4,348.00 Aug-2026 S 4,348.00 | S -
169 Bldg 11- FE UECO 20062124-001 20" x 10" FLG Tee, 20" 90 Bend Groove C/L Marshalltown IA - Jobsite August 2026 S 68,622.48 | $ 68,622.48 S 68,622.48
170 Site 01- FW1, FW2 UECO 20063794-000 27"x22' Blue Perf Polywrap Marshalltown IA - Jobsite August 2026 S 1,900.80 | S 1,900.80 S 1,900.80
171 Bldg 10 UECO 20063653-000 8" FLG 90 Elbow, 8" DI FLNG Marshalltown IA - Jobsite August 2026 S 1,596.42 | S 1,596.42 S 1,596.42
20" 90 GR, 20"x10" ECC Redu, 20" VIC, SB 16"

Bldg 11- BWS & ROF UECO 20062122-001 Rest, SB14" Rest, 24"x16" Dom FLG, 16" FLG 90 Marshalltown IA - Jobsite August 2026 S 4191283 | S 41,912.83 S 41,912.83
172 Elbow
173 Bldg 13 - Chemical Building Nucor PSI481313A Drilled Piers - Rebar Marshalltown IA - Jobsite August 2026 S 38,651.92 S 38,651.92 S 38,651.92
174 Bldg 10 - Detention Tank Nucor PSI481313A Detention Tank - Rebar Marshalltown IA - Jobsite August 2026 S 98,085.00 | S 98,085.00 S 98,085.00
175 Bldg 10 - Meter Vault Nucor PSI481313A Meter Vault - Rebar Marshalltown IA - Jobsite August 2026 S 7,933.86 | S 7,933.86 S 7,933.86
176 Bldg 12 - SR Chemical Nucor PSI481313A Chemical Building - Rebar Marshalltown IA - Jobsite August 2026 S 455.00 | $ 455.00 S 455.00
177 Site 01- NG Groebner 148653-05 Pipe 4" SDR11 40' Sticks Marshalltown IA - Jobsite August 2026 S 21,561.68 | S 21,561.68 S 21,561.68
178 Site 01- NG Groebner 148653-00 Pipe 2" 11 20' MDPE Marshalltown IA - Jobsite August 2026 S 1,592.17 | S 1,592.17 S 1,592.17
179 Site 01- NG Groebner 148653-04 Riser 2" NPT x2" 11 YLW Elbow Marshalltown IA - Jobsite August 2026 S 221.44 | S 221.44 S 221.44
180 Bldg 12 - SR Chemical White Cap 50038842524 2"x4'x8' ST100 Highload 40PSI Styrofoam Marshalltown IA - Jobsite August 2026 S 6,036.20 | S 6,036.20 S 6,036.20
181 Bldg 11 - SR Treatment White Cap 50038860714 2"x4'x8' ST100 Highload 40PSI Styrofoam Marshalltown IA - Jobsite August 2026 S 7,488.00 | $ 7,488.00 S 7,488.00
182 Bldg 04 - Chem Carrier Line Mueller Inc. 00111675 :ﬁ:i?v?/zghi?,dc’iﬁeilftseqduare Washer Marshalltown IA - Jobsite August 2026 $ 409.00 | $ 409.00 $ 409.00
183 Bldg 04 - Chem Carrier Line Mueller Inc. 00111539 Strut, Clamps, Marshalltown IA - Jobsite August 2026 S 591.15 | $§ 591.15 S 591.15
184
185 Totals $ 4,844,11957 | S 1,002,499.37 [ S 5,846,618.94 $ 1,182,850.27 | S 4,663,768.67

EJCDC® C-620 Contractor's Application for Payment
© 2013 National Society of Professional Engineers for EJCDC. All rights reserved.
Page 17 of 18
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Application| a;rdlﬁertificate For Payment

Page 1
To Owner: Shank Constructors Project: Marshalltown RO Membrane Application No: 9 Date: 08/26/2026
3501 85th Ave N 1956 N Center St Rd i
Minneapolis, MN 55443 Marshalltown, IA 50158 Period To: 08/31/26
Architect's
. . Project No:
From Price Electric Contractor Job  ~a_551072
(Contractor): 405 N Troy Rd Number: Contract Date:  10/14/25
Robins, IA 52328 . )
Via (Architect):
Phone: 319 393-6406 Contract For:
Contractor's Application For Payment
Change Order Summary Additions Deductions Original contract sum 9,317,355.00
Change orders approved in
previous months by owner 0 BT Net change by change orders 40,900.00
Date Contract sum to date 9,358,255.00
Number Approved
Change Total completed and stored to date 898,558.50
orders
approved etai e
this month R ainag
3.0% of completed work 26,956.76
Tomale 0.0% of stored material 0.00
Net change by change orders 40,900.00 Total retainage 26,956.76
The undersigned Contractor certifies that to the best of the Contractor's knowledge, information, and Total earned less retainage 871,601.74
belief the work covered by this Application for Payment has been completed in accordance with the
Contract Documents, that all amounts have been paid by the Contractor for work for which previous . .
Certificates for Payment were issued and payments received from the Owner, and that current Less previous certificates of payment 852,960.77
payment shown herein is now due.
0.000% of taxable amount 0.0
.00
Contracter? 3/ No Sales or Use Tax
“
W Date: Q(Q % Current sales tax 0.00
: M County of:\t’\ (\(\ JACLYN RENEE NOWOTNY
) _ A Notarial Seal - jowa
Subscrlbeq nd sworn to before me this COmmission Number 865570
CZ&(@N)_ Notazp}b”c_ 7 My Commission Expires Jun 19, 2025 [CUTENt Payment due | 18,640.97
My commission expires // Balance to finish, including retainage 8,486,653.26

Architect's Certificate for Payment

In accordance with the Contract Documents, based on on-site observations and the Architect:
data comprising the above application the Architect certifies to the Owner that to the
best of the Architect's knowledge, information and belief the Work has progressed as By: Date:

indicated, the quality of the Work is in accordance with the Contract Documents, and
the Contractor is entitled to payment of the Amount Certified.

This Certification is not negotiable. The Amount Certified is payable only to the Contractor named herein. Issuance,
payment, and acceptance of payment are without prejudice to any rights of the Owner or Contractor under this

Amount Certified: $ Contract.
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Application anl €&rtificate For Payment -- page 2

To Owner: Shank Constructors Application No: 9 Date: 08/26/26 Period To: 08/31/26
From (Contractor): Price Electric Contractor's Job Number: CA-251072
Project: Marshalltown RO Membrane Architect's Project No:
I Wark Completed ] Materials Completed and
Itemn Scheduled Previous Presently Stored Stored to Oate Batance to Finish
Number Description Value Application This Period % Retention Memo
A003 Site 01 Demo 15,000.00 750.00 0.00 0.00 750.00 5.00 14,250.00 22.50
AQ05 Site 01 Temp Power/Light 35,000.00 28,000.00 0.00 0.00 28,000.00 80.00 7,000.00 840.00
A010 Site 01 Underground - Labor 625,000.00 93,750.00 0.00 0.00 93,750.00 15.00 531,250.00 2,812.50
A015 Site 01 Underground - Material 325,000.00 97,500.00 0.00 0.00 97,500.00 30.00 227,500.00 2,825.00
A040 Site 01 Branch Wire - Labor 50,000.00 0.00 0.00 0.00 0.00 0.00 50,000.00 0.00
A045 Site 01 Branch Wire - Material 25,000.00 0.00 0.00 0.00 . 0.00 0.00 25,000.00 0.00
A050 Site 01 Feeder Wire - Labor 200,000.00 0.00 0.00 0.00 0.00 0.00 200,000.00 0.00
A055 Site 01 Feeder Wire - Material 550,000.00 0.00 0.00 0.00 0.00 0.00 550,000.00 0.00
A060 Site 01 Gear/Equipment - Labor 40,000.00 0.00 0.00 0.00 0.00 0.00 40,000.00 0.00
A085 Site 01 Gear/Equipment - Material 460,000.00 0.00 0.00 0.00 0.00 0.00 460,000.00 0.00
AQ70 Site 01 Lighting - Labor 5,000.00 0.00 0.00 0.00 0.00 0.00 5,000.00 0.00
AQ75 Site 01 Lighting - Material 8,880.00 0.00 0.00 0.00 0.00 0.00 8,880.00 0.00
A090 Site 01 Generator - Labor 35,000.00 0.00 0.00 0.00 0.00 0.00 35,000.00 0.00
A0S5 Site 01 Generator - Material 2,800,000.00 0.00 0.00 0.00 0.00 0.00 2,800,000.00 0.00
A125 Site 01 Lighting Protection 35,500.00 0.00 0.00 0.00 0.00 0.00 35,500.00 0.00
A240 Site 01 LV Cabling - Labor 15,000.00 0.00 0.00 0.00 0.00 0.00 15,000.00 0.00
A275 Site 01 Video Surveillance 10,350.00 0.00 0.00 0.00 0.00 0.00 10,350.00 0.00
AZ80 Site 01 Access Control 5,780.50 0.00 0.00 0.00 0.00 0.00 5,780.50 0.00
B020 Building 2 Branch Rl - Labor 45,000.00 31,500.00 0.00 0.00 31,500.00 70.00 13,500.00 945.00
B025 Building 2 Branch Rl - Material 10,000.00 7,000.00 0.00 0.00 7,000.00 70.00 3,000.00 - 210.00
B030 Building 2 Feeder Rl - Labor 3,000.00 2,250.00 450.00 0.00 2,700.00 90.00 300.00 81.00
B03s5 Building 2 Feeder RI - Material 1,000.00 750.00 250.00 0.00 1,000.00 100.00 0.00 30.00
B040 Building 2 Branch Wire - Labor 5,000.00 0.00 0.00 0.00 0.00 0.00 5,000.00 0.00
Bo4s Building 2 Branch Wire - Material 1,000.00 0.00 0.00 0.00 0.00 0.00 1,000.00 0.00
B055 Building 2 Feeder Wire - Material 60,000.00 0.00 0.00 0.00 0.00 0.00 60,000.00 0.00
B080O Building 2 Gear/Equipment - Labor 10,000.00 0.00 0.00 0.00 0.00 0.00 10,000.00 0.00
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Applicationlanld Eertificate For Payment -- page 3

To Owner:

Shank Constructors

From (Contractor): Price Electric

Application No: 9
Contractor's Job Number:

Date: 08/26/26
CA-251072

Period To: 08/31/26

Project: Marshalltown RO Membrane Architect's Project No:
Work Completed l Materials Completed and
item Scheduled Previous Presently Stored  Stored to Date Balance to Finish
Number Description Value Application This Period % Retention Memo

B065 Building 2 Gear/Equipment - Material 280,000.00 0.00 0.00 0.00 0.00 0.00 280,000.00 0.00
B0O80 Building 2 Devices - Labor 1,000.00 0.00 0.00 0.00 0.00 0.00 1,000.00 0.00
B0O85 Building 2 Devices - Material 500.00 0.00 0.00 0.00 0.00 0.00 500.00 0.00
C020 Building 4 Branch RI - Labor 20,000.00 19,000.00 0.00 0.00 19,000.00 95.00 1,000.00 570.00
C025 Building 4 Branch RI - Material 5,000.00 4,750.00 0.00 0.00 4,750.00 95.00 250.00 142.50
C030 Building 4 Feeder RI - Labor 75,000.00 71,250.00 0.00 0.00 71,250.00 95.00 3,750.00 2,137.50
C035 Building 4 Feeder Rl - Material 40,000.00 38,000.00 0.00 0.00 38,000.00 95.00 2,000.00 1,140.00
C040 Building 4 Branch Wire - Labor 3,500.00 0.00 0.00 0.00 0.00 0.00 3,500.00 0.00
C045 Building 4 Branch Wire - Material 1,500.00 0.00 0.00 0.00 0.00 0.00 1,500.00 0.00
C050 Building 4 Feeder Wire - Labor 3,500.00 0.00 0.00 0.00 0.00 0.00 3,500.00 0.00
C055 Building 4 Feeder Wire - Material 10,000.00 0.00 0.00 0.00 0.00 0.00 10,000.00 0.00
C060 Building 4 Gear/Equipment - LLabor 5,000.00 0.00 0.00 0.00 0.00 0.00 5,000.00 0.00
C065 Building 4 Gear/Equipment - Material 110,000.00 0.00 0.00 0.00 0.00 0.00 110,000.00 0.00
C240 Building 4 LV Cabling - Labor 1,000.00 0.00 0.00 0.00 0.00 0.00 1,000.00 0.00
Do6o Building 10 Gear/Equipment - Labor 15,000.00 0.00 0.00 0.00 0.00 0.00 15,000.00 0.00
Doe6s Building 10 Gear/Equipment - Material 25,000.00 0.00 0.00 0.00 0.00 0.00 25,000.00 0.00
EQO05 Building 11 Temp Power/Light 2,500.00 0.00 0.00 0.00 0.00 0.00 2,500.00 0.00
E010 Building 11 Underground - Labor 51,500.00 2,575.00 1,030.00 0.00 3,605.00 7.00 47,895.00 108.15
EO15 Building 11 Underground - Material 25,000.00 2,500.00 500.00 0.00 3,000.00 12.00 22,000.00 90.00
EQ20 Building 11 Branch RI - Labor 250,000.00 0.00 0.00 0.00 0.00 0.00 250,000.00 0.00
EQ25 Building 11 Branch RI - Material 92,000.00 0.00 0.00 0.00 0.00 0.00 92,000.00 0.00
E030 Building 11 Feeder RI - Labor 55,000.00 0.00 0.00 0.00 0.00 0.00 55,000.00 0.00
EQ35 Building 11 Feeder RI - Material 30,000.00 0.00 0.00 0.00 0.00 0.00 30,000.00 0.00
E040 Building 11 Branch Wire - Labor 55,500.00 0.00 0.00 0.00 0.00 0.00 55,500.00 0.00
E045 Building 11 Branch Wire - Material 30,000.00 0.00 0.00 0.00 0.00 0.00 30,000.00 0.00
E050 Building 11 Feeder Wire - Labor 30,000.00 0.00 0.00 0.00 0.00 0.00 30,000.00 0.00
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Applicationlard [Eertificate For Payment -- page 4

To Owner:

Shank Constructors

Application No:

9

Date: 08/26/26

Period To: 08/31/26

From (Contractor): Price Electric Contractor's Job Number: CA-251072
Project: Marshalltown RO Membrane Architect's Project No:
Wark Completed I Materials Completed and
Item Scheduled Previous Presently Stored  Stored to Date Balance to Finish
Number Description Value Application This Period % Retention Memo

E055 Building 11 Feeder Wire - Material 80,000.00 0.00 0.00 0.00 0.00 0.00 80,000.00 0.00
E060 Building 11 Gear/Equipment - Labor 50,000.00 0.00 0.00 0.00 0.00 0.00 50,000.00 0.00
E065 Building 11 Gear/Equipment - Material 720,000.00 8,455.50 0.00 0.00 8,455.50 117 711,544.50 253.67
E070 Building 11 Lighting - Labor 20,000.00 0.00 0.00 0.00 0.00 0.00 20,000.00 0.00
EQ75 Building 11 Lighting - Material 61,389.00 0.00 0.00 0.00 0.00 0.00 61,389.00 0.00
E080 Building 11 Devices - Labor 6,000.00 0.00 0.00 0.00 0.00 0.00 6,000.00 0.00
E085 Building 11 Devices - Material 2,000.00 0.00 0.00 0.00 0.00 0.00 2,000.00 0.00
E240 Building 11 LV Cabling - Labor 10,000.00 0.00 0.00 0.00 0.00 0.00 10,000.00 0.00
E250 Building 11 LV Device - Labor 20,350.00 0.00 0.00 0.00 0.00 0.00 20,350.00 0.00
E275 Building 11 Video Surveillance 19,318.00 0.00 0.00 0.00 0.00 0.00 19,318.00 0.00
E280 Building 11 Access Control 3,595.80 0.00 0.00 0.00 0.00 0.00 3,595.80 0.00
FO05 Building 12 Temp Power/Light 2,500.00 0.00 0.00 0.00 0.00 0.00 2,500.00 0.00
FO10 Building 12 Underground - Labor 24,250.00 0.00 1,212.50 0.00 1,212.50 5.00 23,037.50 36.38
FO15 Building 12 Underground - Material 12,500.00 0.00 625.00 0.00 625.00 5.00 11,875.00 18.75
FO20 Building 12 Branch RI - Labor 70,000.00 0.00 0.00 0.00 0.00 0.00 70,000.00 0.00
F025 Building 12 Branch RI - Material 32,000.00 0.00 0.00 0.00 0.00 0.00 32,000.00 0.00
FO30 Building 12 Feeder RI - Labor 29,000.00 0.00 0.00 0.00 0.00 0.00 29,000.00 0.00
F035 Building 12 Feeder RI - Material 9,500.00 0.00 0.00 0.00 0.00 0.00 9,500.00 0.00
F040 Building 12 Branch Wire - Labor 18,000.00 0.00 0.00 0.00 0.00 0.00 18,000.00 0.00
FO45 Building 12 Branch Wire - Matenial 9,750.00 0.00 0.00 0.00 0.00 0.00 g,750.00 0.00
FO50 Building 12 Feeder Wire - Labor 8,250.00 0.00 0.00 0.00 0.00 0.00 8,250.00 0.00
F055 Building 12 Feeder Wire - Material 25,000.00 0.00 0.00 0.00 0.00 0.00 25,000.00 0.00
F060 Building 12 Gear/Equipment - Labor 23,228.00 0.00 0.00 0.00 0.00 0.00 23,228.00 0.00
F065 Building 12 Gear/Equipment - Material 154,234.00 4,227.75 0.00 0.00 4,227.75 2.74 150,006.25 126.83
FO70 Building 12 Lighting - Labor 7,500.00 0.00 0.00 0.00 0.00 0.00 7,500.00 0.00
FO75 Building 12 Lighting - Material 32,866.00 0.00 0.00 0.00 0.00 0.00 32,866.00 0.00
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Applicationlanld, Ebrtificate For Payment -- page 5

To Owner: Shank Constructors Application No: 9 Date: 08/26/26 Period To: 08/31/26
From (Contractor): Price Electric Contractor's Job Number: CA-251072
Project: Marshalltown RO Membrane Architect's Project No:
I Work Completed l Materials Completed and
Item Scheduled Previous Presently Stored  Stored to Date Balance to Finish
Number Description Value Application This Period % Retention Memo
F080 Building 12 Devices - Labor 2,000.00 0.00 0.00 0.00 0.00 0.00 2,000.00 0.00
F085 Building 12 Devices - Material 750.00 0.00 0.00 0.00 0.00 0.00 750.00 0.00
F160 Building 12 Fire Alarm Cable - Labor 3,250.00 0.00 0.00 0.00 0.00 0.00 3,250.00 0.00
F161 Building 12 Fire Alarm Device - Labor 9,000.00 0.00 0.00 0.00 0.00 0.00 9,000.00 0.00
F165 Building 12 Fire Alarm - Material 18,075.00 0.00 0.00 0.00 0.00 0.00 18,075.00 0.00
F240 Building 12 LV Cabling - Labor 4,500.00 0.00 0.00 0.00 0.00 0.00 4,500.00 0.00
F250 Building 12 LV Device - Labor 11,500.00 0.00 Q.00 0.00 0.00 0.00 11,500.00 0.00
F275 Building 12 Video Surveillance 8,000.00 0.00 0.00 0.00 0.00 0.00 8,000.00 0.00
F280 Building 12 Access Control 7,721.70 0.00 0.00 0.00 0.00 0.00 7,721.70 0.00
GOo5 Building 13 Temp Power/Light 5,000.00 0.00 0.00 0.00 0.00 0.00 5,000.00 0.00
GOo10 Building 13 Underground - Labor 24,250.00 0.00 0.00 0.00 0.00 0.00 24,250.00 0.00
G015 Building 13 Underground - Material 12,500.00 0.00 0.00 0.00 0.00 0.00 12,500.00 0.00
G020 Building 13 Branch Ri - Labor 65,000.00 0.00 0.00 0.00 0.00 0.00 65,000.00 0.00
G025 Building 13 Branch Ri - Material 41,000.00 0.00 0.00 0.00 0.00 0.00 41,000.00 0.00
G030 Building 13 Feeder Rl - Labor 23,000.00 0.00 0.00 0.00 0.00 0.00 23,000.00 0.00
G035 Building 13 Feeder RI - Material 9,500.00 0.00 0.00 0.00 0.00 0.00 9,500.00 0.00
G040 Building 13 Branch Wire - Labor 18,000.00 0.00 0.00 0.00 0.00 0.00 18,000.00 0.00
G045 Building 13 Branch Wire - Material 9,750.00 0.00 0.00 0.00 0.00 0.00 9,750.00 0.00
G050 Building 13 Feeder Wire - Labor 8,250.00 0.00 0.00 0.00 0.00 0.00 8,250.00 0.00
G055 Building 13 Feeder Wire - Material 25,000.00 0.00 0.00 0.00 0.00 0.00 25,000.00 0.00
G080 Building 13 Gear/Equipment - Labor 23,229.00 0.00 0.00 0.00 0.00 0.00 23,229.00 0.00
G085 Building 13 Gear/Equipment - Material 188,188.00 4,227.75 0.00 0.00 4,227.75 2.25 183,958.25 126.83
GQ70 Building 13 Lighting - Labor 7,500.00 0.00 Q.00 0.00 0.00 0.00 7,500.00 0.00
GQ75 Building 13 Lighting - Material 32,865.00 0.00 0.00 0.00 0.00 0.00 32,865.00 0.00
G080 Building 13 Devices - Labor 2,000.00 0.00 0.00 0.00 0.00 0.00 2,000.00 0.00
G085 Building 13 Devices - Material 750.00 0.00 0.00 0.00 0.00 0.00 750.00 0.00
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Application hnd E&rtificate For Payment -- page 6

To Owner: Shank Constructors Application No: 9 Date: 08/26/26 Period To: 08/31/26
From (Contractor): Price Electric Contractor's Job Number: CA-251072
Project: Marshalltown RO Membrane Architect's Project No:
| Work Completed ] Materials Completed and
Item Scheduled Previous Presently Stored  Stored to Date Balance to Finish
Number Description Value Application This Period % Retention Memo

G160 Building 13 Fire Alarm Cable - Labor 3,250.00 0.00 0.00 0.00 0.00 0.00 3,250.00 0.00
G161 Building 13 Fire Alarm Device - Labor 9,000.00 0.00 0.00 0.00 0.00 0.00 9,000.00 0.00
G165 Building 13 Fire Alarm - Material 18,075.00 0.00 0.00 0.00 0.00 0.00 18,075.00 0.00
G240 Building 13 LV Cabling - Labor 4,500.00 0.00 0.00 0.00 0.00 0.00 4,500.00 0.00
G250 Building 13 LV Device - Labor 11,150.00 0.00 0.00 0.00 0.00 0.00 11,150.00 0.00
G275 Building 13 Video Surveillance 3,500.00 0.00 0.00 0.00 0.00 0.00 3,500.00 0.00
G280 Building 13 Access Control 5,100.00 0.00 0.00 0.00 0.00 0.00 5,100.00 0.00
H500 General Instrumentation 111,607.00 0.00 0.00 0.00 0.00 0.00 111,607.00 0.00
HB00 General Project Management 50,000.00 20,000.00 2,500.00 0.00 22,500.00 45.00 27,500.00 675.00
H610 General BIM Services 80,000.00 76,000.00 0.00 0.00 76,000.00 95.00 4,000.00 2,280.00
H707 General Equipment Rental 100,000.00 30,000.00 5,000.00 0.00 35,000.00 35.00 65,000.00 1,050.00
H710 General Mobilization 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 450.00
Hs00 General Submittals 255,000.00 234,600.00 7,650.00 0.00 242,250.00 95.00 12,750.00 7,267.50
H902 General Bond 46,355.00 46,355.00 0.00 0.00 46,355.00 100.00 0.00 1,390.65
RFC-001 Field Order #4 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
RFC-005 Dewater Wells 1-8 40,900.00 40,900.00 0.00 0.00 40,900.00 100.00 0.00 1,227.00

Application Total 9,358,255.00 879,341.00 18,217.50 0.00 898,558.50 9.60 8,459,696.50 26,956.76
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APPLICATION AND CERTIFICATE FOR PAYMENT

DOCUMENT SUMMARY SHEET Page 10f2
TO CONTRACTOR: PROJECT: APPLICATION NO: 2
Shank Constructors Marshalltown WTP 6 MGD RO Plant INVOICE NO: 19124699
3501 85th Ave N 1956 N Center St Rd . R
Minneapolis, Minnesota 55443 Marshalltown, lowa 50158 PERIOD: 08/01/26 - 08/31/26

PROJECT NO: 1329

FROM SUBCONTRACTOR: CONTRACT NO: P0O-1329-033
Molin Sioux Falls CONTRACT DATE: 02/18/2026
2810 N Bahnson Ave )
Sioux Falls, South Dakota 57104 CERTIFICATE DATE: 08/24/2026

SUBCONTRACT FOR: 1329 PRECAST CONCRETE MATER.

SUBMITTED DATE:

SUBCONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Subcontract. Continuation
Sheet is attached.

1. Original Contract Sum $1,442,258.00
2. Net change by change orders $0.00
3.  Contract Sum to date (Line 1 £ 2) $1,442,258.00
4.  Total completed and stored to date

{Column G on detail sheet) $292,952.64
5.  Retainage:

a. 0.00% of completed work $0.00

b. 0.00% of stored material $0.00

Total retainage

{Line 5a + 5b or total in column I of detail sheet) $0.00
6. Total earned less retainage

{Line 4 less Line 5 Total) $292,952.64
7. Less previous cerfificates for payment

{Line 6 from prior certificate) $115,380.64

Current payment due: $177,572.00

Balance to finish, including retainage

{Line 3 less Line 6) $1,149,305.36

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months by Owner/Client: $0.00 $0.00
Total approved this month; $0.00 $0.00
Totals: $0.00 $0.00

Net change by change orders: $0.00

The undersigned certifies that to the best of the Subcontractor's knowledge, information and belief,
the Work covered by this Application for Payment has been completed in accordance with
the Subcontract Documents, that all amounts have been paid by the Subcontractor for Work which
previous Certificates for payment were issued and payments received from the Owner/Client, and

that current payments shown herein is now due.

SUBCONTRACTOR: Molin Sioux Falis

ty{’ﬁ‘, Q/‘”

State 0

Dalcats

County of: V\/U e hﬂhq

Subscribed and sworn to before

me this Z.

Notary Public: j &,@
My commisslon-€xpires:

day of H’U@Us
Odly @7 w24

L

900 bt 8 s = 8

&

NOTARY PUBLIC
SOUTH DAKOTA

Date: & ! ;1'1"/ -,

ey mfonfiapinffinimfinfintnfia b aintafintatni gt

LACY JORGENSEN §

aTT
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CONTINUATION SHEET

DOCUMENT DETAIL SHEET

Page 2of 2

Document SUMMARY SHEET, APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Contractor's signed Certification is attached.

Use Column | on Contracts where variable retainage for line items apply.

APPLICATION NUMBER: 2

APPLICATION DATE: 08/25/2026

PERIOD: 08/01/26 - 08/31/26 =
H
Contract Lines (
A B c D E F G H 1 W
FROM PREVIOUS MATERIALS TOTAL COMPLETED AND
SCHEDULED VALUE APPLICATION - THIS PERIOD PRESENTLY STORED STORED TO DATE BALANCE TO
™|  subceTcope DESCRIPTION OF WORK (D+E) (NOT IN D ORE) (D+E+F) FINISH RETAINAGE
. C.G
QTY | UNIT PRICE VALUE ary VALUE ary VALUE ary VALUE ary VALUE (G'{'c) €-e
20-2034.200.Material
1 |Precast Hollowcare 10| $11,205.00 $11,205.00| 0.08 $806.40| 0.0 $000| 0.0 50.00| o0.08 $896.40| 8.00% $10,308.60 $0.00
Fabrication.Material
20-2034.200.Maleriat
2 |Precast Double Tee 1.0 $224,338.00 $224,33800| 0.08 $17,047.04| 00 $0.00| 0.0 $0.00| 0.08 $17,947.04| 8.00% $206,390.96 $0.00
Fabrication.Material
20-2034.200.Material
3 | Precast Wall Panels 1.0 | $887.860.00 $887,860.00 | 0.08 $71,028.80| 0.0 $000| 02 $177.572.00| 028 $248,600.80 | 28.00% $639,259.20 $0.00
Fabrication.Material
20-2034,200.Material
4 | Precast Beams/Columns 10| $63,798.00 $63,798.00| 0.08 $5103.84| 0.0 $000| o0 $0.00| o.08 $5,103.84 | 8.00% $58,694.16 $0.00
Fabrication Material
20-2034.200.Materiat
5 |Precast Freight 1.0| $255,057.00 $255,057.00| 0.08 $20,40456| 0.0 $0.00| 00 $0.00| 0.08 $20,404.56| 8.00% $234,652.44 $0.00
Fabrication.Material
TOTALS: $1,442,258.00 $115,380.64 $0.00 $177,572.00 $292,952.84 | 20.31% $1,148,305.36 $0.00
Grand Totals
A B c D E F G H 1
FROM PREVIOUS MATERIALS TOTAL COMPLETED “ BALANCE TO
ITEM DESCRIPTION OF WORK SCHEDULED VALUE APPLICATION THIS PERIOD PRESENTLY STORED | AND STORED TO DATE © /'c) FINISH RETAINAGE
NO. (O+E) (NOT IN D ORE) (D+E+F) (C-6)
GRAND TOTALS: $1,442,256.00 $115,380.64 §0.00 $177,572.00 $202,952.64| 20.31% $1,149,305.36 $0.00




1.1.B

Walter Smith

From: Accounts Receivable SF <accountsreceivableSF@molin.com>
Sent: Tuesday, August 25, 2026 9:41 AM

To: Walter Smith; Accounts Receivable SF

Cc: Justin Sease

Subject: RE: 1329 - Marshailtown WTP - Molin Pay App#2 - Stored Materials
Walter-

The 28% is for 23 panels completed. The total number of panels which will be produced is 81 panels.
Please let me know if you have any other questions.

Thanks-

Jennifer Satlak
Senior Project Accountant

Molin Sioux Falls
E: jennifer.satlak@molin.com

From: Walter Smith <wsmith@shankconstructors.com>

Sent: Tuesday, August 25, 2026 7:31 AM

To: Accounts Receivable SF <accountsreceivableSF@molin.com>

Cc: Justin Sease <jsease@shankconstructors.com>

Subject: RE: 1329 - Marshalltown WTP - Molin Pay App#2 - Stored Materials

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the
sender and know the content is safe.

Good Morning Jennifer,
Thank you for providing all the information.

Do you have a spreadsheet or something that shows how many wall panels you are billing for? On your
pay application you have a value of wall panels listed at $887,860.00 and the total completed to date is
now $248,600.80. HDR is going to want to know how many panels are included in the total and how many
are complete. Right now, you are showing you are 28% complete.

Thank you,
Walter

Walter Smith

s HVN K Sr. Project Manager

P 612-282-6280 | E wsmith@shankconstructors.com
CONSTRUCTORS B .
3501 85™ Ave N., Minneapolis, MN 55443
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B

DATE (MM/DD/YYYY)

ACO CERTIFICATE OF LIABILITY INSURANCE 1212212025

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy{ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUGER GONIACT  Becky Perron
North Risk Partners PN Exy: (651) 379-7800 (A, Noj:  (651) 379-7801
2010 Centre Pointe Blvd. EMAL <. becky.perron@northriskpartners.com
INSURER(S) AFFORDING COVERAGE NAIC #
Mendota Heights MN 55120 INSURERA: Travelers Indemnity of America 25666
INSURED INSURER B : Travelers Property Casualty Co of America 25674
Molin Sioux Falls, Inc. INSURER ¢ : Travelers Casualty Insurance Co of America 19046
2800 N Bahnson Ave. INSURER D :
INSURER E :
Sioux Falls SD 57104 INSURER F :
COVERAGES CERTIFICATE NUMBER: _ 25-26 Molin Sioux Falls REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

ADDLSUBR]
TR TYPE OF INSURANCE INSD | WvD POLICY NUMBER rﬂ/%g}(v?fl\:ﬁr:- ;ﬂ_ﬂ;’é%%; LIMITS
| COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE s 1,000,000
"DAMAGE TO RENTED
J CLAIMS-MADE OCCUR PREMISES (Ea occurrence) $ 300,000
2(_ Contractual Liability, Severability of MED EXP (Any one person) s 10,000
A [ Interest & Cross Liability Included CO5679B02A 11/03/2025 | 09/01/2026 | pepsonaL & ADVINJURY | 5 1,000,000
| GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE s 2,000,000
POLICY e I___| Loc PRODUCTS - COMPIoPAGG | 5 2:000,000
otHer: Broad Form Prop Dmg Incl $
COMBINED SINGLE LIMIT
AUTOMOBILE LIABILITY Ea accident] $ 1,000,000
XX| ANY AUTO BODILY INJURY (Per person) | $
| owNED SCHEDULED .
B [ SINED 0y [ | Scheo CAP5836B225 11/03/2025 | 09/01/2026 | BODILY INJURY (Per accident) | §
S¢| HIRED NON-OWNED PROPERTY DAMAGE s
| < AUTOS ONLY AUTOS ONLY |_(Per accident)
><| $250 Ded. Hired Physical Damage |s ACV
| XX uMBRELLALIAB | XX| occur EACH OCCURRENCE s 10,000,000
B EXCESS LIAB CLAIMS-MADE CUP45965420 11/03/2025 | 09/01/2026 | pncReGATE s 10,000,000
DED | X[ ReTEnTION 5 10,000 5
WORKERS COMPENSATION PER OTH-
AND EMPLOYERS' LIABILITY YN | SFirure ER T
C (R I EREAECUTIVE E N/A UB3N215891 11/03/2025 | 09/01/2026 | EL-EACHACCIDENT S
(Mandatory In NH) E.L. DISEASE - EAEMPLOYEE | 3 900,000
If yes, describe under 500,000
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICYLIMIT | § ,
. ) Limit $14,000,000
Business Personal Property Including
B | Sold Stock Stored Outside Bldg. QT-630-C0794248-TIL-25 11/03/2025 | 09/01/2026 |Bus. Pers. Prop. Ded. $250,000
Sold Stock Deductible $10,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additlonal Remarks Schedule, may be attached if more space Is required)

Project 1329- Marshalltown WTP 6 MGD RO Membrane Plant:

Certificate holder and others required by the subcontract are included as additional Insureds in regard to the General Liability, Automobile Liability &
Umbrella/Excess Liability where required by written contract on a primary and non contributory basis including ongoing and completed operations. Blanket
Waiver of Subrogation applies to the General Liability, Auto Liability, Work Comp and Umbrella policies when required by written contract.

Certificate Holder and Owner are Loss Payee as respects Stock the insured sold and is stored on insured's property outside the building.

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN

Shank Constructors ACCORDANCE WITH THE POLICY PROVISIONS.

3501 85th Ave N.
AUTHORIZED REPRESENTATIVE

inneapol N 5544 ST T T T g
Minneapolis MN 55443 = ?-_’ﬁﬁ:"

— =
o T} - -

© 1988-2015 ACORD CORPORATION. Al rights reserved.
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DATE (MM/DD/YYYY)

S B
ACORD CERTIFICATE OF LIABILITY INSURANCE oo

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER CONIACT  Becky Perron
North Risk Partners SHONE Ex (651) 379-7800 {FA\,’(‘:I Noj. (651)379-7801
2010 Centre Pointe Blvd. ML s, becky.perron@northriskpartners.com
INSURER(S) AFFORDING COVERAGE NAIC #
Mendota Heights MN 55120 INSURER A ; St Paul Surplus Lines Ins Co Non-Admitted 30481
INSURED INSURER B :
Molin Sioux Falls, Inc. INSURER G :
2800 N Bahnson Ave. INSURER D :
INSURERE :
Sioux Falls SD 57104 INSURER F :
COVERAGES CERTIFICATE NUMBER:  25-26 Molin SF Prof/Poll REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR ADDL]SUBR POLICY EFF | POLICY EXP
LTR TYPE OF INSURANCE INSD | WvD POLICY NUMBER (MM/DD/YYYY) | (MM/DD/YYYY) LIMITS
COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE $
A NTED
CLAIMS-MADE OCCUR PREMISES (Ea ocourrence | $
MED EXP {Any ong person) $
PERSONAL & ADV INJURY $
GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE 3
PRO-
POLICY D JECT D Loc PRODUCTS - COMPIOPAGG | §
OTHER: 5
AUTOMOBILE LIABILITY COMBINED SINGLE LIMIT 5
(Ea accident|
ANY AUTO BODILY INJURY (Per person) | §
OWNED SCHEDULED =
T LY v BODILY INJURY (Per accident) | §
HIRED NON-OWNED PROPERTY DAMAGE P
|| AUTOS ONLY AUTOS ONLY | (Per accident)
$
UMBRELLA LIAB OCCUR EACH OCCURRENCE 5
EXCESSLIAB CLAIMS-MADE AGGREGATE $
DED l l RETENTION § $
WORKERS COMPENSATION PER ] OTH-
AND EMPLOYERS' LIABILITY . STATUTE ER
ANY PROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT $
OFFICER/MEMBER EXCLUDED? I:] N/A
{Mandatory In NH) E.L. DISEASE - EA EMPLOYEE | §
If yes, describe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | §
Professional Ea Occ/Agg $4,000,000
Professional & Pollution Liability . .
A | Claims Made; Deductible - $100,000 ZCD51N98178258K 12/01/2025 | 12/01/2026 | Pollution Liab Ea Occ/Ag $4,000,000
Pollution Includes Mold

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additionaf Remarks Schedule, may be attached If more space Is required)
Project 1329- Marshalltown WTP 6 MGD RO Membrane Plant:

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN

Shank Constructors ACCORDANCE WITH THE POLICY PROVISIONS.

3501 85th Ave N.
AUTHORIZED REPRESENTATIVE

Minneapalis MN 55443 . ‘z;—j,—’_--;;_._;g_,——- .

© 1988-2015 ACORD CORPORATION. All rights reserved.
ACORD 25 (2016/03) The ACORD name and logo are registered marks of ACORD Page 30 of 202



UCC FINANCING STATEMENT AMENDMENT

FOLLOW INSTRUCTIONS

A. NAME & PHONE OF CONTACT AT SUBMITTER (optional)

B. E-MAIL CONTACT AT SUBMITTER (optional)

C. SEND ACKNOWLEDGMENT TO: (Name and Address)

|§hank Constructors —|
6250 NW Beaver Dr., Suite A6
Johnston, |1A 50131 _|

L

SEE BELOW FOR SECURED PARTY CONTACT INFORMATION THE ABOVE SPACE IS FOR FILING OFFICE USE ONLY
1a. INITIAL FINANCING STATEMENT FILE NUMBER 1 :).DThis FINANCING STATEMENT AMENDMENT is to be filed [for record]
E250597 13-5 (or recorded) in the REAL ESTATE RECORDS. Filer: attach Amendment Addendum
- {Form UCC3Ad) and provide Debtor’s name in item 13.

2. DTERMINATION: Effectiveness of the Financing Statement identified above is terminated with respect to the security interest(s) of Secured Part(y)(ies) authorizing this Termination Statement

e
B.D ASSIGNMENT: Provide name of Assignee in item 7a or 7b, and address of Assignee in item 7¢ and name of Assignor in item 9
For partial assignment, complete items 7 and 9; check ASSIGN Collateral box in item 8 and describe the affected collateral in item 8

Er——
4.D CONTINUATION: Effectiveness of the Financing Statement identified above with respect to the security interest(s) of Secured Party authorizing this Continuation Statement is continued for the
additiona! period provided by applicable law

5. PARTY INFORMATION CHANGE:
Check one of these twa boxes: AND Check gne of these three boxes to:

. CHANGE name and/or address: Complete DD name: Complete item DELETE name: Give record name
This Change affects . Debtor or H Secured Party of record Eitem 6a or 6b; and item 7a or 7b and item 7c 7a or 7b, and item 7c to be deleted in item 6a or 6b
= ——— =
6. CURRENT RECORD INFORMATION: Complete for Party Information Change - provide only ane name (6a or 6b)

6a. ORGANIZATION'S NAME

6b. INDIVIDUAL'S SURNAME FIRST PERSONAL NAME ADDITIONAL NAME(S)/INITIAL(S) SUFFIX

e
7. CHANGED OR ADDED INFORMATION: Complete for Assignment or Party Information Change - provide only ong name (7a or 7b) (use exact, full name; do not omit, modify, or abbreviale any part of the Debtor’s name)
7a. ORGANIZATION'S NAME

7b. INDIVIDUAL'S SURNAME

INDIVIDUAL'S FIRST PERSONAL NAME

INDIVIDUAL'S ADDITIONAL NAME(S)/INITIAL(S) SUFFIX
7c. MAILING ADDRESS CITY STATE |POSTAL CODE COUNTRY
8. COLLATERAL CHANGE:  Check only one box: DD collateral g DELETE collateral URESTATE covered collateral —E ASSIGN* collateral
Indicate collateral: *Check ASSIGN COLLATERAL only if the assignee’s power to amend the record is limited to certain collateral and describe the collateral in Section 8

Stored Precast Wall Panels

9. NAME oF SECURED PARTY oF RECORD AUTHORIZING THIS AMENDMENT: Provide only gne name (9a or 9b) {(name of Assignor, if this is an Assignment)
If this is an Amendment authorized by a DEBTOR, check here and provide name of authorizing Debtor

9a. ORGANIZATION'S NAME

9b. INDIVIDUAL'S SURNAME FIRST PERSONAL NAME ADDITIONAL NAME(S)INITIAL(S) SUFFIX

10. OPTIONAL FILER REFERENCE DATA:

Page-8tof202—

FILING OFFICE COPY — UCC FINANCING STATEMENT AMENDMENT (Form UCC3) (Rev. 07/01/23)



1.1B Instructions for UCC Financing Statement Amendment (Form UCC3)

Please type or print this form. Be sure it is completely legible. Forms with handwritten entries may be rejected. Read and follow all Instructions.

Fill in form very carefully; mistakes may have important legal consequences. If you have questions, consult your attorney. The filing office cannot give
legal advice.

Unless specifically required by applicable state law, DO NOT include social security numbers, driver's license numbers, financial account numbers or other
non-public personally identifiable information anywhere on the form.

Form instructions are intended for paper forms. Electronic UCC filing parameters and instructions may differ from the below instructions.

Send completed form and any attachments to the filing office, with the required fee.

ITEM INSTRUCTIONS

Aand B. To assist filing offices that might wish to communicate with filer, filer may provide information in item A and item B. These items are optional.

C. Complete item C if filer desires an acknowledgment sent to them. If filing in a filing office that returns an acknowledgment copy fumished by filer,
present simultaneously with this form the Acknowledgment Copy or a carbon or other copy of this form for use as an acknowledgment copy.

Always complete items 1a and 9.

1a. File Number. Enter file number of initial financing statement to which this Amendmentrelates. Enter only one file number. If required by a local filing
office or optionally when filing at the state level, the date of filing may be added after the initial financing statement file number.

1b. If this Amendment is to be filed in the real estate records or in any other filing office where the name of current Debtor is required for indexing purposes,
check the boxinitem 1b and enter Debtor name initem 13 of Amendment Addendum (Form UCC3Ad). Complete item 13 in accordance with instructions
on Amendment Addendum (Form UCC3Ad). If Debtor does not have an interest of record, enter the name and address of the record owner in item
16 of Amendment Addendum (Form UCC3Ad).

Note: Show purpose of this Amendment by checking box 2, 3, 4, 5, or 8 (in items 5 and 8 you must check additional boxes); also complete items 6, 7, and/
or 8 as appropriate. Some filing offices may accept certain combinations of muitiple actions on an Amendment. Filing offices that accept multiple
actions may charge an additional fee. Consult the administrative rules of the designated filing office to determine the extent to which multiple actions
will be accepted, indexed, and the applicable filing fees for multiple actions.

2. Termination. To terminate the effectiveness of the identified financing statement with respect to the security interest(s) of authorizing Secured Party,
check box in item 2. See Instruction 9 below.

3. Assignment. To assign (1) some or all of Assignor’s right to amend the identified financing statement, or (2) the Assignor’s right to amend the identified
financing statement with respect to some (but not all) of the collateral covered by the identified financing statement. Check box in item 3 and enter
name of Assignee in item 7a or 7b; always enter the Assignee’s mailing address in item 7c. Also enter name of Assignor in item 9. If assignment
affects the right to amend the financing statement with respect to some (but not all) of the collateral covered by the identified financing statement,
check the ASSIGN collateral box and indicate the particular collateral covered in item 8.

4. Continuation. To continue the effectiveness of the identified financing statement with respect to the security interest(s) of authorizing Secured Party,
check box in item 4. Note: a continuation statement must be filed within six months before the lapse date. Consult filing office rules to determine the
first and last days permitted for filing continuation statements.

5-7. Party Information Change. To indicate a party information change, check this box; also check additional boxes (as applicable) and complete items 5,
6, and/or 7 as appropriate.

To change the name and/or address of a party (items 5, 6, and 7): Check box in item § to indicate whether this Amendment relates to a Debtor or
Secured Party of record; and check the CHANGE name and/or mailing address box in item 5 and enter name of affected party (current record name)
in item 6a or 6b; and repeat or enter the new name in item 7a or 7b; always enter the party’s mailing address in item 7c.

To add a party (items 5 and 7). Check box in item 5 to indicate whether this Amendment relates to a Debtor or Secured Party of record; and check
the ADD name box in item 5 and enter the added party’s name in item 7a or 7b; always enter the party’s mailing address in item 7c. For additional
Debtors or Secured Parties, attach Amendment Additional Party (Form UCC3AP), using correct name format.

To delete a party (items 5 and 6). Check box in item 5 to indicate whether this Amendment relates to a Debtor or Secured Party of record; and check
the DELETE name box in item 5 and enter the deleted party’s name in item 6a or 6b.

8. Collateral Change. To indicate a collateral change, check the applicable box and describe the change in item 8. If space in item 8 is insufficient,
continue collateral description in item 14 of Amendment Addendum (Form UCC3Ad).

To add collateral: Check the ADD collateral box in item 8 and indicate the additional collateral.
To delete collateral: Check the DELETE collateral box in item 8 and indicate the deleted collateral. A partial release is a DELETE collateral change.
To restate covered collateral description: Check the RESTATE covered collateral box in item 8 and indicate the restated collateral.

To assign the right to amend the financing statement with respect to part (but not all) of the collateral covered by the identified financing statement:
Comply with Instruction 3 above, check the ASSIGN collateral box in item 8 and describe the collateral subject to the partial assignment.

9. Name of Authorizing Party. Enter name of the party of record authorizing this Amendment. In most cases, the authorizing party is the Secured Party
of record. [f this is an Amendment (Assignment), enter the Assignor’ secured party’s name in item 9a or Sb. If this is an Amendment (Termination)
authorized by a Debtor, check the box in item 9 and enter the name of the Debtor authorizing this Amendment in item 9a or 9b. If this Amendment
(Termination) is to be filed or recorded in the real estate records, also enter, in item 12 of Amendment Addendum (Form UCC3Ad), the name of
Secured Party of record. Optional; if there is more than one authorizing Secured Party or Debtor, enter additional name(s) in item 18 of the Amendment
Addendum (Form UCC3Ad) or attach an exhibit listing the additional parties that authorized the amendment.

10. Optional Filer Reference Data. This item is optional and is for filer's use only. For filer’s convenience of refeFe)nag Beray@hte? A dem 10 any
identifying information that filer may find useful.



Maternity Leave

This policy applies to all employees of Marshalltown Water Works.

An employee who has pregnancy limitations due to pregnancy, childbirth, or a related
medical condition may take a leave of absence for the period the employee has pregnancy
limitations, or up to eight (8) weeks, whichever is less, in accordance with the lowa Civil
Rights Act or other state and federal laws.

Maternity leave shall be unpaid unless the employee has accrued sick leave or vacation
available for use. Sick leave may be used as permitted under the “Family Care” provision
of the Sick Leave Policy.

The employee shall provide timely notice to Human Resources and their Manager of the
anticipated period of maternity leave. Any requested change to the approved period of
leave must be submitted to and approved by Human Resources and their Manager before
the change is effective.

Marshalltown Water Works may require medical certification verifying that the employee is
unable to reasonably perform the duties of employment due to pregnancy, childbirth, or a
related medical condition.

An employee returning from maternity leave must be able to reasonably perform the duties
of their position, with or without reasonable accommodation, consistent with applicable
law.

Employees should contact Human Resources before beginning maternity leave to
understand how the leave will affect health insurance, retirement contributions, paid leave
accrual, and other employee benefits.

Employees remain responsible for any employee-paid portion of benefit premiums during
periods of unpaid leave.

Marshalltown Water Works will administer maternity leave in accordance with the lowa
Civil Rights Act and all other applicable federal and state laws. If applicable law provides
greater rights or protections than this policy, the law shall control.



A RESOLUTION SETTING PUBLIC HEARING ON
FY27 CAPITAL IMPROVEMENT PLAN

WHEREAS, the Board of Trustees of the Marshalltown Water Works has
determined that it is necessary and in the public interest to plan for future capital
improvements of the drinking water system, and

WHEREAS, before said Capital Improvement Plan may be adopted, it is
necessary to hold a public hearing,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF TRUSTEES
OF THE MARSHALLTOWN WATER WORKS, AS FOLLOWS:

That the General Manager and Secretary be and is hereby directed to
publish public notice of hearing in a local newspaper, said publication to be not
less than four clear days nor more than twenty days hereinafter fixed as the date
for a public hearing on the current Fiscal Year Capital Improvement Plan, said
hearing to be at 205 E State St, Marshalltown lowa on , October ____,
2026, beginning at

Passed this day of September, 2026 and signed this day of
September, 2026.

Laura Eilers, Chairperson

Attest:

Zachary Maxfield, Secretary



TABULATION OF BIDS FOR 2026-2027 CHEMICALS FOR MARSHALLTOWN WATER WORKS

BIDDER NAME/ADDRESS

FLUOROSILICIC ACID
(gal)

SODIUM HEXAMETAPHOSPHATE
(Ib)

LIQUID SODIUM
HYPOCHLORITE (gal)

CARBON DIOXIDE (Ib)

LIQUID AMMONIUM SULFATE
(Ib)

Carus Chemical - LLC
315 5th St
Peru IL 61354

No Bid

2.09/Ib

No Bid

No Bid

No Bid

Chem-Sult
PO Box 255
Creston IA 50801

No Bid

No Bid

No Bid

No Bid

No Bid

Hawkins Water Treatment Group
101 Green Street Box 56
Slater IA 50244

3.98/gal

1.47/lb

2.00/gal

No Bid

0.32/Ib

DPC Industries (PVS DX Inc)
11202 S 25th St
Bellevue NE 68123

No Bid

No Bid

1.98/gal

No Bid

No Bid

Sterling Water Technologies
3015 State Road
Croydon PA 19021

No Bid

2.1472/lb

No Bid

No Bid

No Bid

Hydrite
17385 Golf Pkwy
Brookfield, WI 53045

No Bid

No Bid

No Bid

No Bid

No Bid

Poet Pure
3939 N Webb Rd
Wichita KS 67226

No Bid

No Bid

No Bid

No Bid

No Bid

ACCO Unlimited Corp
5105 NW JOHNSTON DR
Johnston IA 5131

7.50/gal

No Bid

2.08/gal

No Bid

No Bid

Linde
7000 High Grove Blvd
Burr Ridge IL 60527

No Bid

No Bid

No Bid

0.1345/Ib

No Bid

Brenntag NE LLC
81 W Huller Lane
Reading PA 19605

No Bid

No Bid

No Bid

No Bid

No Bid

Univar Solutions USA Inc
12720 E US Hwy 92 Trl 427
Dover FL 33527

No Bid

No Bid

No Bid

No Bid

No Bid

Airgas Carbonic
305 May St
Marshalltown 1A 50158

No Bid

No Bid

No Bid

No Bid

No Bid

Ecolab
1 Ecolab PI
St. Paul MN 554102

No Bid

No Bid

No Bid

No Bid

No Bid

CERTIFICATION: | hereby certify that this is a true and correct tabulation of the bids received for the letting of 2026-2027 chemicals.

Lack /%cwf/é%/

2025-2026 CONTRACT PRICES Annual Usage (Est.)
Fluorosilicic Acid - Hawkins - $3.98/gal 5,000 gal
Sodium Hexametaphosphate - Hawkins - $1.78/Ib 15,000 Ib
Liquid Sodium Hypochlorite - Hawkins - $2.05/gal 50,000 gal
Carbon Dioxide - Linde - $0.141/Ib 665,000 Ib
Liquid Ammonium Sulfate - Hawkins - 0.332/Ib 5,000 gal

Zach Maxfield, General Manager
MARSHALLTOWN WATER WORKS




CONTRACT FOR WATER SERVICE OUTSIDE THE CORPORATE LIMITS OF
THE CITY OF MARSHALLTOWN

This agreement, made as of this 42 day of ‘?’/J/ =7 Zé by and between
the Board of Water Works Trustees of the City of Marshalftown, herelnafter referred to as the "Water
Works", and ! \osc 9 S Ncliel e gz]e (Name) hereinafter referred to as the "Consumer”.

- J

WITNESSETH. For and in consideration of the agreements hereinafter set forth, it is agreed by
and between the parties as follows:

1. The Consumer certifies to the Water Works that one of the following conditions has been
satisfied:
A The Consumer's real estate for which water service is requested abuts the location of an

existing Water Works main but does not abut the city limits; or

B. The Consumer's real estate for which water service is requested: (i) abuts the location of
an existing Water Works main and the city limits and (ii) the Consumer has applied for voluntary
annexation by the City of Marshalltown and such application has been refused because the City is
unable or unwilling to provide all City services within its authority.

2 The Water Works will furnish water to the Consumer at the Consumer's premises located at
u7 OckeS , through one point of delivery and measured through one meter.
3. The Water Works shall furnish water service and the Consumer shall use such service in

accordance with the rules and regulations established by the Water Works and as set forth in Section
109.4 of the Water Works Regulations attached hereto and made a part hereof. The Consumer shall pay
for such water service in accordance with rates established by the Water Works. Such rates may be
revised during the period of this agreement.

4. This agreement shall continue for a period of five (5) years, commencing
, and may be considered for renewal upon expiration. The application must
be renewed every five (5) years for an additional five (5) year term.

o An application fee of $50 should be submitted with this completed form or any renewal
application.

In witness whereof the parties hereto have subscribed their names the day and year first above
wnttén

/Z//Z//

rty Owner Board of Water Works Trustees

Revised 12/21/15



